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VIRGINIA AQUATIC RESOURCES TRUST FUND  
ANNUAL REPORT - 2021 

       

June 2022 
 
This document serves as the required annual reporting of the status and activities of the Virginia Aquatic 
Resources Trust Fund.  The report includes a summary of the permitted impacts and liabilities; associated 
mitigation payments; and the projects and the associated credits proposed, constructed/implemented, 
and released to mitigate those impacts.  This report provides information on the history of the Fund (1995-
2021) and details specific activities conducted by the program in 2021 (January 1 – December 31, 2021).   
 
The information is divided into the following sections:   

 
I. Introduction – Provides general purpose and goals of the program, Conservancy’s role and focus, and 
highlights of the program’s continued operation.  
 
II. Program Summary – Provides summary information on payments into and credits generated by the 
program from 1995-2021.  
 
III. Summary of 2021 Credit Sales, Project Proposals, and Funding Authorizations – Provides a 
summary of the credit sales, proposed projects, and funds authorized during 2021. 
 
IV. Project Identification Needs – Provides a summary of remaining liabilities, existing financial capacity 
and focus areas for the upcoming year. 
 
V. Basin Summaries – Provides overview of basin status through projects, credits, and funding.   
 
VI. Definitions – Provides program specific definitions used throughout the report.  
 
VII. References – Provides links to useful reference documents relevant to the program operation.  

 
I. Introduction 
 
The Virginia Aquatic Resources Trust Fund (Program or Fund) is an in-lieu fee program established to 
provide compensatory mitigation for permitted wetland and stream impacts in Virginia.   The Fund is 
administered by The Nature Conservancy (Conservancy) in accordance with a Program Instrument 
(Instrument) approved on July 14, 2019 by the Norfolk District of the United States Army Corps of 
Engineers (Corps) and the Virginia Department of Environmental Quality (DEQ). The 2019 Instrument 
replaces and supersedes the 2011 VARTF Program Instrument, which replaced the Virginia Aquatic 
Resources Trust Fund Program MOU, dated December 18, 2003 (2003 Amendment), which had in turn 
amended the Virginia Wetlands Restoration Trust Fund Program Memorandum of Understanding dated 
August 18, 1995 (1995 MOU).   
 
A. PURPOSE AND GOALS   
The purpose of the Fund is to provide a mechanism for compensatory mitigation for impacts to aquatic 
resources authorized by relevant federal and state laws and regulations, while maximizing the benefit to 
the aquatic environment and the public interest.  The Program Instrument establishes guidelines, 
responsibilities and standards for the establishment, use, operation and maintenance of the Program in 
a way that brings the Program into compliance with revised regulations, as set forth in 33 CFR Part 332, 
governing compensatory mitigation for activities authorized by Department of Army permits.  The parties 
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intend to achieve no net loss of existing wetland acreage and functions pursuant to Va. Code § 62.1-
44.15:21(B), and to accomplish mitigation projects in Virginia efficiently, at meaningful scales, and in 
beneficial ecological contexts to provide for a significant net gain of aquatic resource functions and values 
wherever possible. 
 
The Program may be used for compensatory mitigation for unavoidable impacts to waters, including 
wetlands, of the United States and state waters that result from activities authorized under Section 404 
and/or 401 of the Clean Water Act (33 U.S.C. § 1251 et seq.), the Virginia Water Protection Permit 
Regulation (9 VAC 25-210 et seq.), and/or Section 10 of the Rivers and Harbors Act (33 U.S.C. § 403).  
More specifically, the Program may be utilized to provide compensatory mitigation for impacts permitted 
by the Corps or DEQ involving: (a) Corps General Permits; (b) DEQ General Permits; (c) Corps and DEQ 
Individual Permits and unauthorized activities; and (d) in other cases if agreed upon by the Corps, DEQ 
and the Conservancy. The Conservancy may, but is not obligated to, sell mitigation Credits.  The 
Conservancy may elect, in its sole discretion, to reject specific Credit sales for impacts to sensitive or 
priority resources or based on the Conservancy’s ability to mitigate for the impacts in the appropriate 
watershed.  The sale of Credits by the Conservancy is subject to the Conservancy’s policies regarding 
conflict of interest and corporate engagement and the Conservancy may decline to sell Credits to any 
applicant if doing so would violate Conservancy policies.   
 
The purpose of compensatory mitigation is to offset impacts to waters of the U.S. and State waters, 
including wetlands and streams.  Therefore, priority is given to mitigation that replaces lost functions and 
values of waters, wetlands and streams, as determined by the Interagency Review Team (IRT).  
Additionally, it is the intent of the signatories to the Program Instrument that the standards of specific 
compensatory mitigation sites or projects authorized under the Instrument will be equivalent to the 
standards of mitigation banks. Where possible and appropriate, the Program uses equivalent templates 
and policies as those used for mitigation banks in Virginia.   
 
B. PROGRAM SERVICE AREAS  
The areas in which this Program is authorized to provide compensatory mitigation required by Corps and 
DEQ permits (Service Areas) are the watersheds of the: Atlantic Ocean, Chesapeake Bay, Chowan 
River, Lower James River, Middle James River, Upper James River, New River, Potomac River, 
Rappahannock River, Roanoke River, Shenandoah River, Tennessee River and York River basins. 
These Service Areas are further described and illustrated in the Compensation Planning Framework for 
the Fund (www.nature.org/vartf - Trust Fund Instrument Exhibit A).  The Fund’s Annual Report tracks and 
reports program activities, including impacts, payments, and credits based on these larger basins (see 
Section IV). In its actual operations, Service Areas for specific Fund projects are often geographically 
limited within the major river watershed, and generally follow the Code of Virginia Section 62.1-44.15:23 
which limits bank service areas to the same or adjacent fourth order sub-basin within the same major 
river watershed, with further limitations based on physiographic province as appropriate and approved 
by the IRT.  Please note that impacts from the Big Sandy River were received into the Fund historically, 
but since 2008, the Fund no longer accepts funds related to, or as compensation for, impacts in the Big 
Sandy River watershed.  
 
C. CONSERVANCY FOCUS 
The Fund solicits, locates, designs, and implements projects in accordance with its approved 
Compensation Planning Framework (CPF).  Over the past several years, the Conservancy has been 
updating and revising the Fund’s CPF.  The final revisions were presented to the IRT, released on public 
notice, approved and incorporated into the Program Instrument in 2021.  The updated CPF utilizes a 
tiered approach that relies upon TNC’s science and GIS-based analysis of priority lands and waters as 
well as the Commonwealth of Virginia’s priorities for land protection.  This incorporates both TNC and 
partner focal areas for conservation and restoration.   The revised Framework prioritizes resilient and 
connected lands and waters.  Largely based on the Conservancy’s Conservation by Design approach, 
this framework helps to ensure that the Fund employs a watershed-based approach to compensatory 



 

3 
 

mitigation.  While the full Compensation Planning Framework is complex and quite detailed, the hallmark 
of this approach is identifying a watershed’s most ecologically diverse, resilient, and significant aquatic 
resources and locating and implementing compensatory mitigation projects that protect and restore those 
resources.  Thus, in addition to the compensatory mitigation provided by the approved wetland and 
stream projects, many of the Fund projects provide habitat for state and/or federal threatened or 
endangered species and have documented occurrences of Virginia Department of Conservation and 
Recreation’s Natural Heritage Elements and thus contribute to the protection of Virginia’s rare plants, 
animals, and natural communities.  And because they are located together in areas of significant aquatic 
resources, the Fund’s mitigation sites provide greater ecological benefit than would an isolated project 
with the same mitigation activities.  In addition, the large size of many of the projects (including both the 
mitigation areas and additional protected acreage) provide significant habitat for wildlife that depend upon 
large, contiguous forest blocks while providing additional buffering protection for aquatic resources.  
These projects may also provide corridors to connect other preserved properties.  Examples of the Fund’s 
contribution to larger conservation efforts include its work within the Clinch River watershed, along the 
Northwest River, and the Dragon Run (www.nature.org/vartf - 2011 Annual Report Attachments D and 
E).   
 
 
D. PROGRAM AUDIT AND INSTRUMENT UPDATES 
In 2016, the Program was audited, per a requirement of the 2011 Program Instrument.  The full audit was 
completed in April 2016, and a complete summary can be found in the 2016 VARTF Annual Report.    The 
next audit will be conducted in 2022 and plans begin in late 2021 to define the scope and initiate the 
programmatic audit. 
 
Throughout 2019 and 2020 Conservancy staff worked to update and revise the Compensation Planning 
Framework to account for newly developed resiliency science, mapping and conservation partner 
priorities.  The final CPF revisions were submitted to the IRT in March 2021 and released on public notice 
in April.  The 2021 Revised Compensation Planning Framework was approved and incorporated as the 
new Exhibit A to the Program Instrument on September 23, 2021. 
 
In 2021, the Corps and DEQ approved the increase in Advance Credits in five basins.  These included 
non-tidal wetland credits in the Middle James River (10), New River (5), Roanoke River (5) and 
Shenandoah River (5) basins and stream credits in the Potomac River (40,000) and Roanoke River 
(5,000) basins.   Additionally, the fee schedule for several basins was increased: Lower James non-tidal 
wetland credits increased to $75,000/credit and stream credits increased to $600/credit, Middle James 
River non-tidal wetland credits increased to $75,000/credit, Roanoke River stream credits increased to 
$600/credit and Tennessee River stream credits increased to $500/credit. See Exhibit C for the advance 
credit fee schedule.  
 
In 2021, VA State Code (Section 62.1-44.15:23) modified the definition and use of geographic service 
areas for mitigation sites.  As a result, VARTF proposed modifications to a number of existing projects.  
Many of these requests were approved in 2021, though a few are still pending IRT approval.  Additional 
modifications may be requested in the near future upon further review of eligible projects. 
 
As noted in previous reports, projects addressed in this report include those approved and, in many 
cases, completed under the previous 2003 MOU in addition to those approved and implemented in 
accordance with the new Instrument.  It should be noted and clearly understood that projects approved 
under the previous MOU were grandfathered under the 2011 Instrument and are not subject to many of 
the new requirements.  All projects approved since July 14, 2011 are subject to the terms outlined in the 
Instrument. 
 
 
 



 

4 
 

 

II. Program Summary 1995-2021   
 
From 1995 through December 31, 2021, the Fund has been used to mitigate for non-tidal wetland, tidal 
wetland, and stream impacts in the fourteen major river basins in Virginia.  These impacts have generated 
nearly $95 million in mitigation payments as summarized in Table 1.  From these mitigation payments, 
the Corps and DEQ have authorized $68,674,900 for the Conservancy to operate the Program and 
complete activities on 142 approved mitigation projects. 
 
Table 1: The VARTF Account Summary (1995‐2021) 

  
Mitigation 

Payments ($) 
Other 

Revenues ($)1 

Allocated 
Funds (to 

Projects) ($)2 

Allocated 
Funds (Other) 

($)3 
Total Balance 

($) 
Non-Tidal Wetlands 29,527,500  327,800  21,321,000  n/a 8,534,300  
Tidal Wetlands 4,687,300  (14,500) 1,694,500  n/a 2,978,300  
Stream USM 33,379,800  1,375,400  14,915,800  n/a 19,839,400  
Stream pre-USM 22,433,500  829,700  23,283,100  n/a (19,900) 
            
General4 4,772,700  7,806,000  n/a 9,576,500  3,002,200  
            

TOTALS 94,800,800  10,324,400  61,214,400  9,576,500  34,334,300  
1Resource-specific Revenues include proceeds from land sales and transfer of funds. General Revenues includes interest (including Stewardship 
Endowment Interest). 
2Includes both spent funds and funds reserved for approved projects, as well as spent staff salaries and expenses. 

3Includes corrective actions funds, Statewide Development fund, remaining budgeted staff salaries and expenses, and bank service charges. 
4Includes all financials not tracked by resource, including released credit sales. 

 
Table 2 depicts the mitigation liability (in credits) for each resource for the Program through the end of 
https://www.nature.org/content/dam/tnc/nature/en/documents/VARTF-CPF-
March2021_Final.pdfAdditionally, the table shows the number of credits proposed from the numerous 
mitigation projects approved, the number of credits that have been constructed or completed but not yet 
officially released, and the number of credits released.   It should be noted that Unified Stream 
Methodology (USM) liabilities and credits represent only those impacts incurred and projects approved 
since the USM was approved and put into use in 2007.  Pre-USM payments are discussed in Table 3. 
 

Table 2: Liabilities and Credit Summary (1995‐2021)      

  

Mitigation 
Liability 

(Credits)1 
Proposed 
Credits2 

Completed/ 
Constructed 

Credits3 
Released 
Credits4 

Total 
Credits5 

Non-Tidal Wetlands 617.30  177.67  219.65  871.2 1,268.52  
Tidal Wetlands 11.25  5.68  48.83  41.53 96.04  

Stream USM 71,023  50,962  12,342  30,785 94,089  
1Includes all liability accepted by the Fund from 1995 through 2021.  This figure does NOT equal the number of impacts into the Fund (either acres for 
wetlands or linear feet for streams). 
2Credits expected from Fund projects that have been approved by the IRT but have not yet been constructed/completed or released.  These credits may 
ultimately be released as a result of meeting success criteria.  While a certain number is proposed with each project, the actual number of credits released is a 
factor of design plans, any approved modifications, and the ability of the site to meet success criteria. This number can change.   
3Credits from projects that have been constructed or completed but which have not yet met success criteria and been released by the IRT.  
4Credits that have met success criteria, as determined by the IRT.  This may include credits that do not address NNL and thus are not available for debiting or 
sale until paired 1:1 with credits that do address NNL.   
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5Total credits expected based upon successful completion of all approved project sites. 

Program-wide, VARTF is providing offsets that exceed liabilities.  For non-tidal wetlands, the Fund has 
released nearly 50% more credits over the required offsets.  Once all projects are completed, the Fund 
expects to generate over 2:1 leverage for non-tidal wetland impacts, with twice as much compensation 
provided than was required.  Similarly, for tidal wetlands, the Fund has already released over 3 times the 
amount of credits required to meet the liability of the Program.  Once all projects are completed, the Fund 
will generate nearly 9 times the required compensation credits for the impacts using the Fund.  For 
streams, the Fund has completed, constructed, or released credits to offset over 50% of the required 
liabilities.  Significant stream credits are in development and under review with the IRT.  Once complete, 
these projects will exceed the amount of required stream compensation credits for the Program. 

 

Table 3 shows the number of pre-USM impacts the Fund received and the progress towards completing 
mitigation projects using the associated mitigation payments.  These were impacts received prior to the 
initiation, approval and use of the USM methodology in January 2007.  Due to the lack of standard stream 
mitigation crediting method prior to the USM, the programmatic goal agreed to by the Corps, DEQ and 
the Conservancy was to complete a combination of stream restoration, enhancement, and preservation 
projects with significant ecological benefit.  Unlike with the wetland projects and subsequent USM 
liabilities, “crediting” of stream projects was not done for the Fund until projects were funded by impacts 
paid through the USM.  Therefore, in this and previous annual reports, the mitigation activities for pre-
USM stream projects are described with the associated linear footage and protected riparian buffer 
widths.  With the approval of the Program Instrument in 2011, all un-allocated pre-USM stream monies 
were converted to USM stream liabilities using the established Advance Credit fee for those specific 
basins.  
 

Table 3: Pre‐USM Summary (1995‐2021) 

Impact (linear feet)1 

Constructed/ 
Protected 

Mitigation (linear 
feet)2 

Closed 
Mitigation 

(linear feet)3 

167,690  346,841  264,103  

 

III. Summary of 2021 Credit Sales, Project Proposals, and Funding 
Authorizations (January 1, 2021 – December 31, 2021) 
 
As required by the 2008 Mitigation Rule, a complete listing of permits and impacts paid into the Fund, 
including advance credit sales, is provided below in Table 4.  This provides the detail of credit sales and 
use of the Program as a mitigation provider throughout 2021. The permit number, date of credit sale, 
location, resource type and amount, as well as the credit type are provided.  Credit type is either Advance 
Credit or Released Credit, as defined in the Definitions section of this report and further in the program 
Instrument.   
 
 
 
 
 
 

1Includes all pre-USM stream impacts received by the Fund. 
2Includes all work that has been constructed and/or protected but have not received  
project closure status. 
3Includes all work at sites that have received project closure status. 
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Table 4: Summary of 2021 Permits and Credit Sales 

Permit 
Number 

Sale 
Date1 Basin HUC 

Impact  Required Mitigation 

Credit 
Type2 

Wetland 
(acres) 

Streams 
(lf) 

Wetlands 
(credits) 

Streams 
(credits) 

07-0860 1/7/2021 YK 02080106   203   239 Adv 
2013-02458 1/7/2021 CB 02080108   750   563 Adv 

WP4-20-0392 1/21/2021 MJ 02080205 0.15   0.30   Adv 
20-0762 1/29/2021 UJ 02080202   261   229 Adv 

WP4-20-0975 2/3/2021 LJ 02080208   16   13 Adv 
20-0146 / NAO-

2012-02097 
2/10/2021 MJ 02080207 0.02   0.03   

Adv 
WP4-20-0137  2/26/2021 LJ 02080208   48   45 Adv 

20-1607 / NAO-
2018-00361 

3/11/2021 MJ 02080205 0.02   0.04   
Adv 

WP4-20-0192 3/11/2021 RO 03010105 0.73   1.45   Adv 
WP4-20-0833 3/26/2021 MJ 02080205 0.06   0.12   Adv 

2018-
01381/18-1977 

3/26/2021 CB 02080108 0.03 0.031 0.05 0.051 
Adv 

WP4-20-2299 4/5/2021 MJ 02080205 0.20   0.20   Adv 
WP4-20-0984 4/8/2021 SH 02070004 0.22   0.29   Adv 

21-0389 4/15/2021 MJ 02080205 0.110   0.11   Adv 
WP4-20-1511 4/15/2021 MJ 02080205 0.070   0.13   Adv 

NAO-2017-
00674 

5/7/2021 CB 02080108 0.110   0.06   
Adv 

19-1748 5/7/2021 PO 02070011   133   128 Adv 
21-4034 5/7/2021 RP 02080104 0.006   0.01   Adv 
20-1766 5/14/2021 MJ 02080205 0.190   0.38   Adv 

NAO-2020-
00510\WP4-20-

1714 
5/21/2021 RO 03010106 1.650 1418 3.06 1418 

Adv 

16-0983 / NAO-
2007-01232 

5/25/2021 LJ 02080207 0.530   1.05   
Adv 

WP4-18-1066 5/27/2021 SH 02070004 0.270   0.27   Adv 
WP4-17-0826 5/27/2021 SH 02070004 0.500   0.50   Adv 

20-2169 5/27/2021 PO 02070011   695   849 Adv 
NAO-2021-

00486 
5/27/2021 YK 02080106 0.009   0.01   

Adv 

WP4-21-0542 6/14/2021 LJ 02080206 0.99   1.98   
Adv 

NAO-2020-
0090 

6/14/2021 LJ 02080206 0.07   0.14   
Adv 

20-2176 6/14/2021 LJ 02080206 0.09   0.18   
Adv 

WP4-20-1016 6/21/2021 SH 02070004 0.59   1.18   
Adv 

18-1702 6/21/2021 MJ 02080207 0.03   0.06   
Adv 
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Table 4: Summary of 2021 Permits and Credit Sales (continued) 

Permit 
Number Sale Date1 Basin HUC 

Impact  Required Mitigation 

Credit 
Type2 

Wetland 
(acres) 

Streams 
(lf) 

Wetlands 
(credits) 

Streams 
(credits) 

2008-
00254/16-0731 

7/13/2021 MJ 02080207 0.44   0.88   
Adv 

21-4016 7/13/2021 SH 02070005   884   1087 Adv 
2019-02257/ 
2020-0085  

7/28/2021 MJ 02080207 3.81   4.79   
Adv 

WP4-21-0984 7/28/2021 MJ 02080205 0.60   1.16   Adv 
WP3-21-0639 7/28/2021 MJ 02080207 0.34   0.51   Adv 

NAO-2012-
2097 

8/6/2021 MJ 02080207   305   332 
Adv 

21-1144 8/11/2021 MJ 02080207 0.01   0.01   Adv 
08-1924 8/17/2021 MJ 02080207 0.02   0.02   Adv 

NAO-2007-
1326 

8/25/2021 CB 02080108 0.37   0.74   
Adv 

20-1507  8/31/2021 SH 02070004 0.25   0.25   Adv 
16-1133 8/31/2021 MJ 02080204 0.31   0.36   Adv 
21-4017 8/31/2021 SH 02070005   468   487 Adv 

2006-7853/16-
0777 

9/8/2021 MJ 02080207 0.50   0.95   
Adv 

NAO-2020-
0315 

10/7/2021 AO 02040303 0.01   0.01   
Adv 

WP4-21-0322 11/12/2021 MJ 02080207 0.38   0.76   Adv 
NAO-2019-

02101 
12/2/2021 SH 02070004 0.30   0.30   

Adv 
WP4-21-0046 12/2/2021 LJ 02080206   684   354 Adv 

NAO-2019-
02101 

12/2/2021 SH 02070004   323   359 
Adv 

WP3-20-1870 12/21/2021 MJ 02080207 1.27   2.25   Adv 

                
  

Total Advance Credit Sales 15.25 6,188 24.58 6,103   
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Table 4: Summary of 2021 Permits and Credit Sales (continued) 

Permit Number Sale Date1 Basin HUC 

Impact  Required Mitigation 

Credit 
Type2 

Wetland 
(acres) 

Streams 
(lf) 

Wetlands 
(credits) 

Streams 
(credits) 

NAO-2019-
01287* 

1/7/2021 LJ 02080205 0.310   0.310   
Rel 

WP4-20-1392* 1/7/2021 LJ 02080207 0.500   0.910   Rel 
VMRC #19-

1414 
1/14/2021 LJ 02080206 0.290   0.290   

Rel 
WP4-20-0392* 1/21/2021 LJ 02080205 0.35   0.70   Rel 

20-2098* 1/21/2021 LJ 02080205 0.06   0.120   Rel 

05-V1327 / 
NAO-2006-

06368* 
1/21/2021 LJ 02080207 0.320   0.640   

Rel 
WP4-20-1073 1/21/2021 LJ 02080206 0.50   0.98   Rel 

15-0239 / NAO-
2006-06595* 

1/29/2021 LJ 02080207 0.5200   0.9400   
Rel 

NAO-2019-
02248 

1/29/2021 LJ 02080206 0.440   0.880   
Rel 

20-0146 / NAO-
2012-02097* 

2/10/2021 LJ 02080207 0.015   0.03   
Rel 

20-0854 2/10/2021 LJ 02080206 0.270   0.48   Rel 
19-1535 3/8/2021 LJ 02080206 0.120   0.12   Rel 

WP4-20-1717 3/8/2021 LJ 02080206 0.140   0.29   Rel 
WP4-20-0722 3/26/2021 LJ 02080206 0.540   1.08   Rel 
WP4-19-2101 4/8/2021 LJ 02080206 0.970   1.94   Rel 

NAO-2020-
01631 

4/15/2021 LJ 02080206 0.840   1.54   
Rel 

20-1820 / NAO-
2017-01535* 

5/21/2021 LJ 02080207 0.04   0.08   
Rel 

VMRC 20-2348 6/21/2021 LJ 02080208 0.025   0.025   Rel 
18-0464 7/13/2021 LJ 02080206 0.33   0.54   Rel 

WP4-16-1465 7/28/2021 LJ 02080206 0.060   0.060   Rel 
NAO-2006-

07258 
8/13/2021 LJ 02080206 0.530   0.980   

Rel 
WP4-20-1020 8/16/2021 LJ 02080206 0.100   0.200   Rel 

NAO-2021-
01920 

8/25/2021 LJ 02080206 0.180   0.360   
Rel 

20-2142 10/29/2021 LJ 02080206 0.513   1.026   Rel 

WP4-21-0046 12/2/2021 LJ 02080206 0.19   0.38   
Rel 

                
  

Total Released Credit Sales 8.15   14.90     
Grand Total 23.40 6,188 39.48 6,103   
1The date on which the VARTF assumes the mitigation liability.   
2Adv = Advance credit. Rel = Released credit.     
*Associated with partial or full approved out-of-service area credit purchases. 
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During 2021, the Fund was used to mitigate for non-tidal wetland, tidal wetland, and stream impacts 
throughout Virginia.  These impacts from the 74 permitted actions detailed in Table 4 above generated 
$5,751,400 in mitigation payments to the Fund as summarized in Table 5. In 2021, $93,000 was allocated 
to support implementation of compensation projects. At the end of 2021, the unallocated balance within 
the Fund was $34,946,900.   
 

Table 5: 2021 Financial Summary 

  
Mitigation 

Payments ($)1 
Other 

Revenues ($)2 
Allocated 
Funds ($)3 

Allocated 
Funds 

(Other) ($)4 

Total 
Balance for 
1995-2021 

($) 
Non-Tidal Wetlands 1,733,100 0  93,000 n/a 8,993,100  
Tidal Wetlands 32,500 0  0 n/a 2,978,300  
Stream USM 3,194,000 0  0 n/a 19,780,400  
Stream pre-USM 0 0  0 n/a (25,900) 
            

General5 791,800 8,100 n/a 432,300 3,221,000  
            

TOTALS 5,751,400 8,100 93,000 432,300 34,946,900 
1General Mitigation Payments include released credit sales. 
2Resource-specific Revenues include interbasin fund transfers. General Revenues include interest (including Stewardship Endowment 
Interest). 
3Includes both spent funds and funds reserved for 2021 approved projects, as well as spent staff salaries and expenses. 

4Includes administrative fee, spent staff salaries, remaining budgeted staff salaries and expenses, bank service charges, corrective 
action funds, Statewide Development Fund, project budgets funded by General fund and 2021 approved General fund project budgets. 
5Includes all financials not tracked by resource, including released credit sales. 
 
   

Below, Table 6 depicts the 2021 status and activity of the VARTF Endowment Fund for stewardship and 
long-term management activities.  Also provided is the status and activity of Programmatic Funds, as 
described in the VARTF Instrument, that are within the Fund account to be used as needed, or when 
approved by the IRT for project needs throughout the state.  In 2021, $25,800 was added to the VARTF 
Endowment Fund, $2,000 was utilized and the current balance was raised to $83,800, .  These transfers 
in occur when project protection deeds are recorded, or Long-term Management Plans and budgets are 
approved with final SDP approval.  Additional transfers into the VARTF Endowment Fund are anticipated 
in 2022.  The Contingency Fund was used for the first time in 2019, for repair expenses at the MJ-5 
Meadow Creek stream restoration site.  Considerable funds were required for this effort and a plan was 
presented to the IRT to replenish the Contingency Fund through Released Credit sales (up to 25% of the 
total Released Credits sold each year).  In 2019, the IRT approved the use of nearly $380,000 from the 
Contingency Fund and VARTF returned nearly $149,000 through Released Credit Sales.  In 2020, 
$182,000 was returned to the Contingency Fund through Released Credit sales.  The final repayment 
was made in 2021 with $47,000 from Released Credits sales bringing the account up to the original 
amount of $500,000. 
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During 2021 one project was approved for funding of acquisition and mitigation activities – YK-12.  One 
project (RP-15 Adduci) had the final budget submitted with the revised and expanded Site Development 
Plan, following proposal, public notice and issuance of an Initial Evaluation Letter to include wetlands in 
the scope of the project.  The SDP and funding request are pending IRT approval.   
 
Several projects were submitted to the agencies through the pre-application or proposal process, 
including sites in the Lower James, York River, Rappahannock River, and Middle James River basins.    
Two projects were put out for public notice (MJ-13 and RP-15 and the Corps provided an Initial Evaluation 
Letters (IEL) for one of these in 2021 (RP-15).  The other is expected 2022. 
 
All projects are required to have an approved Site Development Plan (SDP) which documents the details 
of the mitigation project. The first SDP submitted under the 2011 Program Instrument was submitted in 
December 2013 and received approval and was signed in March 2015.  Considerable effort continues to 
be made in development, review and approval of project SDPs.  In 2018, two SDPs were finalized and 
signed (TN-10 and TN-11), three SDPs (SH-6, CB-17, and LJ-14) were in review, and two additional 
SDPs were submitted (AO-6 and NW-3).    In 2019 one SDP was finalized and signed (LJ-14), and 
considerable progress and coordination was made on the SDPs for NW-3 and CB-17.  The SDP for AO-
6 was withdrawn when the project was withdrawn and closed.  Three additional SDPs were submitted for 
IRT coordination and review (AO-4, CB-22 and PO-8).  In 2020, the SDP for NW-3 was finalized and 
approved, and a modification was approved for the LJ-11 SDP related to the Geographic Service Area.  
In 2021, one new SDP was submitted, RP15, and two SDP revisions were provided, PO8 and RO-9.   At 
the end of 2021 draft SDPs for seven VARTF sites (CB-17, AO-4, CB-22, AO-7, RO-9, RP-15 and PO-
8) are in the review process pending final IRT approval. 
 
Also, in 2021, the Fund received approval on three non-tidal wetlands sites for the release of 75.78 
wetland credits based on meeting success criteria and project milestones as shown in Table 7.  Credits 
proposed or completed in 2021 on projects in development are also shown in Table 7.   
 
Collectively, in 2021, the Conservancy submitted the following items to the Corps and DEQ for approval 
by the Corps, or coordination with the IRT.  Corresponding number of approvals are noted in parenthesis.   
 

 4 Site Development Plans  
 6 mitigation monitoring reports (N/A) 
 4 project closure requests  
 8 credit release requests (3) 
 5 pre-app/proposal requests (1) 
 2 funding requests  

 
 
 

Table 6: 2021 Specific Program‐wide Fund Tracking 

  Funds Received 
Funds Spent / 

Transferred Out Current Balance 
Stewardship and Long-
Term Management (LTM) 
Fund $25,800  $2,185  $83,820  

Contingency Fund $47,063  $0  $500,000  
Statewide Development 
Fund $0  $964  $457,862  
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Table 7: 2021 Mitigation Liabilities and Credit Activities     

  
Mitigation Liabilities 
Received (Credits) 

Proposed 
Credits2 

Completed/ 
Constructed 

Credits3 
Released 
Credits4 

Non-Tidal Wetlands 39.39  73.92  16.98  76.38  

Tidal Wetlands 0.10  0.00  0.00  0.00  

Stream USM1 6,103  0  8,278  0  

 
1Includes all liability accepted by the Fund in 2019.  This does NOT equal impacts into the Fund. 
2Credits expected from Fund projects that have been proposed or approved by the IRT but have not yet been constructed/completed or released.  These credits 
may ultimately be released as a result of meeting success criteria.  While a certain number is proposed with each project, the actual number of credits released 
is a factor of design plans and modifications and the ability of the site to meet success criteria.  This number can change.  
3Credits from projects that have been constructed or completed but which have not yet met success criteria and been released by the IRT.  
4Credits that have met success criteria, as determined by the IRT.  
  

Table 8 shows the credit releases approved by the IRT during 2021 by project site.  These credit releases 
included credits for non-tidal wetlands across four sites in four of the major river basins in which the Fund 
operates. 
 
Table 8: 2021 Credit Releases + Purchases 

 Site  NTW Tidal Stream 
CH-9 23.99     
LJ-4 23.99     
LJ-12 5.01     
CH-10 23.39     

TOTALS 76.38 0 0 
 
 
In 2021 the IRT authorized funds for the Conservancy to complete activities on one site. This included 
funding for acquisition and full project development expenses (YK-12). Details are provided in Table 9.   
 
Table 9: Projects Approved and Funding Authorized in 2021 

Project ID Project Name Resource Type 

New Proposed 
USM Stream 

Crediting 
(credits) 

New Proposed 
Wetland 
Crediting 

Funds 
Authorized 

YK-12 Mattaponi River (Mills) 
Non-Tidal 
Wetland 

n/a 41.27  $93,000  

            

Totals:     0 41.27  $93,000  
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IV. Project Identification Needs 
 
The section provides a programmatic summary of remaining liabilities.  Remaining liabilities are defined 
here as existing liabilities that will not be offset by an existing proposed, initiated or approved project.  
Further details about basin specific standings are provided in Section V.    

Since its inception, the Fund has accepted liability for 628.55 wetland credits and 71,023 stream 
credits, and has proposed, initiated, constructed or released credits to offset 1,365 wetland and 94,089 
stream credits (see Table 2).  Programmatically and statewide the credits generated by the Fund will far 
exceed the impacts and credit liability taken on by the program.  Even so, there are several basins 
where liability remains and offsets are needed.  The remaining liabilities are shown below in Table 10 
and are either relatively small cumulative impacts or are the result of very recent credit sales or recent 
changes in potential project development.  One-third of these resources are cumulatively small impacts 
that are lower priority for VARTF and IRT action.  In two areas, VARTF had identified and was pursuing 
sites to address non-tidal wetland impacts, but for various reasons those projects could not move 
forward and VARTF has had to re-start the search for suitable projects.  Increased development 
pressure and a lack of banks to cover the increasing needs has resulted in significant demand for 
VARFT credits in the Potomac and Middle James River basins. In some areas, potential sites to 
address these liabilities have not yet been identified, however VARTF is actively developing projects to 
address two-thirds of the areas represented below, including nearly all of those shown as over two 
years old.  Table 10 depicts the basins and resources with project needs based on the age of the 
impacts (initial Advance Credit sale), with 2 years as a practical demarcation based on Program 
operations.   The resources shown in orange (greater than 2 years) have the most immediate need for 
offset.   

 

 

Basin Resource
Middle James River Stream 345 <2 years
Upper James River Stream 229 <2 years

Potomac River Non-tidal Wetland 0.2 <2 years
Potomac River Stream 10,977 <2 years
Roanoke River Non-tidal Wetland 4 <2 years
Roanoke River Stream 130 <2 years

York River Stream 363 <2 years
Atlantic Ocean Tidal Wetland 1.12 >2 years

Chesapeake Bay Stream 1,685 >2 years
Chowan River Tidal Wetland 0.08 >2 years

Chowan River Stream 1579 >2 years

Chowan River Non-tidal Wetland 5 >2 years

Lower James River Stream 1,483 >2 years

Middle James River Non-tidal Wetland 17 >2 years

Potomac River Tidal Wetland 1.8 >2 years
Shenandoah River Non-tidal Wetland 6.72 >2 years

Liability (credits)

Table 10: Remaining Liability (as of 12/31/21)
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Adequate funding is available to fulfill project needs and offset all remaining liabilities in each basin as 
shown in Table 11 below. Although two of these areas indicate limited funding for the resource needs 
(Chowan stream and non-tidal wetland), these balances are the result of approved project expenses 
and can be supplemented with Release Credit proceeds, pending project closures that will release and 
unallocate funds, and the available General Fund balance. 

 

*Considerably more funding is available within the Potomac River stream resource, yet additional funding is required to fully 

 implement PO‐8.  The full project budget will be approved with SDP approval, likely in 2022.  The amount presented here is a 

 generous allocation for the current stream liability. 

     
Table 12 shows the total remaining credits of each resource type for which the Fund is liable, along with 
a cumulative total of the funding available for each of these resources from only those basins listed in 
Table 11.  The funding per credit calculation represents the average funding available for new projects 
of each specific resource type.  The expected cost for the Conservancy to implement projects to provide 
the necessary offsets is generally lower than the available cost/credit.  For non-tidal wetlands, the 
available funds average a cost/credit above nearly all of the Advance Credit prices of the Program, and 
well above the expected costs for Conservancy-managed compensation sites.  For tidal wetlands, the 
available funds average a cost/credit is over $450,000/credit; again, above the expected costs for the 
Conservancy to offset the liabilities.  For streams, the available funds average a cost/credit above the 
Advance Credit fee price for most basins, and well within the anticipated range to address the remaining 
stream liabilities. 

 

Table 11: Available Funding

Basin Resource Type Impacts
Available 
Funding

Middle James River Stream 345 $150,000

Upper James River Stream 229 $80,000

Potomac River Non-tidal Wetland 0.2 $500,000

Potomac River Stream 10,977 $8,000,000

Roanoke River Non-tidal Wetland 4 $550,000

Roanoke River Stream 130 $250,000

York River Stream 363 $130,000

Atlantic Ocean Tidal Wetland 1.12 $250,000

Chesapeake Bay Stream 1,685 $570,000

Chowan River Tidal Wetland 0.08 $25,000

Chowan River Stream 1579 $124,000
Chowan River Non-tidal Wetland 5 $0

Lower James River Stream 1,483 $1,100,000
Middle James River Non-tidal Wetland 17 $2,000,000

Potomac River Tidal Wetland 1.8 $1,125,000
Shenandoah River Non-tidal Wetland 6.72 $725,000



 

14 
 

Table 12: Funding Calculations   

Resource Type Impacts 
Available 
Funding Cost/Credit 

Non-tidal 
Wetland 32.72 $3,275,000 $100,092 

Stream 16,791 $10,404,000 $620 

Tidal Wetland 3 $1,400,000 $466,667 
 

It is important to recognize that the Fund includes unallocated General funds totaling over $3M that can 
be used to help offset these existing liabilities if the above funding is not enough, or if the Conservancy 
chooses to do a larger project rather than the relatively small project needs identified above.  

V. Summary of Credit Sales, Project Proposals, and Funding Authorizations 
per Basin 
 
This section details the credits sales, project proposal and associated credits generated, and funding 
authorizations per basin. As stated in its Instrument, the Fund tracks and reports its activities, including 
impacts, payments, and credit balances, based on Virginia’s major river basins.   This section of the 
report consists of this basin-specific information, usually presented in three tables for each basin.   
Additional information about these tables is provided below, including a discussion of issues that may 
arise from reporting credit balances on a basin-wide basis when actual, operational service areas are 
smaller than the entire basin.    
 
A. Basin Financial Summary Tables – The first table provided for each basin outlines the funding 
information related to each resource type (non-tidal wetlands, tidal wetlands, USM streams, and pre-
USM streams).   Funding information is provided for mitigation payments, funds returned through land 
sales, funds allocated to approved projects, and the resulting balances.       
 
It is important to note that the pre-USM information in these tables is provided simply to give the reader 
information on how much funding the Program received for this resource type through historic mitigation 
payments.   The Fund receives no pre-USM payments at present (nor will it in the future), and all existing 
pre-USM monies have been allocated to approved projects.     
 
B. Basin Pre-USM Impacts and Mitigation Activity Summary Tables – These tables provide 
information on pre-USM impacts and associated mitigation activities on a basin-wide basis.   While these 
projects do not have a credit-based mitigation liability and will not generate credits when completed, they 
do represent on-going work by the Fund to address pre-USM mitigation impacts.  
 
The tables include the amount of impacts received by the Fund between 1995 and 2011.  They also 
identify the amount of stream length (linear footage) from approved projects that have not been 
completed to date (either constructed or protected), along with the stream length (linear footage) from 
those projects that have been constructed or protected.  The final column in the table identifies the 
amount of linear footage from projects that have completed all aspects of the project and are closed.   
 
C.  Basin Liabilities and Credit Balance Summary Tables – Following the 2008 federal mitigation rule 
and the approval of the Instrument, the operational currency of the Fund has been wetland and stream 
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credits.   These tables provide the Fund’s version of a basin-wide credit ledger and address mitigation 
liabilities and credits within each basin for non-tidal wetlands, tidal wetlands, and USM streams.   
 
These tables provide information on the status of the Fund’s credit liabilities and balances in a given 
basin, including total and no net loss (NNL) liabilities, released credits, released credits applied to 
liabilities, sold released credits, available released credits, and remaining credit release potential based 
on approved projects.      
 
Below, please find some explanations for the information that is provided in each row of the Basin 
Liabilities and Credit Balance Summary Tables.   Section V (Definitions) may provide additional useful 
information.    

Row Identifier  Notes 
Total Credit Liability (including advance credit 
liability) 

Includes all liabilities accepted by the Fund in this basin 
from 1995 through 2020, including liabilities from 
Advance Credit sales.   
 

Total No Net Loss (NNL) Liability (including 
advance credit liability) 

A subset of Total Credit Liability.  While expressed in 
credits, NNL Liability for wetlands equals the number of 
acres impacted.   For streams, NNL is ½ of Total Credit 
Liability. 
    

Released Credits addressing NNL  For wetlands, credits generated by restoration and/or 
creation activities.   For streams, credits generated by 
restoration and/or enhancement activities. 
   

Released Credits not addressing NNL  The Fund is required to address mitigation liabilities 
using at least 50% NNL credits.   Thus, the number of 
Released Credits not addressing NNL can be less than or 
equal to but cannot exceed the number of Released 
Credits addressing NNL.    
 

Total Released Credits  The Fund’s credits are not released in a given service 
area unless all the liabilities (including NNL liability) in 
that service area have been met.  The Fund’s operational 
Service Areas may be smaller than and not equal to the 
entire basin.    
 

Released Credits Applied to Total Liability  Since an individual project’s Service Area may not equal 
the full basin, released credits within a basin may not be 
approved to service all the liabilities within the full basin.   
 

Released Credits Available  Assuming Total Credit Liability and NNL liability are met, 
Total Available Released Credits = Total Released Credits 
– Released Credits Applied to Liability – Sold Released 
Credits.   
 

Advance Credits Available  Advance Credits will only be sold in areas not serviceable 
by released credits. 
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Credits available for release when they can be 
paired 1:1 with wetland creation/restoration 
credits OR stream restoration/enhancement 
credits 

These are credits that have met success criteria and are 
ready for release.   The IRT will officially release them 
when they can be paired 1:1 with Released Credits 
addressing NNL.   Until then, these credits are held in 
reserve.   
 

Potential Credits  The remaining number of credits from approved Fund 
project sites that may be released if they meet success 
criteria (does not include figure from row above). 
 

 
There are challenges with reporting credit balances at a basin-wide level when liabilities and credit 
balances are ultimately calculated at the scale of smaller Service Areas. When the Fund tracks its 
liabilities, determines released credit balances, or sells released credits to address a specific impact, the 
smaller project-specific Service Areas are determinative, not the overall basin.  Indeed, credits in a basin’s 
total come from individual projects that may have smaller, more confined geographic service areas. Thus, 
while these tables report figures such as “Total Available Released Credits” for each basin, in many cases 
not all those credits are available to mitigate for impacts across the entire basin. For purposes of 
demonstration, consider this hypothetical example: Basin X has a total of 100 credits released and 
available for sale.   But 60 of those credits can only service the northern half of that basin, while the 
remaining 40 credits service the southern half. One hundred credits is an accurate figure overall, but it is 
not directly relevant at the scale that these credits will actually be debited and sold. 
 
Based on these unavoidable reporting issues with a basin-wide credit ledger and the fact that this annual 
report provides a snapshot in time of credit balances, it is recommended that the reader consult the 
RIBITS website (http://geo.usace.army.mil/ribits/index.html) for up to date information on released credit 
balances and associated Service Areas. Additional information regarding individual project crediting is 
also available at the Program website (www.nature.org/vartf; see Project Credit Balances per Basin). 
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Atlantic Ocean 

Within the Atlantic Ocean basin, the Fund has five approved projects to address wetland impacts.  Three 
of the projects approved involve submerged aquatic vegetation restoration and oyster restoration.  The 
results of these projects are not shown on the following tables, as they are considered ‘out of kind’ 
mitigation.  To date, there have been no stream impacts within this basin.  Between 2016 and 2019 the 
Conservancy was pursuing a non-tidal wetland restoration project to offset the remaining liabilities within 
the Atlantic Ocean basin, however in 2019, the AO-6 project was withdrawn due to complex and 
increasingly unknown site conditions and the potential doubling, or more, of the project budget.  Additional 
sites were considered for feasibility and evaluated in late 2019 with a new project being developed and 
proposed to the IRT in early 2020.   The Initial Evaluation Letter was provided for AO-7 in 2020.The Site 
Development Plan for AO-4 was submitted in 2019 while the Site Development Plan for AO-7 was 
submitted in 2020.    These two projects (AO-4 and AO-7) are expected to fully offset the existing liabilities 
for non-tidal wetlands in the Atlantic Ocean basin.  A very small liability (1.12 credits) remains for tidal 
wetlands.  

Table 13: Atlantic Ocean Basin Financial Summary (1995‐2021) 

  
Mitigation 
Payments Other Revenues 

Allocated Funds 
(to Projects) Total Balance 

Non‐Tidal Wetlands  $463,400   $0   $179,800  $283,600  

Tidal Wetlands  $494,600  $0   $242,700   $251,900  

Stream USM  $0   $0   $0   $0  

Pre‐USM Stream  $0   $0   $0   $0  

              

TOTALS $958,000  $0  $422,500  $535,500  
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Table 14: Atlantic Ocean Basin Liabilities and Credit Balance Summary (1995‐2021) 

  NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS*

STREAM ‐ 

USM

Total Credit Liability (including advance credit 

liability) 7.18 1.94 0

Total No Net Loss (NNL) Liability (including 

advance credit liability)
4.99 1.70 0

Basin NNL Liability Met? No  No N/A

Basin Total Liability Met? No  No N/A

Current Liabilities 7.18 1.36 0

Released Credits addressing NNL 0.00 0.00 0

Released Credits not addressing NNL 0.00 0.60 0

Released Submerged Aquatic Vegetation (SAV) 

Credits1
0.00 4.00 0

Total Released Credits 0.00 4.60 0

Release Credits Applied to Total Liability2 0.00 0.58 0

Released Credits Sold 0.00 0.00 0

Released Credits Available 0.00 0.00 0

Advance Credits Available 5.00 1.38 5,000

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0.00 0

Potential Credits 22.36 0.00 0
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1Released Credits Available from AO‐1 and AO‐3 are Submerged Aquatic Vegetation (SAV) credits.

2In 2017 approximately 0.58 tidal wetland NNL credits were offset by 0.60 tidal wetland Preservation credits from 

AO‐2.

*No Net Loss (NNL) Liability in this basin is not necessarily equivalent to the acres impacted.
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Big Sandy River 

The Fund no longer accepts impacts from the Big Sandy but has remaining liabilities that are addressed 
through one project, BS-2.  Previous decisions were made to allow use of some stream funds from the 
Big Sandy to fund several projects in the Tennessee River basin.  The mitigation activities summaries for 
those projects are included on Table 44.  The Conservancy requested funding and approval to purchase 
wetland and stream credits from the Dry Fork Mitigation Bank.  This request was approved in 2018, and 
the credit purchase was completed in 2019.  All liabilities for VARTF in the Big Sandy are offset and all 
activities have been completed for this basin, for both funding and liabilities.   

 

 
 
Table 16: Big Sandy River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
1,972  ‐  ‐ 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $8,000 $0 $8,000 $0

Tidal Wetlands $0 $0 $0 $0

Stream USM $460,300 $0 $442,000 $18,300

Pre‐USM Stream $251,600 $60,600 $315,100 ($2,900)

TOTALS $719,900 $60,600 $765,100 $15,400

Table 15: Big Sandy River Basin Financial Summary (1995‐2021)
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Table 17: Big Sandy River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 
 
 

 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 0.15 1,293

Total No Net Loss (NNL) Liability (including 

advance credit liability)
0.11 647

Basin NNL Liability Met? Yes Yes

Basin Total Liability Met? Yes Yes

Current Liabilities 0.00 0

Released Credits addressing NNL 0.15 0

Released Credits not addressing NNL 0.00 0

Total Released Credits 0.15 0

Release Credits Applied to Total Liability 0.15 1,293

Released Credits Sold 0.00 0

Released Credits Available 0.00 0

Advance Credits Available n/a n/a

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0

Potential Credits 0.00 0 C
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Chesapeake Bay 

The Chesapeake Bay basin has seen considerable non-tidal wetland impacts, and the Conservancy has 
pursued twenty-two projects within this basin. Several of these projects are well established, several 
others are newly constructed and in the first years of mitigation monitoring, and yet another is expected 
to be constructed immediately following approval of a Site Development Plan.  The first USM stream 
impacts within this basin were received in 2014. Throughout 2019 and 2020, the Fund and the IRT 
continued to work through review and approval of the SDP for CB-17.  Final approval is expected in 2022.  
The SDP for CB-22 was also submitted in 2019 and is pending IRT approval. 

The Fund has existing projects in the ground, in development and in monitoring that will offset all non-
tidal and tidal wetland impacts. Stream liabilities remain, and an RFP has been released to solicit projects 
to offset these liabilities. The Conservancy is actively looking for a suitable stream project.   

Table 18: Chesapeake Bay Basin Financial Summary (1995‐2021) 

  
Mitigation 
Payments Other Revenues 

Allocated Funds 
(to Projects) Total Balance 

Non‐Tidal Wetlands  $8,154,200   $182,400   $5,678,300   $2,658,300  

Tidal Wetlands  $1,393,300  $0   $942,550   $450,750  

Stream USM  $674,000   $34,400   $136,200  $572,200  

Pre‐USM Stream  $272,600   $50,500   $323,100   $0  

              

TOTALS $10,494,100  $267,300  $7,080,150  $3,681,250  
 

 
Table 19: Chesapeake Bay Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
1,399  333  12,257 
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Table 20: Chesapeake Bay Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS*

STREAM ‐ 

USM

Total Credit Liability (including advance credit 

liability) 114.27 3.38 1,685

Total No Net Loss (NNL) Liability (including 

advance credit liability)
67.98 3.36 843

Basin NNL Liability Met? No No N/A

Basin Total Liability Met? No No N/A

Current Liabilities 10.38 2.51 1,685

Released Credits addressing NNL 56.37 0.17 0

Released Credits not addressing NNL 46.93 0.87 0

Released Conservation Easement Credits 0.59 0.00 0

Total Released Credits 103.89 1.04 0

Release Credits Applied to Total Liability1 96.08 0.87 0

Released Credits Sold 7.81 0.00 0

Released Credits Available 0.00 0.00 0

Advance Credits Available 9.62 2.67 3,878

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 10.00 0

Potential Credits 84.65 9.38 0

Other Credits2 0.00 0.19 0

*No Net Loss (NNL) Liability in this basin is not necessarily equivalent to the acres impacted.
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1In 2017, 0.70 tidal wetland NNL credits were offset by 0.70 tidal wetland Preservation credits from CB‐5.
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2Conservation Easement credits at CB‐16 and non‐NNL credits available at CB‐1.
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Chowan River 

The Fund has pursued many non-tidal wetland restoration projects within this basin.  Thus, there are 
many wetland credits released and available for sale to service the eastern HUC’s within this basin.  
Between 2015 and 2018, the Conservancy pursued stream restoration at CH-17, however following 
submission of the SDP, the project was considered no longer viable and was terminated in 2018.  With 
the determination that CH-17 will not move forward, stream liabilities remained.  A proposal was 
submitted in 2019 to purchase bank credits to offset the majority of stream liabilities within this basin.  
The proposal was approved, and the credit purchase was completed in 2019, with only a small stream 
liability remaining in the eastern portion of the basin.   

The Conservancy submitted a pre-application request for a wetland restoration site within this basin to 
offset all remaining non-tidal wetland liabilities, with the IEL provided in 2019.  

Table 21: Chowan River Basin Financial Summary (1995‐2021) 

  
Mitigation 
Payments Other Revenues 

Allocated Funds 
(to Projects) Total Balance 

Non‐Tidal Wetlands  $1,784,500  $126,300   $2,024,100   ($113,300) 

Tidal Wetlands  $37,900   $0   $10,230   $27,670  

Stream USM  $580,200   $17,500   $473,400   $124,300  

Pre‐USM Stream  $94,700   ($17,500)  $77,300  ($100) 

             

TOTALS $2,497,300  $126,300  $2,585,030  $38,570  

 
 
Table 22: Chowan River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
911  4,932  ‐ 
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Table 23: Chowan River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

 

 

NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS*

STREAM ‐ 

USM

Total Credit Liability (including advance credit 

liability) 89.66 0.08 1,579

Total No Net Loss (NNL) Liability (including 

advance credit liability)
52.40 0.08 790

Basin NNL Liability Met? Yes  No Yes

Basin Total Liability Met? Yes  No No

Current Liabilities 5.00 0.01 244

Released Credits addressing NNL 147.00 0.00 1,335

Released Credits not addressing NNL 114.73 0.14 0

Total Released Credits 261.73 0.14 1,335

Release Credits Applied to Total Liability1 76.46 0.14 1,335

Released Credits Sold 8.20 0.00 0

Released Credits Available 177.08 0.00 0

Advance Credits Available 0.00 1.93 4,910

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 1.65 0.00

Potential Credits 106.64 0.00 0
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1In 2017, 0.07 tidal wetland NNL credits were offset by 0.14 tidal wetland Preservation credits from CH‐12.

*No Net Loss (NNL) Liability in this basin is not necessarily equivalent to the acres impacted.
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Lower James River 

The Fund has pursued several wetland restoration sites within the Lower James basin, and has received 
approval of credit releases from these projects.  With completion of a large restoration site and credit 
releases beginning in 2013, the Fund has released non-tidal wetland credits available for sale in the 
Lower James River basin.  The first site development plan for the Fund was approved in February 2015 
for the LJ-11 site and construction on the associated stream restoration began in 2016 and was 
completed in 2017.  A second SDP was approved in 2019 for LJ-14.      

The Fund has zero liability for non-tidal wetlands in this basin.  There is an existing liability for tidal 
wetlands which is expected to be fully offset in 2020 with a credit release from LJ-10, which was submitted 
in 2019.  The existing liability for streams will be offset by existing projects with only a very small remaining 
due to recent credit sales in 2019 and 2020.   

   

 

Table 25: Lower James River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
20,361  26,473  1,114 

   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $4,756,300 ($64,800) $4,003,900 $687,600

Tidal Wetlands $932,600 $0 $225,920 $706,680

Stream USM $5,769,200 $0 $4,679,800 $1,089,400

Pre‐USM Stream $2,405,800 ($21,400) $2,384,300 $100

TOTALS $13,863,900 ($86,200) $11,293,920 $2,483,780

Table 24: Lower James River Basin Financial Summary (1995‐2021)
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Table 26: Lower James River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

 

 

NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS*

STREAM ‐ 

USM

Total Credit Liability (including advance credit 

liability) 181.08 2.14 12,193

Total No Net Loss (NNL) Liability (including 

advance credit liability)
97.28 2.13 6,097

Basin NNL Liability Met? Yes  Yes  Yes

Basin Total Liability Met? Yes  Yes  No

Current Liabilities 0.00 0.00 2,069

Released Credits addressing NNL 104.12 10.74 9,947

Released Credits not addressing NNL 101.17 1.42 177

Total Released Credits 205.29 12.16 10,124

Released Credits Applied to Total Liability1 136.07 2.11 10,124

Released Credits Sold 45.02 0.03 0

Released Credits Available 17.13 10.02 0

Advance Credits Available 20.00 2.00 7,931

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0.00 0

Potential Credits 47.63 42.31 586 C
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*No Net Loss (NNL) Liability in this basin is not necessarily equivalent to the acres impacted.

Li
ab

ili
ti
es
 +
 L
ia
b
ili
ty
 S
ta
tu
s

R
el
ea
se
d
 C
re
d
it
s

A
va
ila
b
le
C
re
d
it
s

1In 2021, 7.07 released credits from LJ‐11 and LJ‐12 were applied to MJ liabilities in Primary 
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Middle James River 

In 2012, the Fund completed construction on its largest stream restoration project to date at Meadow 
Creek.   Monitoring of stream and wetland sites continued through 2021 with funding for significant repairs 
approved.   

All stream liabilities have been offset within this basin until new impacts began to accrue in 2020.  Recent 
non-tidal wetland liabilities have started to accumulate beginning in 2019, continuing through 2021.      The 
Conservancy is developing a suitable project to address both stream and wetland liabilities and submitted 
a pre-application to the Chairs for a potential project in 2020.  

 

 
Table 28: Middle James River Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
32,679  20,970  42,187 

 

 

 

 

 

 

 

 

 

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $3,053,900 $74,900 $939,300 $2,189,500

Tidal Wetlands $0 $0 $0 $0

Stream USM $602,200 ($72,300) $372,600 $157,300

Pre‐USM Stream $5,030,300 $593,300 $5,628,800 ($5,200)

TOTALS $8,686,400 $595,900 $6,940,700 $2,341,600

Table 27: Middle James River Basin Financial Summary (1995‐2021)
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Table 29: Middle James River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 59.97 861

Total No Net Loss (NNL) Liability (including 

advance credit liability)
34.34 431

Basin NNL Liability Met? No  No

Basin Total Liability Met? No  No

Current Liabilities 17.52 345

Released Credits addressing NNL 25.19 516

Released Credits not addressing NNL 10.19 0

Released Conservation Easement and Buffer 

Restoration Credits
2.31 0

Total Released Credits 37.69 516

Released Credits Applied to Total Liability* 42.45 516

Released Credits Sold 0.00 0

Released Credits Available 2.31 0

Advance Credits Available 2.51 4,987

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0

Potential Credits 27.13 0
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*In 2021, 7.07 released credits from LJ‐11 and LJ‐12 were applied to MJ liabilities in Primary Service Area 
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Upper James River 

Work in the Upper James to date has been limited to non-tidal wetlands, with just a few acres of impacts 
in the basin.  The first stream impacts within the Upper James for the Fund were sold in 2021.  

The existing liability for non-tidal wetlands will be offset by UJ-4, currently in development following the 
2019 issuance of the IEL. This project is expected to fully offset the existing liabilities. 

 

 
Table 31: Upper James River Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
‐  ‐  7,609 

 

 

 

 

 

 

 

 

 

 

 

 

 

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $677,600 $0 $375,400 $302,200

Tidal Wetlands $0 $0 $0 $0

Stream USM $90,700 $0 $7,300 $83,400

Pre‐USM Stream $0 $0 $0 $0

TOTALS $768,300 $0 $382,700 $385,600

Table 30: Upper James River Basin Financial Summary (1995‐2021)
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Table 32: Upper James River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 12.61 229

Total No Net Loss (NNL) Liability (including 

advance credit liability)
8.09 115

Basin NNL Liability Met? No N/A

Basin Total Liability Met? No  N/A

Current Liabilities 11.23 229

Released Credits addressing NNL 2.34 0

Released Credits not addressing NNL 0.50 0

Released Wetland Enhancement, Upland Buffer 

Restoration, and Conservation Easement Bonus 

Credits

0.84 0

Total Released Credits 3.68 0

Release Credits Applied to Total Liability 1.38 0

Released Credits Sold 0.00 0

Released Credits Available 2.30 0

Advance Credits Available 2.68 4,771

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0

Potential Credits 18.61 0 C
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New River 

The New River basin has seen a relatively small amount of wetland impacts and has two approved 
projects to address the existing liabilities in the basin.  One stream project was constructed in 2013 with 
monitoring and credit releases following.  The NW-3 project was constructed in 2021 to address wetland 
and stream liabilities, as well as restore bog turtle habitat. Review and coordination with the IRT took 
place in 2019, and the SDP was finalized and signed in 2020.    

The existing projects NW-1 and NW-3 are expected to fully satisfy the existing liabilities in the New River 
basin, though a small amount of restoration acreage (less than 1 acre) is needed to accomplish no-net 
loss in this basin.  

 

 
Table 34: New River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
3,078  5,048  ‐ 

 

 

 

 

 

 

   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $416,700 $0 $146,700 $270,000

Tidal Wetlands $0 $0 $0 $0

Stream USM $2,040,000 $0 $2,073,100 ($33,100)

Pre‐USM Stream $290,300 ($1,400) $313,800 ($24,900)

TOTALS $2,747,000 ($1,400) $2,533,600 $212,000

Table 33: New River Basin Financial Summary (1995‐2021)
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Table 35: New River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
*The potential credits expected from projects within the New River basin will completely offset NTW 

liabilities, but will not satisfy the entire no‐net loss within the basin.   

 

 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 6.92 5,440

Total No Net Loss (NNL) Liability (including 

advance credit liability)
5.04 2,720

Basin NNL Liability Met? No No

Basin Total Liability Met? No  No

Current Liabilities 6.92 3,677

Released Credits addressing NNL 0.00 1,195

Released Credits not addressing NNL 0.00 568

Total Released Credits 0.00 1,763

Release Credits Applied to Total Liability 0.00 1,763

Released Credits Sold 0.00 0

Released Credits Available 0.00 0

Advance Credits Available 5.00 1,323

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0

Potential Credits 8.21 8,363 C
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Potomac River 

There has been considerable mitigation activity in the Potomac River basin, especially with stream 
impacts and more recently non-tidal wetlands.  The Fund has developed several wetland sites that have 
generated Released Credits, including some that are currently available for sale.  Several stream projects 
were pursued to address pre-USM stream impacts.  Monitoring was concluded for these sites in 2019 
and 2020, although these sites do not generate stream credits.  The second phase of a large stream 
restoration project is currently in development with complete Site Development Plan submitted in 2019. 

Very recent use of the Fund has generated new non-tidal wetland liabilities and large stream liabilities.  
The Conservancy is developing a new project (PO-9) to address the non-tidal wetland impacts.  An IEL 
was issued for this site in 2020 and SDP submission is expected in 2021.  Tidal wetland liabilities also 
remain.  The Conservancy released an RFP in 2018 to solicit suitable projects to offset these liabilities.  
Existing stream liabilities will all be offset by the implementation of existing project PO-8, pending SDP 
approval.  Though new liabilities arose in 2020-2021 and projects are being sought to offset these impacts 
in the eastern portion of the basin. 

 

 
Table 37: Potomac River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
73,142  1,608  117,568 

 

 

 

 

 

 

 

 

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $3,649,600 ($12,900) $2,160,700 $1,476,000

Tidal Wetlands $1,291,600 $0 $164,220 $1,127,380

Stream USM $10,338,800 $1,406,600 $959,600 $10,785,800

Pre‐USM Stream $9,010,700 ($1,472,500) $7,538,200 $0

TOTALS $24,290,700 ($78,800) $10,822,720 $13,389,180

Table 36: Potomac River Basin Financial Summary (1995‐2021)
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Table 38: Potomac River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 

 

 

NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS

STREAM ‐ 

USM

Total Credit Liability (including advance credit 

liability) 39.89 2.20 18,380

Total No Net Loss (NNL) Liability (including 

advance credit liability)
26.31 2.20 9,190

Basin NNL Liability Met? No No No

Basin Total Liability Met? No No No

Current Liabilities 9.66 1.79 18,380

Released Credits addressing NNL 51.44 0.00 0

Released Credits not addressing NNL 51.44 0.71 0

Released Wetland Enhancement and Upland 

Buffer Restoration Credits
2.51 0.00 0

Total Released Credits 105.39 0.71 0

Release Credits Applied to Total Liability1 17.04 0.71 0

Released Credits Sold 13.19 0.00 0

Released Credits Available 75.16 0.00 0

Advance Credits Available 35.27 0.21 39,023

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

2.69 9.00 0

Potential Credits 9.41 0.00 33,812 C
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1In 2017, 0.41 tidal wetland NNL credits were offset by 0.71 tidal wetland Preservation credits from PO‐6.
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Rappahannock River 

The Fund has pursued several wetland projects within the Rappahannock River basin, which have 
generated credits in excess of the existing liability and Released Credits are available for sale.    In 2018, 
the Conservancy proposed a project to fully offset the mitigation liability of streams within this basin.  A 
pre-app site visit, full proposal, public notice, and funding request were all proposed and approved in 
2018.  The Conservancy acquired the property in December and is advancing the project through Site 
Development Plan which was submitted in 2021. 

With implementation of approved projects, all liabilities within the Rappahannock Basin will be fully offset. 

 

 
Table 40: Rappahannock River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
10,771  264,738  7,742 

 

 

 

 

 

   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $1,471,600 $0 $1,472,900 ($1,300)

Tidal Wetlands $20,800 ($13,800) $4,330 $2,670

Stream USM $4,737,500 $0 $1,726,900 $3,010,600

Pre‐USM Stream $2,029,300 $7,000 $2,036,300 $0

TOTALS $8,259,200 ($6,800) $5,240,430 $3,011,970

Table 39: Rappahannock River Basin Financial Summary (1995‐2021)
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Table 41: Rappahannock River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS*
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 19.50 0.04 9,840

Total No Net Loss (NNL) Liability (including 

advance credit liability)
10.32 0.04 4,920

Basin NNL Liability Met? Yes No No

Basin Total Liability Met? Yes No No

Current Liabilities 0.00 0.01 9,840

Released Credits addressing NNL 21.40 0.00 0

Released Credits not addressing NNL 5.94 0.07 0

Released Wetland Enhancement, Upland Buffer 

Restoration and Preservation, and Stream 

Buffer Preservation Credits

0.09 0.00 0

Total Released Credits 27.43 0.07 0

Release Credits Applied to Total Liability1 19.28 0.07 0

Released Credits Sold 0.22 0.00 0

Released Credits Available 7.93 0.00 0

Advance Credits Available 5.00 1.99 2,946

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 1.53 6,450

Potential Credits 5.52 0.00 8,536
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1In 2017, 0.036 tidal wetland NNL credits were offset by 0.072 tidal wetland Preservation credits from RP‐1.

*No Net Loss (NNL) Liability in this basin is not necessarily equivalent to the acres impacted.
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Roanoke River 
 

The Fund has only had moderate wetland impacts within the Roanoke River basin and has constructed 
one wetland restoration site to address a significant portion of the liability.   Several stream projects have 
been implemented to address stream impacts. In 2018 a pre-app and proposal were submitted for a 
stream and wetland project. The project, RO-9 is in development as full delivery with the SDP submitted 
in 2020. RO-9 is expected to offset all stream impacts within the basin, as well as the remaining non-tidal 
wetland liabilities. In 2019, the Conservancy requested and was approved to purchase wetland credits to 
offset the remaining liability within the basin.  Credit purchase was completed in 2020.  

 

 

Table 43: Roanoke Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
4,635  3,481  19,030 

 

 

 

 

 

   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $1,320,000 $0 $734,900 $585,100

Tidal Wetlands $0 $0 $0 $0

Stream USM $3,753,100 ($600) $1,932,800 $1,819,700

Pre‐USM Stream $564,000 $191,500 $755,500 $0

TOTALS $5,637,100 $190,900 $3,423,200 $2,404,800

Table 42: Roanoke River Basin Financial Summary (1995‐2021)
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Table 44: Roanoke River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 19.61 9,362

Total No Net Loss (NNL) Liability (including 

advance credit liability)
11.64 4,681

Basin NNL Liability Met? No  Yes

Basin Total Liability Met? No No

Current Liabilities 11.80 5,062

Released Credits addressing NNL 7.61 2,973

Released Credits not addressing NNL 0.65 1,023

Released Adjustment Factor Credits 0.00 304

Total Released Credits 8.26 4,300

Release Credits Applied to Total Liability 7.81 4,300

Released Credits Sold 0.00 0

Released Credits Available 0.45 0

Advance Credits Available 5.19 5,172

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0

Potential Credits 7.77 4,933 C
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Shenandoah River 

The Fund implemented a wetland restoration project in 2012 to address most of the wetland impacts 
within this basin.  Several stream projects have been developed and are in the monitoring phase.  A 
stream project (SH-6) was approved in 2014 to address the remaining stream liability in the Shenandoah 
basin. Wetland restoration was considered at this site as well, but that scope was withdrawn in 2021.  A 
new wetland project is needed to offset existing impacts and is a priority for the Program.   

 

 

 

Table 46: Shenandoah River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
12,128  ‐  37,941 

 

 

 

 

 

 

 

 

   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $1,452,200 $0 $705,300 $746,900

Tidal Wetlands $0 $0 $0 $0

Stream USM $2,827,400 ($10,200) $1,222,200 $1,595,000

Pre‐USM Stream $1,614,100 $1,474,700 $3,088,800 $0

TOTALS $5,893,700 $1,464,500 $5,016,300 $2,341,900

Table 45: Shenandoah River Basin Financial Summary (1995‐2021)
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Table 47: Shenandoah River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

 

 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 19.41 6,463

Total No Net Loss (NNL) Liability (including 

advance credit liability)
15.54 3,232

Basin NNL Liability Met? No  No

Basin Total Liability Met? No No

Current Liabilities 9.33 4,649

Released Credits addressing NNL 7.82 1,040

Released Credits not addressing NNL 2.26 711

Released Conservation Easement Credits 0.00 63

Total Released Credits 10.08 1,814

Release Credits Applied to Total Liability 10.08 1,814

Released Credits Sold 0.00 0

Released Credits Available 0.00 0

Advance Credits Available 2.21 4,669

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0

Potential Credits 2.61 6,823 C
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Tennessee River 

The Fund implemented construction on a sizable wetland restoration site in 2012.    Site development 
plans have been approved and signed for two stream projects, TN-10 and TN-11.  Stream credits were 
released from both of these sites in 2018 and 2019. An RFP was issued to solicit suitable projects for 
wetland mitigation in this basin in 2018.  As a result, the Conservancy requested to purchase credits from 
a bank site in development, which was approved and completed in 2020. 

All existing stream liabilities will be offset by approved projects TN-10 and TN-11.  Wetland liabilities will 
be offset by the credit purchase and existing projects currently in monitoring.   

 

 
Table 49: Tennessee River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
5,332  13,928  7,590 

 

 

 

 

 

   

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $1,151,700 $0 $1,151,300 $400

Tidal Wetlands $0 $0 $0 $0

Stream USM $1,359,400 $0 $932,200 $427,200

Pre‐USM Stream $706,900 ($63,400) $643,500 $0

TOTALS $3,218,000 ($63,400) $2,727,000 $427,600

Table 48: Tennessee River Basin Financial Summary (1995‐2021)
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Table 50: Tennessee River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NON‐TIDAL 

WETLANDS
STREAM ‐ USM

Total Credit Liability (including advance credit 

liability) 29.75 3,335

Total No Net Loss (NNL) Liability (including 

advance credit liability)
21.34 1,668

Basin NNL Liability Met? No  No

Basin Total Liability Met? No No

Current Liabilities 10.57 994

Released Credits addressing NNL 16.29 644

Released Credits not addressing NNL 2.77 1,697

Released Buffer Restoration Credits 0.12 0

Total Released Credits 19.18 2,341

Release Credits Applied to Total Liability 19.18 2,341

Released Credits Sold 0.00 0.00

Released Credits Available 0.00 0

Advance Credits Available 2.65 3,948

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 236

Potential Credits 10.93 251

Other Credits1 3.56 604
1Adjustment Factor stream credits. Non‐tidal wetland credits to be purchased from TN‐13 upon availability 

at bank.
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York River 

Several wetland projects have been implemented to address the wetland liability within the York River 
basin.    There is one tidal restoration project in the ground to address the tidal impacts within this basin.  
Released Credits for non-tidal wetlands in the York River basin are available for sale. There have been 
relatively few stream impacts in this basin, with a small amount of new liabilities beginning in 2020.  

There are no existing liabilities for non-tidal wetlands in the York River basin.  The remaining liabilities for 
tidal wetland will be offset through release of credits from the existing YK-5 project.   

 

 

Table 52: York River Basin Pre‐USM Impacts and Mitigation Activity Summary (1995‐2021) 

Impact (linear feet)1 
Constructed/ Protected Mitigation 

(linear feet)3  Closed Mitigation (linear feet)4 
1,282  5,330  9,465 

 

Mitigation 
Payments Other Revenues

Allocated Funds 
(to Projects) Total Balance

Non‐Tidal Wetlands $1,168,600 $21,900 $1,282,400 ($91,900)

Tidal Wetlands $516,500 ($700) $104,550 $411,250

Stream USM $147,000 $0 $16,700 $130,300

Pre‐USM Stream $163,200 $28,300 $184,400 $7,100

TOTALS $1,995,300 $49,500 $1,588,050 $456,750

Table 51: York River Basin Financial Summary (1995‐2021)
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Table 53: York River Basin Liabilities and Credit Balance Summary (1995‐2021) 

 
 

NON‐TIDAL 

WETLANDS

TIDAL 

WETLANDS*

STREAM ‐ 

USM

Total Credit Liability (including advance credit 

liability) 17.29 1.71 363

Total No Net Loss (NNL) Liability (including 

advance credit liability)
9.12 1.64 182

Basin NNL Liability Met? Yes No No

Basin Total Liability Met? Yes No No

Current Liabilities 0.00 1.09 354

Released Credits addressing NNL 72.22 0.62 9

Released Credits not addressing NNL 10.88 0.00 0

Released Wetland Enhancement and Buffer 

Restoration Credits
2.64 0.00 0

Total Released Credits 85.74 0.62 9

Release Credits Applied to Total Liability 17.29 0.06 9

Released Credits Sold 0.00 0.56 0

Released Credits Available 68.45 0.00 0

Advance Credits Available 10.00 0.91 4,646

Credits available for release when they can be 

paired 1:1 with wetland creation/restoration 

credits OR stream restoration/enhancement 

credits

0.00 0.00 0

Potential Credits 45.85 2.82 0 C
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d
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 P
o
te
n
ti
a
l

*No Net Loss (NNL) Liability in this basin is not necessarily equivalent to the acres impacted.
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VI. DEFINITIONS  
 

1. ADMINSTRATIVE FEE – Monies provided to the Conservancy, amounting to 8% of deposited 
funds, which are deemed to represent and reimburse reasonable overhead and related 
administrative cost of administering the Fund.  Prior to approval of the 2011 Program 
Instrument the fee was 3%. 

2. ADVANCE CREDITS – Credits that are not associated with a compensatory mitigation project 
and are available for sale prior to initiation of a mitigation project in accordance with the 
approved Instrument. 

3. ALLOCATED FUNDS – Monies from the Program Account that have been authorized, by the 
IRT, for use on specific projects or needs of the Program.  These funds are no longer available 
for use towards other projects or purposes. 

4. AVAILABLE CREDITS – Credits that have been approved for use by the Corps and DEQ and 
have not been attributed to permits.  Available Credits may be Advance Credits or Released 
Credits. 

5. CORRECTIVE ACTION FUNDS – As used in Table 1, this identifies a portion of the Program 
funds that are reserved and available to fund site management or corrective action activities 
on existing projects.  These funds are expected to accommodate sites that were approved 
prior to the requirement for formalized budgets for long-term management and to cover 
catastrophic events.    This budget item was approved and reported in the 2011 VARTF 
Annual Report. 

6. CLOSED PROJECTS – These project finances are no longer being tracked on an annual 
basis.  All credits that will be derived from these projects have been released, but ”closed”  
does NOT mean that all credits have been sold, as released credits from the project may still 
be available for sale by the Program. 

7. COMPENSATION – Actions taken which have the effect of mitigating for, or substituting some 
form of, aquatic resource lost or significantly disturbed due to a permitted activity; generally 
aquatic resource preservation, restoration, enhancement or creation. 

8. COMPLETED or CONSTRUCTED CREDITS – Represents an ESTIMATE of credits that have 
been protected (preservation activities) or constructed (restoration or enhancement activities) 
through site development activities.  These estimates represent activity and progress of the 
Fund’s mitigation projects, but are distinct and different from credits that have been formally 
released by the IRT.    

9. CREDIT – A unit of measure representing the accrual or attainment of aquatic resource 
function, condition or other performance measure at a Mitigation Site.  It is also used to 
represent the mitigation liability of the Program. 

10. DEBIT – A unit of measure representing the reduction of available Credits corresponding to 
the loss of aquatic resource functions at an impact or project site. 

11. EQUIPMENT FUND – This portion of the Program funds were identified and approved for use 
to acquire and maintain GPS units.   

12. FUNCTIONS – The physical, chemical and biological ecosystem processes of an aquatic 
resource without regard to its importance to society. 

13. HYDROLOGIC UNIT CODE – Divisions of the watersheds of the United States. For the 
purposes of this Agreement, Hydrologic Unit Code (“HUC”) shall refer to those divisions as 
defined by the United States Geological Survey (“USGS”). 

14. IN-LIEU FEE PROGRAM ACCOUNT (THE “ACCOUNT”) – An account at a financial 
institution which contains any and all monies, including any interest associated with the sale 
or transfer of Credits in accordance with this Agreement. Funds in this account can only be 
used to provide compensatory mitigation (including selection, acquisition, design, 
implementation, administration and management of Mitigation Projects). 
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15. IN-LIEU FEE MITIGATION PROGRAM (“PROGRAM” OR “FUND”) – The Virginia Aquatic 
Resources Trust Fund as proposed in this Agreement is referred to herein as the “Program.”  

16. INTERAGENCY REVIEW TEAM (or “IRT”) – An interagency group of federal, state, tribal, 
and/or local regulatory and resource agency representatives that participates in the 
development of a Site Development Plan and oversees the establishment, use and operation 
of a Mitigation Site with the Corps and DEQ serving as Chair(s).   

17. LEDGER – An accounting of mitigation credits and debits.  
18. MITIGATION – The process of sequentially avoiding impacts, minimizing impacts and 

compensating for impacts to aquatic resources that could not be avoided or minimized. 
“Mitigation” is often used as shorthand for compensatory mitigation.  

19. MITIGATION LIABILITY – The full liability assigned to the Program or basin which 
incorporates assessment methodologies (stream – USM) and standard ratios (wetland – 
wetland type ratios).  This liability does not usually equal the amount of impacts into the 
Program or basin, but is modified based on the assessment methods utilized and required by 
the regulatory agencies. 

20. MITIGATION PLAN – A detailed portion of the Site Development Plan that identifies 
specifically how aquatic resources and associated upland buffers will be restored, created, 
enhanced, preserved, managed and maintained on the Mitigation Site. 

21. MITIGATION PERFORMANCE – The outcome of applying success criteria to a Mitigation 
Site in terms of identified goals and objectives. 

22. MITIGATION PROJECT – The entire compensatory mitigation project, including all activities 
described in the Mitigation Plan and undertaken on the Mitigation Site to generate Credits. 

23. MITIGATION SITE (“SITE”) – A site or sites where aquatic resources are restored, created, 
enhanced or preserved expressly for the purpose of providing compensatory Mitigation for 
authorized impacts to similar resources. 

24. No Net Loss Liability (NNL) – The restoration or enhancement liability associated with wetland 
and stream impacts.  For wetlands, the no-net loss liability is equal to the acreage of wetland 
impacts.  For streams, the no-net loss liability is equal to ½ the total compensation 
requirement. 

25. POTENTIAL CREDITS – As used in the Basin Liabilities and Credit Balance Summary Tables, 
Potential Credits equal the total expected credits from all approved mitigation projects based 
on the Site Development Plan or similar specifics approved by the IRT, less any Released 
Credits from those approved mitigation projects.    The difference between Potential and 
Proposed Credits is that Potential Credits include Constructed/Completed Credits, whereas 
Proposed Credits do not.  

26. PROPOSED CREDITS– As used on Tables 2 and 6, Proposed Credits equal the total 
expected credits from all approved mitigation projects  based on the Site Development Plan 
or similar specifics approved by the IRT, less any  Constructed/Completed Credits and/or 
Released credits from those approved mitigation projects.    

27. PROGRAM INSTRUMENT (“AGREEMENT”) – The legal document between the 
Conservancy, the Corps, and  DEQ governing  the establishment, operation and use of the 
Virginia Aquatic Resources Trust Fund;  the In-Lieu Fee program instrument described under 
Corps regulations at 33 CFR §332.8(a)(1). 

28. RELEASED CREDITS – Credits associated with Mitigation Sites that have met their success 
criteria, as determined by the IRT.  

29. RELEASED CREDITS ADDRESSING NNL – Those credits that are derived from restoration 
or creation activities (wetlands) or through restoration or enhancement activities (streams) 
that can be used to offset the wetland acreage and stream function that is lost through impacts 
to these resources. 

30. RELEASED CREDITS NOT ADDRESSING NNL – Those credits derived from enhancement 
or preservation activities (wetlands) or through preservation activities (streams) that can be 
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used to offset mitigation liability, but do not address the lost wetland acreage or stream 
function. 

31. SERVICE AREAS – The geographic area for which the Program or mitigation site can be used 
to compensate for impacts.  Programmatically, these are given at the larger scale of major 
river watersheds. Individual mitigation sites may have more restricted areas that generally 
service the same or adjacent fourth order subbasin within the same major river watershed.  
All Service Areas are approved by the IRT. 

32. SITE DEVELOPMENT PLAN (“SDP”) – The overall plan governing establishment, restoration, 
creation, enhancement and/or preservation of aquatic resources and associated upland 
buffers on the Mitigation Site.  

33. STAFF SALARIES AND EXPENSES – This portion of the Program’s funds are established 
on a three-year cycle to support the Conservancy positions that manage and implement Fund 
projects.  These budget items are allocated to the General Account, but are debited from the 
resources for the staff time spent on specific project types (basins and resource). 

34. STATEWIDE DEVELOPMENT FUND – This portion of the Program’s funds were established 
to fund initial activities and development of projects, prior to the formal proposal and approval 
of individual sites.  This budget item was approved and previously discussed in the 2011 
VARTF Annual Report. 

35. SUCCESS CRITERIA – The minimum standards required to meet the objectives for which 
the Site was established. 

 

VI. Reference Documents – www.nature.org/vartf 
 

Trust Fund Instrument 

 VARTF Program Instrument 
 VARTF Reauthorization Letter 
 Exhibit A – Compensation Planning Framework 
 Exhibit B – Advance Credits 
 Exhibit C – Fee Schedule 
 Exhibit D – Site Development Plan Template and Exhibits 
 Exhibit E – Credit Availability and Sale 

2019 DEQ Reauthorization letter 

Trust Fund Annual Reports and Supporting Documentation 

 2020 Main Report 
 2019 Main Report 
 2018 Main Report 
 Supporting Documentation 
 Map of Virginia Aquatic Resources Trust Fund Project Sites 
 Summaries of Virginia Aquatic Resources Trust Fund Approved Projects by Major River 

Basins 
 Project Credit Balances and Service Areas within Major River Basins 
 Map of Chowan Conservation Corridor 
 Map of Dragon Run Conservation Corridor 


