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1. GEN ERA L ADM I NI S T R AT I V E PRO VI S I O N S 
 

 

BACKGROUND 
 

THE NATURE CONSERVANCY (“Conservancy” or “TNC”) is a District of Columbia, USA, non-profit corporation 

with its principal place of business in Arlington, Virginia, USA. TNC has offices across the U.S. and in over 30 

countries around the world. 

 

Since 1951, TNC has been working with communities, businesses and individuals to protect more than 119 million 

acres around the world. Our mission is to conserve the lands and waters on which all life depends. Please see 

www.nature.org for more details on what we do and where we work. 
 

This Request for Proposals (this “RFP”) is being issued as part of TNC’s Ohio Stream and Wetland-In-lieu Fee 

Mitigation Program (the “Mitigation Program”). An Interagency Review Team (“IRT”) provides oversight of the 

Mitigation Program and is comprised of the staff from the Huntington District, Buffalo District and Pittsburgh District 

of the Army Corps of Engineers, as well as agency representatives from the U.S. Environmental Protection Agency 

(USEPA), Ohio Environmental Protection Agency (Ohio EPA), U.S. Fish and Wildlife Service (FWS), Ohio 

Department of Natural Resources (ODNR), and Natural Resources Conservation Service (NRCS). 

 

All responses to this RFP shall be consistent with the goals and objectives of the Mitigation Program and all 

underlying federal and state laws and regulations governing the implementation of the Project in furtherance of the 

Mitigation Program. 

THIS IS NOT AN ORDER. 
 
 

1.1. STATEMENT OF PURPOSE 

It is the intention of TNC to solicit proposals for a contractor (“Contractor”) that can provide services to produce a 

stream mitigation design plan and implement said design plan for the Brandywine Creek Mitigation Program site. 

 

TNC is seeking design-build proposals for the Brandywine Creek Project near Boston Heights in Summit County, 

Ohio (“Project”) as described in Attachment B. The “Contractor” shall furnish all necessary drawings, plans, permits, 

labor, facilities, materials, equipment, and incidentals to complete the Project scope of work (the “Scope of Work”) 

as described in Attachment B and the Contract for Services in the form of Attachment C to be entered into between 

TNC and the Contractor. Contractor will include plans for revegetation (planting and seeding). A set of conceptual 

designs for the restoration project are described in Attachment B. The total amount of compensation sought for 

completion of the Project shall not exceed $519,000, inclusive of all taxes.  

 

The Mitigation Plan, relevant GIS shapefiles, and any other pertinent documents may be found at the following link: 

https://tnc.box.com/s/gjbk5n0z3bsh54f0jvzi555guoad1e5o. 

 

As further described in the attached Scope of Work, this RFP is for a Design-Build Contract. TNC reserves the right 

to reject any and all proposals for any reason and to pursue purchasing in a manner that is in the best interest of the 

organization. 

 

The Project is located on property that is owned by West Creek Conservancy and will become subject to a 

Conservation Easement held by TNC. TNC will manage the Project on the property. 

http://www.nature.org/
https://tnc.box.com/s/gjbk5n0z3bsh54f0jvzi555guoad1e5o
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1.2. TNC’S PROCUREMENT PROCESS 

Procurement activities will be conducted in a nondiscriminatory manner with fair treatment given to all Contractors. 

 

1.3. TNC’S OBLIGATIONS 

TNC shall incur no obligation or liability whatsoever by reason of issuance of this RFP or action by anyone relative 

thereto. 

 

1.4. BIDDER’S OBLIGATIONS 

Contractor must review and analyze all sections of this RFP and submit all information and materials required under 

Section 2.1 of this RFP, providing sufficient information to allow TNC to evaluate the Proposal. Contractor, by 

submitting its proposal, agrees that any costs incurred by the Contractor in responding to this RFP are to be borne by 

Contractor and may not be billed to TNC. 

 

Contractor’s proposal must provide information in the order listed in section 2.1 of this RFP, or clearly state where 

the information resides. If TNC has any confusion or difficulty in retrieving the required information from a 

Contractor’s proposal, it may result in disqualification of such proposal. Contractor may not have the ability to 

resubmit its proposal to TNC. 
 

TNC requests firm fixed pricing for your proposal. If you are chosen as an award winner and any additional costs 

are presented at the time of agreement negotiations or implementation, TNC has the right to rescind your 

organization as the award winner. 

 

TNC does not have a topographic or other technical survey of the Project site. If desired, any such surveys shall be 

the Contractor’s responsibility and should be included within the Contractor’s pricing structure. TNC does not have 

estimated cut and fill calculations. Contractor shall be solely responsible for any additional costs incurred due to 

underestimating the amount of cut and/or fill required for the Project. 
 

1.5 DISPOSITION OF PROPOSALS 

All material submitted in response to this RFP will become the property of TNC and may be returned only at the 

option of TNC and at the expense of the Contractor. Successful and unsuccessful contractors will be notified in 

writing or via email. TNC shall not be obligated to detail any of the results of the evaluation. 

 

1.6 CONTRACTUAL COMMITMENT OF PROPOSAL 

The contents of submitted proposals will be considered obligations of the successful Contractor. No information 

should be submitted that is not intended to be incorporated into the proposal and any contract that may result from 

such proposal. If there is any inconsistency between the terms herein and any of the other contract documents, the terms 

in the other contract documents shall prevail. 

 

1.7 TNC INFORMATION 

Any data, documentation or other business information furnished or disclosed to the Contractor shall be deemed the 

property of TNC and must be returned to TNC upon request. 

 

1.8 DISCLOSURE STATEMENT 

It is the policy of TNC to identify actual, potential or perceived conflicts of interest in business transactions. To assist 

TNC in complying with this policy, it will be necessary that all individuals and/or organizations that will be involved 

in a proposed transaction with TNC complete and sign the attached Conflict of Interest Disclosure Form (see 

Attachment D). This relates to people who will be working, directly or indirectly, to respond to this RFP, as well as 

may be doing the resultant work if the Contractor receives the contract. TNC will evaluate all information based on 

its internal policies and procedures regarding conflict of interest, copies of which will be provided upon request. TNC 

reserves the right to reject any and all proposals if TNC, in its sole discretion, determines that there is a conflict of 

interest. 
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1.9 INSURANCE REQUIREMENTS 
 

The Contractor shall provide TNC with a Certificate of Insurance verifying its limits for public liability, property 

damage, and automobile insurance in an amount not less than Two Million Dollars ($2,000,000), per occurrence. For 

the awarded Contract, TNC and West Creek Conservancy shall be specifically named as an “additional insured” on 

all policies covering work under the Contract and the required Certificate of Insurance shall show that TNC has been 

added to the policies. All insurance shall be endorsed so that it cannot be canceled in less than thirty (30) days. 

 

1.10 APPLICABLE STATE AND FEDERAL REQUIREMENTS 
 

Contractor shall comply with all applicable Ohio Governor Executive Orders; federal, state and local laws, 

regulations (rules), assurances, and orders, whether or not specifically referenced herein.  

 

1.11 DRUG FREE WORKPLACE 
 

The Contractor shall comply with all applicable federal, state and local laws regarding smoke-free and drug-free work 

places and shall make a good faith effort to ensure that none of its employees or permitted subcontractors engaged in 

the work being performed hereunder purchase, transfer, use, or possess illegal drugs or alcohol, or abuse prescription 

drugs in any way. 

 
1.12 INDEPENDENT CAPACITY OF CONTRACTOR 

 

The parties hereto agree that the Contractor, and any agents and employees of the Contractor shall act in an 

independent capacity and not as officers, employees, or agents of TNC. Nothing herein or in the submitted proposal 

shall be construed so as to create a partnership, joint venture, or other relationship between the parties. 

 

1.13 LIABILITY 
 

The Contractor agrees to indemnify and to hold TNC and West Creek Conservancy harmless and immune from any 

and all claims for injury or damages arising from this RFP or any awarded Contract which are attributable to 

Contractor’s own actions or omissions or those of its trustees, officers, agents, employees, subcontractors, suppliers, 

third parties utilized by Contractor, or joint ventures. 

 

1.14 RIGHT TO REJECT 
 

TNC reserves the right to reject, in its sole and absolute discretion, any and all proposals, for any reason, to waive 

technicalities, and to pursue purchasing that is in the best interest of the organization. TNC shall not be required to 

award a contract to any entity that responds to this RFP. Reasons for non-award of this contract may include, but are 

not limited to, TNC’s dissatisfaction of the submitted proposals, and/or the inability to get one or more permits 

necessary to complete the Project. The final award of the Project is conditional on Contractor executing a written 

Contract acceptable to TNC, in its sole and absolute discretion. 
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2. PRO P O S AL S UB M I S S I O N A ND EVA L UAT I O N 
 

 

 

2.1 BIDDER SUBMISSION REQUIREMENTS 
 

Submission of Proposal: 

2.1.1 Contractor will send its response to this RFP via email. Contact the e-mail address listed below for 

instruction on electronic submittal of files too large to email at least one week in advance of the proposal 

deadline. 

2.1.2 Email for Contractor’s Submission of Proposal: james.palus@tnc.org 

2.1.3 At a minimum, the following must be included in proposals: 

a. Contractor Questionnaire (Attachment A) 

i. Statement of qualifications must include descriptions of at least three (3) projects 

completed by the Contractor that are similar in size and scope to the project described 

in this RFP. 

ii. Statement of qualifications must reference Contractor’s experience conducting 

mitigation projects (preferably in Ohio). 

 

b. Proposal and technical approach for completing all tasks described in the Scope of Work 

provided in Attachment B. Candidates may provide discussion and comment on 

alternative approaches to achieve the restoration objectives identified for the site, and to 

propose alternative and/or complementary tasks to complete the project more 

economically. 

c. Delivery Schedule 

d. Pricing 

i. Please list all net pricing (after discounts), based on the Scope of Work provided 

in Attachment B, for the task pricing schedule listed below. The Contractor may also 

include a budget narrative (no more than 1 page) if helpful to better support the 

budget.  All pricing must be inclusive of all taxes.  

 

ii. Specify expiration date of bid. Submitted bid pricing must be good through 

December 31, 2022. 

 

Task Pricing Schedule 

Task Deliverable Cost 

Design 

1 Site Assessment  

2 
Development of Preliminary Design Plans, that includes Initial 

Vegetation Mgt., and Cost Opinion 
 

3 Development of Final Design Plans  

4 Acquisition of Permits  

Implementation  

5 Restoration Planting and Seeding  

6 Construction  

mailto:james.palus@tnc.org
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7 Develop As-Built Report  

8 Corrective Action  

e. Contract 

Do you agree to use our attached contract (see Attachment C)? If not: 

i. Review attached contract and express any concerns you have regarding the terms of the 

Agreement using the following conventions: 

Agreed - where the terms are acceptable as stated. 

Modification Proposed - where Contractor is unable to accept the terms as stated but will 

accept a modification of the terms. Contractor must provide: (1) the reason for its inability 

to accept the term as stated and (2) modified language, which would be acceptable to the 

Contractor. 

Not Agreed - where the term is completely unacceptable and no modification is possible. 

Please state the reason such term is unacceptable. 

ii. Attach a draft copy of your contract for our review. 

 
f. Subcontracting.  Any subcontractors must be identified along with the defined work they will perform.  

TNC will not refuse a proposal based on the use of subcontractors but does retain the right to refuse the 

subcontractors selected.  Contractor shall remain solely responsible for all subcontracted work.   

Describe your rationale for using subcontractors. 

 

g. Disclosure Form (Attachment D) 

 
2.2 PROPOSAL EVALUATION/SELECTION PROCESS 

 

2.2.1 Contractors are to make written proposals, which present Contractor’s qualifications and 

understanding of the work to be performed. Contractors are asked to address each evaluation 

criterion and to be specific in presenting their qualifications. TNC’s preferred qualification for the 

Contractor includes the successful completion of at least 3 stream and wetland design-build 

projects of similar size and scope to the current request, and not less than $300,000 in contract 

amount. Proposals should be as thorough and detailed as possible so that TNC may properly 

evaluate Contractor’s capabilities to provide the required goods/services. Selection of the 

successful contractor will be based upon submission of proposals meeting the selection criteria. 

 

2.2.2 The minimum selection criteria will include the following: 

a. Qualifications of Contractor; 

b. Demonstrated ability to understand and perform the project; 

c. Technical solution for creating deliverable products; 

d. Quality of proposal/presentation; 

e. Evidence of sufficient insurance; 

f. Costs. 

  

2.3 QUESTIONS REGARDING THIS RFP 

 

Contractor understands and agrees that it has a duty to inquire about and clarify any RFP questions that the 

Contractor does not fully understand or believes may be interpreted in more than one way. Contractor may only 
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submit questions regarding this RFP to TNC via email listed in Section 2.1.2 by June 29, 2022. No phone calls, 

please. Questions and answers may be shared by e-mail with all Contractors that have been approached with this 

RFP. TNC, however, is not required to answer any questions that are not pertinent to the RFP or are considered to 

be proprietary information. 

2.4 RESTRICTED COMMUNICATIONS 

It is the policy of TNC to avoid situations which (1) place it in a position where its judgment may be biased; (2) 

create an appearance of conflict of interest with respect to rendering an impartial, fair, technically sound, and 

objective decision prior to selection; or (3) give an unfair competitive advantage to competing Contractors. 

Therefore, to ensure an ethical RFP process, bidders will not be able to submit questions or otherwise communicate 

with TNC after the date listed in the table in Section 2.5 below. 

 
2.5 CRITICAL DATES 

2.5.1 Proposal Due Date 

Proposals shall be delivered to TNC on or before 5:00 pm on July 15, 2022. See Section 2.1 for Submission Requirements. 

 

RFP Activities Due Date 

Distribute RFP June 2, 2022 

Field Day June 14, 2022 

Communication Period Ends June 29, 2022 

Proposals Due July 15, 2022 

 

Suggested Schedule of Implementation 

 

The implementation schedule will be contingent upon TNC obtaining final approval from the IRT; however, the 

following schedule is suggested. 

 

Activity Projected Date 

Project Bidding and Award July 2022 

Site Assessment September 2022 

Design, Permitting and Engineering December 2022 

IRT final approval July 2023 

Start of Project Construction August 2023 

Seeding and Planting October 2023 

Project Implementation Substantially Complete May 2024 
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2.6 VISITING THE SITE 

 

Contractors interested in submitting proposals are encouraged (but not required) to conduct a site visit to assess the 

conditions of the site to inform their responses to this RFP. Interested Contractors should contact TNC to schedule a 

site visit. Drones shall not be flown at the site without approval from TNC.  

 

Please contact TNC to indicate your interest in a site visit by an email to james.palus@tnc.org. The site visit is scheduled 

for 10:30 am on June 14th.  

 

All visits and inspections of the site are at each Contractor’s sole risk and, by their visit to the site, each such Contractor 

releases TNC and West Creek Conservancy from any injuries, illness, liability, or expenses incurred as a result of, or 

arising out of the site visit. 

 

 

2.6 Additional Information 

 

2.6.1 TNC is a non-profit organization. We strive to minimize administrative costs to ensure that 

maximum dollars go to our mission.  If the Contractor can aid in our efforts by a donation or special 

pricing, it would be greatly appreciated. 

 

2.6.2 Minority and women owned businesses, as well as contractors from Labor Surplus Areas, are 

encouraged to apply. Qualified proposers will receive consideration without regard to race, creed, 

color, national origin, sex, marital status, religion, ancestry, mental or physical handicap, or age. 

 

2.6.3 Laws of Professional Design: Contractor will comply with all laws that may require approval of the 

work by a registered professional engineer, surveyor, architect, or landscape architect.  

 

 

 

 

ATTACHMENTS 
A Contractor Questionnaire 

B Scope of Work 

C TNC’s Standard Contract for Services 

D TNC’s Disclosure Form 

mailto:james.palus@tnc.org


 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT A: 

 
BIDDER QUESTIONNAIRE 
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Please answer each of the following questions in the space provided. If additional space is required, please 

continue on a separate sheet and attach it to this form. 
 

General Information: 
 

   

 
   

   

   

   
 

 

Contractor Information: 
 

Please indicate if you have done business with TNC or the West Creek Conservancy in the past and provide 

contact information below. 
 

 

 

 

 

 

 

 

 
 

Statement of Qualifications: 
 

Please provide a statement of qualifications below. This statement of qualifications must include information 

pertaining to the attached scope of work. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Employee and Project Team Information 
 

Number of Employees:    
 

Please identify the key personnel who will be committed to this project, their roles and their qualifications for this 

project.  

Company Name: 

Company Address: 

Contact Name: 

Phone & Email: 

Years in Business: 
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Service Information 

Are there any geographical areas that your company is not able to serve? 
   YES    NO 

 
If yes, please list. 

 

 

 

 

Safety Information 

 

Does your company have a written safety plan, including one that addresses COVID-19? 
   YES    NO 

 
If yes, please include the plan with your proposal. 

 

 

 

Minority and Women - Owned Business Enterprise 
 

Please indicate below if your firm is at least 51% minority or women owned, controlled and operated. Identify the 

% of minority or women ownership. 
 

 

Legal 

If your firm is bonded, please indicate type: 

 
Performance Bond    YES    NO 

Labor & Material Payment Bond    YES    NO 

Are there any judgments, suits or claims pending against your firm? 

If yes, please explain: 

 

 

 

 

Has your firm operated under a different name? (Please provide) 

 

 

References 

 

Please provide up to three references with contact name and phone number.  Projects for the references included 

should be of similar size and scope to the current request. 

   YES    NO 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT B: 

 
SCOPE OF WORK FOR WETLAND, STREAM, AND BUFFER MITIGATION 

SERVICES FOR THE  

BRANDYWINE CREEK:  

AN OHIO MITIGATION PROGRAM SITE 
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A.1 PURPOSE 

The purpose of this project is to provide wetland and stream mitigation to offset unavoidable impacts in the Cuyahoga 

watershed. To achieve this goal, TNC’s Ohio Mitigation Program stream and wetland credits are utilized as the 

compensatory mitigation. The scope of work for this RFP requires the Contractor to develop and implement a design 

plan for wetland and stream restoration, rehabilitation, buffer establishment, and vegetation management (seeding and 

planting) for the subject property per the specifications herein that will meet or exceed the standards for compensatory 

mitigation in Ohio (Guidelines for Wetland Mitigation Banking in Ohio Version 2.0, September 2020, and Guidelines 

for Stream Mitigation Banking and In-Lieu Fee Programs in Ohio, Version 1.1, March 2016).  

 
 

A.2 GENERAL PROJECT INFORMATION 

 
Project Type Wetland, Stream, and Buffer Restoration and Rehabilitation 

Project Name Brandywine Creek 

Landowner West Creek Conservancy 

Project Manager The Nature Conservancy 

Locality Boston Heights, Summit County, Ohio 

HUC 8 Cuyahoga Watershed (04110002) 

Resources Streams and associated buffers 

 

Please see the Brandywine Creek Mitigation Plan at this link: 

https://tnc.box.com/s/tx27z1w1ea5secsyfelug56twbq219x6  

 

Please note that the project footprint has been modified since the Mitigation Plan was drafted and submitted for 

approval. The current restoration plan, including goals and mapping, is provided below.  The Project is located on 

10.9 acres of a 200-acre property owned by West Creek Conservancy.  The other acreage will also undergo 

ecological restoration through a separate funding source. The scope of this RFP covers restoration work on the 10.9-

acre ILF mitigation area. 
 

A.3 THE NATURE CONSERVANCY TASKS 

TNC shall work with Contractor to secure access to the property for the activities specified within this Scope of Work, 

which may require the Contractor to execute a license and indemnity agreement separate from the contract. TNC 

shall coordinate with the Contractor regarding approval of task deliverables. TNC staff shall be onsite as needed during 

site activities. TNC shall provide the property boundary maps and access point(s) information to the Contractor. 

 

A.4 CONTRACTOR TASKS AND DUTIES 

The specific tasks to be completed by the Contractor include: 1) site assessment, 2) development of preliminary 

design plans, cost opinion, and initial vegetation management plans, 3) development of final design plans, 4) acquisition 

of permits, 5) restoration seeding and planting, 6) construction, 7) develop as-built report, and 8) corrective action.   

 

Design 
 

TASK 1. SITE ASSESSMENT 

The Contractor shall conduct fieldwork to identify existing conditions within the project area. Note that a Waters of 

the U.S. assessment has been completed for the project site that includes the delineation, ORAM, and HHEI 

assessments. The Contractor shall identify appropriate reference stream reaches, wetlands, and buffers in the 

watershed and perform the necessary assessments for each relevant stream reach, wetland, or buffer area.  

 

The Contractor shall also generate existing conditions mapping, utilizing, when possible, the figures and data already 

completed in the mitigation plan that includes all the waters of the U.S. identified during the delineation, National 

Wetland Inventory (NWI), National Hydrography Dataset (NHD), soils mapping, USGS quadrangle, aerial 

photography, mapped locations of invasive species and any other relevant data to provide the basis for potential 

https://www.lrh.usace.army.mil/Portals/38/Users/007/87/1287/2020-08-31%20Reduced%20RevisedGuidelines.pdf?ver=nn-Il2KYoL0u4nEMtWAvjg%3d%3d
https://www.lrh.usace.army.mil/Portals/38/docs/regulatory/Guidelines%20for%20Stream%20Mitigation%20Banking%20and%20In-Lieu%20Fee%20Programs%20in%20Oh.pdf
https://www.lrh.usace.army.mil/Portals/38/docs/regulatory/Guidelines%20for%20Stream%20Mitigation%20Banking%20and%20In-Lieu%20Fee%20Programs%20in%20Oh.pdf
https://www.lrh.usace.army.mil/Portals/38/docs/regulatory/Guidelines%20for%20Stream%20Mitigation%20Banking%20and%20In-Lieu%20Fee%20Programs%20in%20Oh.pdf
https://tnc.box.com/s/tx27z1w1ea5secsyfelug56twbq219x6
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wetland, stream, and buffer mitigation. 

 

TASK 2. DEVELOPMENT OF PRELIMINARY DESIGN PLANS and COST OPINION 

The Contractor shall design the project by using the Brandywine Creek In-Lieu Fee Mitigation Plan, existing 

condition data and reference reach data to design the wetlands, stream, and buffers. In addition to a pre-design kickoff, 

the Contractor shall at a minimum submit design plans at 30%, 60%, and 90% completion in order to solicit TNC 

feedback. The Contractor should anticipate input from TNC staff throughout the design process, and incorporate 

feedback accordingly. 30% design plans shall define the major elements of the project to align both the Contractor’s 

and TNC’s vision for the site, including a general site plan. At the 60% design stage, all expectations and objectives 

of the project shall be finalized, and design drawings should be advanced to a point of constructability. TNC will 

provide significant feedback at this stage, to be addressed and provided to TNC for review before beginning the 

development of the 90% design. The 90% design shall be considered final, including plans and specifications, subject 

to review comments by the IRT. Early and frequent communication between the Contractor and TNC staff will be 

required.  

 

The Brandywine Creek Project shall involve the following: 

 

• Restore 1,945 linear feet (LF) of perennial streams (unnamed tributaries to Brandywine Creek) through Type 1, 

Level 2 mitigation by reconnecting the streams with their floodplain and improving instream habitat. 

• Enhance 620 LF of an intermittent stream (unnamed tributary to Brandywine Creek) through Type 1, Level 4 

mitigation by controlling invasive species, reintroducing native plants, and installing instream habitat structures as 

appropriate. 

 

The proposed In-Lieu Fee project will involve restoration of the perennial stream (unnamed tributary of Brandywine 

Creek) and planting a high diversity of plant species native to the Low Lime Drift Plain Level IV Ecoregion (Erie 

Drift Plain). The riparian buffer will also be improved through invasive species treatments and supplemental planting. 

 

Included in the design plans shall be all earthwork activities (including site preparation techniques, quantities to be 

moved, soil placement/disposal procedures, soil management, and final pre-planting site conditions), initial 

vegetation management plans, ingress/egress routes, erosion and sediment control plan, details for the tie-ins with 

drainages in the project area, results of the soils mapping and wetland delineation, and a phasing/timeline for all work 

to be completed on the site in detail.  

 

The submittal shall also include all design supporting data and documentation, including all information required to 

design the project. This shall include, at a minimum, existing condition information, reference resource information, 

hydrologic information, and geotechnical information. 

 

The Contractor shall design the project by using TNC’s Brandywine Creek Mitigation Plan and existing condition 

data that will allow the development of a design that will result in high quality, resilient streams. TNC strongly 

advocates a stream restoration design approach in which the stream is considered more than simply a hydraulic 

channel and instead part of an integrated ecosystem. All geomorphic attributes of the designed streams should closely 

resemble reference streams, including variability in sinuosity, substrate composition, and the design and use of in-

stream habitat.  

 

Every effort shall be made during the design and construction phases to minimize disturbance to the existing natural 

areas. Sensitive areas of the project site that will not be part of the changes specified in the design plans will have 

their perimeters clearly delineated with orange fencing and will be off limits throughout the duration of construction 

activities. The Contractor shall be responsible for working with/around all infrastructure in the design of the project. 

Again, the design shall ensure and detail stable and appropriate tie-ins with all drainages in the project area and with 

the portions of streams/reservoirs up and downstream of the project area. 

 

Soils are often unintentionally compacted during the construction process, resulting in decreased soil permeability, 

water-holding capacity, and plant root growth. The design shall include particular attention to avoiding soil 

compaction through best management practices, and remediating compaction where it is unavoidable. Suggestions 
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regarding soil protection and remediation should be explained in the proposal, which could include a preliminary Soil 

Management Plan that indicates: areas to be protected, efforts to minimize soil disturbance (i.e., minimize grading), 

stockpiling and reuse of topsoil, access routes to concentration equipment access, and efforts that would be used for 

the restoration of soils disturbed during construction including amending with compost as necessary and scarifying 

subsoil to achieve a total 12” uncompacted depth. 
 

The Contractor shall use the appropriate Ohio EPA assessments to evaluate existing conditions and potential stream 

and wetland mitigation activities (re-establishment, rehabilitation, and enhancement) and determine the amount of 

potential stream, wetland, stream buffer and wetland buffer credits within the project site as defined by “Guidelines 

for Stream Mitigation Banking and In-Lieu Fee Programs in Ohio” and “Guidelines for Wetland Mitigation Banking 

in Ohio Version 2.0, September 2020”. 

 

The Contractor will also be responsible for providing the project’s vegetation management plan, including the seeding 

and planting plans (including vegetation community types, species to be planted and quantities by area, application 

rates, and planting densities by area). This part of the design will include a wetland and upland/riparian buffer planting 

plan for the project area, including species densities and zonation. Only species native to the region, and preferably 

present in the reference plant communities, will be used in the planting plan. The minimum standards for the planting 

plan will follow specifications from the Ohio Interagency Review Team’s “Guidelines for Wetland Mitigation 

Banking and In-Lieu Fee Programs in Ohio Version 2.0”. The planting plan will also include the species names and 

application rates of the permanent and temporary seed mix to be used. The proposal should demonstrate and 

emphasize the contractor or sub-contractor’s experience and expertise in these specific skills. 

 

Utilizing the preliminary designs, the Contractor shall also provide estimated costs for the project implementation. 

The cost opinion shall include projected costs associated with implementation and shall include a breakdown of these 

costs for permitting, stream construction, buffer construction, planting, seeding, and all other implementation tasks 

identified in the design plans.  

 

At the 60% design phase the Contractor shall also develop and submit to TNC a narrative on the stream and buffer 

mitigation plan for inclusion in the Brandywine Creek Draft Amendment. The narrative should include a 

comprehensive overview of the mitigation plan details including: design objectives and re-establishment strategies; 

number of acres/linear feet and types of mitigation practices for all streams and buffers; planting and seeding details 

as appropriate; a soil management plan; supporting tables and graphics; and any other important features necessary 

to complete the Draft Amendment plan. Contractors are expected to measure baseline conditions of streams and 

determine appropriate performance standards using standard natural channel design measurements (bank height ratio, 

width depth ratio, BEHI, near-bank stress, entrenchment ratio, pool-to-riffle spacing, etc.). Contractors may propose 

to use performance standards other than these, but adequate justification for using alternative methods must be 

provided. Heavy emphasis will also be placed on data gathered on reference streams, which should also be 

documented in the design and shall be used to guide the restoration design and the development of performance 

standards. Contractors are expected to identify reference sites and to collect data necessary to incorporate into the 

design. 

 

TNC will prepare the required Draft Amendment for submittal to the Interagency Review Team (IRT). Based on the 

current IRT-approved timeline there is a 90-day comment period. Following the comment period, the IRT will 

forward comments to TNC. Once comments are received from the Interagency Review Team on the mitigation plan 

the Contractor will be responsible for making any requested changes to the design and redrafting the narrative, 

including the tables and graphics, for inclusion in the Final Amendment (see Task 3 below).  

 

Note: Following completion of Tasks 1 & 2, TNC will determine the extent of proposed mitigation activities to be 

included in remaining tasks of this Scope of Work. TNC may decide to reduce the extent of restoration activities 

from those depicted in the mitigation plan developed by TNC and provided to the Contractor as part of the RFP. 

Contractor understands and agrees that TNC makes no representations or guarantees about the amount of 

mitigation work to be included in Tasks 3 – 8 of this Scope of Work. 

 

 

https://www.lrh.usace.army.mil/Portals/38/docs/regulatory/Guidelines%20for%20Stream%20Mitigation%20Banking%20and%20In-Lieu%20Fee%20Programs%20in%20Oh.pdf
https://www.lrh.usace.army.mil/Portals/38/docs/regulatory/Guidelines%20for%20Stream%20Mitigation%20Banking%20and%20In-Lieu%20Fee%20Programs%20in%20Oh.pdf
https://www.lrb.usace.army.mil/Portals/45/docs/regulatory/MitandMon/OH%20IRT%20MB%20and%20ILF%20Wetland%20Guidelines%20Version%202.0%20-%20Sept%202020.pdf
https://www.lrb.usace.army.mil/Portals/45/docs/regulatory/MitandMon/OH%20IRT%20MB%20and%20ILF%20Wetland%20Guidelines%20Version%202.0%20-%20Sept%202020.pdf
https://www.lrb.usace.army.mil/Portals/45/docs/regulatory/MitandMon/OH%20IRT%20MB%20and%20ILF%20Wetland%20Guidelines%20Version%202.0%20-%20Sept%202020.pdf
https://www.lrb.usace.army.mil/Portals/45/docs/regulatory/MitandMon/OH%20IRT%20MB%20and%20ILF%20Wetland%20Guidelines%20Version%202.0%20-%20Sept%202020.pdf
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TNC’s Vision 

The Brandywine Creek Preliminary Restoration Plan shown below is based on TNC’s preliminary judgments on how 

the Brandywine Creek Project site might best be designed and restored to develop the streams and their associated 

buffers to comprise an integrated ecosystem of the highest ecological conditions possible. TNC is providing these 

suggestions so there is full understanding of the goals for the site and the potential ways to meet those goals. However, 

TNC understands that there may be better ways to reach these goals and encourages bidders to submit their own ideas 

where and when they believe additional benefit can be attributed to their approach. Please see design below for TNC’s 

vision on how the streams should be restored on the site. 

 

TNC also encourages the bidder to include in their proposal any suggestions they have for cost saving approaches in 

either the design or implementation of the project. Funds for this project are limited, and such cost savings approaches 

will weigh importantly in the selection of the contractor.  

 

TNC anticipates approximately 4,577 linear feet of stream mitigation credits and no wetland credits will result from 

this project. A minimum of 4,577 stream credits are needed to satisfy our credit obligations. If the contractor proposes 

fewer credits than TNC’s estimated stream credits, the amount of compensation may be reduced from what is listed 

in Section 1.1. 

 

Table 1. Anticipated Stream Crediting 

Stream or 

Wetland  

(Type) 

Method of 

Compensation 

Acres/ Linear 

Feet 

Estimated 

Credit Ratio 

Estimated 

Stream 

Credits 

Estimated 

Wetland 

Credits 

Unnamed 

Intermittent 

Tributary to East 

Fork Black River 

(south) 

Type 1, Level 2 1,945 ft 1.75:1 3,404 -- 

Type 1, Level 4 620 1:1 620 -- 

Unnamed 

Intermittent 

Tributary to East 

Fork Black River 

(north) 

Type 2 1,659 1:3 553 -- 

 Total 4,577 -- 
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Brandywine Creek Preliminary Restoration Plan 
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TASK 3. DEVELOPMENT OF FINAL DESIGN PLANS 

Following receipt of comments from the IRT on the Draft Amendment Mitigation Plan, TNC will provide 

comments to the Contractor. The Contractor shall refine the preliminary plans to develop the final design 

plans. The final design plans shall be sufficient to support all required permitting and implementation of 

design activities. The final design plans must also contain all construction plans and specifications necessary 

for the construction firm. TNC must approve all design components before any implementation activities 

can go forward. The Contractor shall deliver the final design plans in both hardcopy (2 sets) and electronic 

version (pdf and GIS files). 

 

The Final Design Plans will include the following in addition to preliminary mitigation design information 

from Task 2: 

• Technical specifications; 

• General notes and construction sequence and schedule; 

• Narrative description of proposed mitigation activities; 

• Final credit calculations and tables; 

• Stream existing conditions data, reference reach and database data, and design criteria; 

• Stream and floodplain plans showing proposed alignment, grading limits, and in-stream 

structure types and locations; 

• Grading plans; 

• Typical sections for the stream and floodplain; 

• In-stream structure and bio-engineering details; 

• Design stream planform view and profiles showing proposed thalweg and bankfull; 

• Planting plans, details, and proposed vegetation species lists; 

• Erosion and sedimentation control measures; 

• Soil management plan; and  

• Ingress/egress routes. 

 

 

TASK 4. ACQUISITION OF PERMITS 

The Contractor shall be responsible for acquiring all required federal, state and local permits and 

authorization in the name of the Contractor, needed to implement the final design. This task includes filling 

out and signing all necessary permit applications, providing all necessary information (plans, contact info, 

etc.) to acquire the permits, paying all fees required to acquire the necessary permits, coordinating and 

attending any necessary site visits or other meetings required to secure permits or authorizations, and 

addressing agreed upon comments resulting from the permitting agencies’ review. Note that this does not 

include State Historic Preservation Office or USFWS coordination, which will be conducted by TNC. 

 

The Contractor shall be responsible for complying with all conditions of all federal, state, and local permits 

and requirements for the duration of the project and the contract. Any ramifications (fines, fees, delay in 

work, etc.) related to the violation of the requirements of the permits shall be the responsibility of the 

Contractor. The Contractor shall inform TNC immediately of any permit issues/violations that occur on the 

site. 

 

The Contractor shall notify TNC of any permit conditions and/or restrictions imposed or recommended by 

the permitting agencies during the permitting process. The Contractor shall not proceed with discussions 

with the permitting agencies regarding permit conditions and/or restrictions until TNC and the Contractor 

have agreed on a response to the agencies. 

 

The Contractor shall submit applications for all required permits to complete the implementation of the 

design to the appropriate agencies following TNC’s approval of the final design. The Contractor shall submit 

copies of all permit documents to TNC following issuance of permits/authorizations. 

 

Note: Following completion of the final design, TNC will prepare the required Final Amendment 
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Mitigation Plan for submittal to the IRT. TNC will include the final design plans and permits as part of 

the Final Amendment to the IRT for review, comment, and approval (45 day period). The IRT will review 

and may provide additional comments, for which the Contractor shall work with TNC as needed to 

address comments and adjust the Final Design Plans and permits. Once comments are addressed to the 

satisfaction of the IRT, the Corps will provide final approval which authorizes TNC to move forward with 

project implementation. The Contractor shall not proceed with tasks beyond Task 4 until TNC (i) receives 

the final IRT approval, and (ii) provides written notice to proceed. 

 

Implementation 
 

TASK 5. RESTORATION SEEDING AND PLANTING 

  

The Contractor shall implement the planting activities as approved in the Final Mitigation Design Plans and 

shall provide all materials and labor to complete such activities. The Contractor shall order the species and 

quantities indicated in the approved planting plan and these materials shall be installed in accordance with 

the approved plan. The Contractor shall coordinate a custom seed mix subject to TNC review. In the case 

that adequate planting stock is not available, or other stock may be more suitable, suggestions for additional 

or alternative species shall be coordinated with TNC. All planting materials must be handled and installed 

in accordance with best management practices. Culling of damaged or inferior planting stock is the 

responsibility of the Contractor. Mortality due to inferior planting stock or poor workmanship (e.g., improper 

planting technique or handling) shall be replaced at the sole expense of the Contractor. The planting of buffer 

and native habitat vegetation and live stakes shall occur during the dormant season; exceptions shall be 

coordinated with TNC. When used for streambank stabilization, live stakes shall be planted at no wider than 

a 3’ spacing. Note that invasive species management will be completed by others and is not part of this 

contract. 
 
 

TASK 6. CONSTRUCTION  

The Contractor shall be responsible for the implementation of the project in accordance with the final design 

plans, including managing and overseeing all implementation activities, and all subcontractors. The 

Contractor shall be responsible for the quality and completion of the project and the work of all subcontractors 

and for adhering to applicable regulations, permits, plans, and specifications. 

 

The Contractor shall notify TNC at least 5 calendar days prior to any mobilization to the site. The Contractor 

shall provide an estimated schedule for the number of days required to complete each task. The Contractor 

shall also provide an estimated demobilization date for construction and notify TNC within 5 calendar days 

prior to the anticipated demobilization date. 

 

The Contractor shall be responsible for ensuring all components of the design (including all grading, seeding, 

stabilization, erosion and sediment control measures, planting, establishment of permanent photographic 

stations, and construction tasks) are implemented according to the final design plans and specifications. The 

Contractor shall be responsible for the activities of any and all subcontractors hired by the Contractor to 

complete the implementation of the design plan. During the field activities, the Contractor shall use best 

professional judgment to implement necessary changes to the approved design or technical specifications if 

site conditions warrant such a change. However, the Contractor shall notify TNC as soon as possible to 

discuss this change. The failure to respond by TNC shall not be construed as a waiver of TNC’s right to 

reject the changes or approval of a change order. All changes shall be submitted and approved in writing. 

 

The Contractor shall be responsible for all usual and customary coordination to locate and protect utilities 

present within the project corridor. The Contractor shall be responsible for conducting construction activities 

in a manner that does not damage utilities, other structures, roads or trails, and shall repair or pay for repair of 

any damages to utilities, other structures, roads or trails occasioned by such activities. 

 

Finished grades must not deviate by more than +/-0.1 feet for wetlands and wetland and riparian buffers 
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from elevations shown on final design plan. The Contractor, with TNC’s approval, may determine that 

elevations need to be adjusted to ensure proper stream, wetland or buffer function and/or fit with surrounding 

field conditions. The Contractor shall then re-grade these areas to meet the appropriate elevations. If finished 

grades deviate more than +/-0.1 feet from the plan elevations and the Contractor and construction firm, with 

TNC approval, determine that the deviation does not compromise the channel, wetland, or buffer stability 

or function, additional grading or refilling shall not be required. The Contractor and construction firm shall 

construct and install all stream and buffer structures in accordance with the final design plans and 

specifications. 

 

A mix of temporary stabilizing seed and permanent native seed shall be applied to all disturbed areas. 

Biodegradable erosion control matting shall also be installed per approved specifications on all disturbed 

streambanks, and other areas where needed, immediately following construction. 

 

Soil compaction best management practices will be followed and all disturbed areas (including stockpile and 

staging areas) shall be restored prior to demobilization to provide a final soil condition suitable for planting 

including loose soil 12-inches minimum depth, and minimal surface soil clods. 

 

The Contractor shall be responsible for the off-site transport and disposal of all unused construction materials 

(e.g., rock, fill, tree trunks and branches, etc.) not properly used or properly disposed of with TNC’s approval 

on-site. 
 

The Contractor shall provide weekly updates (either written reports or conversations) to TNC on the 

implementation of the design during the construction activities. These updates may include discussions of 

where activities are in the phasing of the project, what components have been completed, photographs of 

project progress, description of changes to the approved design or technical specifications, description of 

site visits conducted by permit-issuing agencies or discussions with permitting agencies regarding project 

elements, and the status and projection of completion times for components that are currently being 

implemented. As part of the updates, the Contractor shall summarize the site activities completed during 

that week and the anticipated activities for the coming week. 

 

In addition to weekly reporting, the Contractor shall submit reports at 50% and 75% completion of 

construction. The reports shall include adequate data to show that all project components have been 

constructed and installed according to the final design plans and construction documents, or are within 

acceptable tolerances, and any changes or deviations from these documents have been approved by TNC. 

At a minimum, the reports shall include data sheets with built elevations of streams and stream buffers. These 

construction reports shall be submitted within 10 days after 50% or 75% completion of construction. 

 

Meetings shall be conducted on the site at pre-construction, 50% completion, and 100% completion with 

TNC and the Contractor to ensure that all activities are satisfactorily planned for and completed. A person 

qualified in each design phase of the project shall be available when required to support the necessary visits. 

The 100% construction meeting shall be held prior to demobilization. The Contractor shall prepare punch 

lists for the meetings as needed. Punch lists will be provided to TNC for review and final approval. The 

Contractor shall be appropriately compensated for adjustments that TNC determines are needed to ensure 

project success but that are outside of the original scope of work. Adjustments necessary due to poor 

workmanship or conflict with the approved plans and specifications shall be performed at no additional cost 

to TNC. 
 

TASK 7. DEVELOPMENT OF AS-BUILT REPORT 

The Contractor shall be responsible for the delivery of an as-built report for mitigation activities. The as-

built report shall include adequate data to show that all components have been constructed, installed, 

managed, and/or planted according to final design plans. The as-built report shall also be used for 

comparison during future success monitoring. 

 

The Contractor shall conduct pre-construction, construction, and post-construction photo monitoring to 
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document the existing conditions, the progress of the construction, and the final site conditions. Permanent 

photo stations shall be installed to be used for the as-built survey and future monitoring, and the GPS 

coordinates of their locations shall be recorded. The photo stations shall be sufficient in number and location 

to conduct future monitoring (e.g., able to document the condition of streams including the channel and 

banks, structures, wetland and riparian buffer, etc.). 

 

The as-built survey shall be certified by a licensed land surveyor or a licensed professional engineer. The 

survey shall include the following: 

 

A. Plan view of the wetlands, stream and their adjacent buffers. Plan view shall show: 

 

1. Location of all permanent photo stations; 

2. Location of all in-stream and streambank structures; 

3. Location of all permanent cross-sections and longitudinal profile termini; 

4. All stream design features including channel pattern; 

5. Identification of limits of restoration and enhancement activities; 

6. Former, filled channel, if any; 

7. Live stake and wetland and riparian buffer planting areas; 

8. Any Crossings and Access Roads. 
 

B. Planting area details including species planted, total planting density, and quantity planted by species 

within each planting area will be provided. 
 

C. Photographs (dated and labeled, including directional orientation) taken from permanent photo 

stations to document pre-construction, construction, and post-construction phases of the project for 

all streams and their buffers. 
 

D. Detailed information on installed stream structures (structure location, elevation, anchoring, etc.) 

Show comparison to design profiles and discuss comparison. 
 

E. Detailed stream cross-sections taken from permanent locations. For streams, items on the cross-

section shall include streambanks, streambed, water surface, bankfull, and adjacent floodplain 

elevations. Contractor should show comparison to design cross-sections and discuss comparison. 
 

 

F. A table indicating the estimated stream and buffer credits generated by the project. 
 

 

G. A brief narrative/discussion of the comparison and/or discrepancies from the design or from 

unstable conditions, in general. 

 

The Contractor shall submit the draft as-built report for construction within 30 calendar days of 100% 

completion of construction activities. TNC shall review the draft as-built report and provide comments to 

the Contractor. Based upon comments and agreed-to-items resulting from TNC’s review, the Contractor shall 

refine the draft as-built report for final submission. TNC and the Contractor shall give written approval of 

all agreed-to-items that shall be incorporated into the draft as-built report for the final report. The Contractor 

shall deliver the as-built report in both hardcopy (2 sets) and electronic (pdf, GIS and CAD) version. 

 

TASK 8. CORRECTIVE ACTION 

Contractor shall provide a warranty against design and construction-related failures that occur within the 

first 2 years after substantial completion of construction. 
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The contract will be in a form similar to the form below. However, terms may be added or changed to the final form 

by TNC based on the proposal received, the requirements of the IRT or OMP, requirements of the landowner, public 

health and safety requirements, or to comply with TNC’s internal requirements or applicable law. 

 
Contract Number:  

Accounting Information – 

Project Name:  

Project-Award-Activity 

Number: 
 

 

Source of funds: 

U.S. Government ☐ 

State Government ☐ 

Private ☒ 
Private as Gov’t Match  ☐ 

 
 

CONTRACT FOR SERVICES 
 

This Contract is entered into by and between The Nature Conservancy, a nonprofit corporation (“TNC”), through 

the following U.S. office: 

 
TNC Business Unit: Ohio 

Contact: Devin Schenk 

Address: 6375 Riverside Drive, Suite 100 

Telephone: 614-717-2770, ext. 135 

Email Address: dschenk@tnc.org 

 

and the following person or entity (“Contractor”): 

 
Name of Contractor:  

Contact:  

Address:  

Telephone:  

Email Address:  

 
 

1. Services. Contractor agrees to perform the services described in the Scope of Work attached as Exhibit A 

for the Project described therein, including any deliverables cited (collectively, the “Services” or the “Work”), in 

accordance with the “Standard Terms and Conditions” attached as Exhibit B and any other exhibits or attachments 

to this Contract, all of which are incorporated by reference into this Contract. Following completion of Tasks 1 & 2 

of the Scope of Work, TNC will determine the extent of proposed mitigation activities to be included in remaining 

tasks of the Scope of Work. Contractor understands and agrees that TNC makes no representation or guarantees 

about the amount of mitigation work to be included in Tasks 3 – 8 of the Scope of Work. Further, the Contractor 

shall not proceed with tasks beyond Task 4 until TNC (i) receives the final approval from the US Army Corps of 

Engineers under TNC’s “Ohio Stream and Wetland In-Lieu Fee Mitigation Program,”, and (ii) TNC provides the 

Contractor with written notice to proceed. 

 

Unless otherwise noted, in the event of a conflict between the terms of the Scope of Work and any other terms of this 

Contract, including any other Exhibit, such other terms will control. The Services are to be performed on land that is 

owned by West Creek Conservancy, and which will be subject to a conservation easement held by TNC. TNC has 

obtained permission for the Services to be performed on the land. 

 

2. Payments. TNC will compensate Contractor for the Services as follows: 
 

mailto:dschenk@tnc.org
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a. Contract Fee. For all of the Services, TNC will pay Contractor a fee, inclusive of all taxes (the “Contract Fee”) 

not exceeding $  subject to and in accordance with the terms set forth in Exhibit A. 

 

The pricing amounts set forth below for Tasks 3-8 are based on conceptual design information, which may not 

accurately reflect the approved final design, and the extent of proposed activities agreed to by TNC and the IRT. 

Following the completion of Tasks 1-2, Contractor shall refine pricing for Tasks 3-8. If a reduction of pricing is 

warranted, the Contract will be amended to reflect the reduced pricing and Contract Fee. 

 

b. Payment Milestones. Payments will be made according to the following pricing and schedule. Invoices may 

be submitted to TNC monthly per the below tasks, which shall be paid after TNC has verified successful 

completion of the work items involved in each invoice in accordance with the terms of this Contract. 

Notwithstanding anything in this Contract to the contrary, TNC shall retain ten percent (10%) of each payment 

made to the Contractor for any implementation tasks pursuant to each invoice. After TNC has verified successful 

completion of all tasks TNC shall release such retainage, or portion thereof remaining pursuant to this Contract, to 

the Contractor upon TNC’s final payment to the Contractor. The Contractor shall notify TNC upon completion of 

each milestone described below, and TNC shall verify completion of such milestone within ten (10) business 

days after such notification. Any tasks that exceed or are outside the Scope of Work must be submitted in writing 

to TNC for TNC’s written approval in accordance with Change Orders Section of this Contract. No claim for an 

adjustment from the payment amount specified in this Contract will be valid without such written authorization. 

TNC shall have the right at all times to inspect the work, all materials and workmanship; to reject any defects in 

any of the above; and/or to require that any such defects be corrected. 

 

Design 

Task 1. Site Assessment 

Task 2. Preliminary Design Plans 

Task 3. Final Design Plans 

 

Implementation 

Task 4. Acquisition of Permits 

Task 5. Invasive Species Treatment, Restoration Planting and Seeding 

Task 6. Construction 

Task 7. As-Built Report 

Task 8. Corrective Action 

 

Time is of the essence for this Contract. Contractor shall indemnify and hold TNC and its directors, officers, 

employees and agents from and against any and all liabilities, demands, damages, claims, actions, losses, costs, 

settlements, judgments, fines, penalties, or expenses, including reasonable attorneys’ fees and costs  that directly 

or indirectly arise out of, relate to, or result in any way from Contractor’s failure to adhere to the schedule of 

deliverables set forth above. However, Contractor shall not be responsible for failure to perform or for delays 

in the performance of services which arise out of causes beyond the control and/or without the fault or 

negligence of Contractor. 

 

(c) No Expense Reimbursement. Unless explicitly stated otherwise in this Contract, Contractor will not be 

reimbursed for any expenses it incurs in performing the Services. 

 

(d) Invoices and Payments. Requests for payment of the Contract Fee must be submitted to TNC in the form of 

an invoice summarizing the work performed during the invoice period. Invoices will be subject to review and 

approval by TNC, and TNC may deny payment of requests received more than sixty (60) days after the final 

deadline for completion of the Services. TNC will make all payments either (i) by check, subject to TNC’s 

receipt from Contractor of a properly completed IRS Form W-9, or (ii) via Vendor ACH, if requested by 

Contractor and subject to Contractor’s completion of TNC’s Vendor ACH Enrollment Form. TNC shall pay 

Contractor within thirty (30) days after TNC receives an invoice and accepts the service(s) performed by 

Contractor.  
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(e) Withholding by the Conservancy. Contractor shall provide TNC with a list of all subcontractors and laborers 

working on the Services, as well as all suppliers of material or equipment for the Services (whether purchased or 

rented), and shall update such list promptly in the event of any changes, no later than one business day after the 

change. TNC, on the basis of reasonable and verifiable evidence, may withhold from any payment otherwise due 

to Contractor under this Contract such amounts as may be necessary for protection against loss caused by 

defective work not remedied, reasonable evidence that the work cannot be completed for the then remaining 

unpaid portion of the amount payable hereunder, damages and/or delays caused by Contractor, and for any 

legitimate set-off TNC may have (including, but not limited to, any which may result from any notice of 

mechanic’s lien that TNC or the current landowner may receive with respect to the Services). If any claim of lien 

or other demand for payment or security therefor is made or filed with TNC or as to the Services by any person 

claiming that Contractor or any subcontractor or supplier, or any other person claiming under any of them, has 

failed to perform its contractual obligations or to make payment for any labor, materials, equipment or other item 

furnished or obligation incurred in connection with the Services, or if at any time there shall be evidence of such 

nonperformance or nonpayment of any claim of lien or other demand for which, if established, TNC, the 

landowner and/or the property on which the Services is located might become liable, then TNC shall have the right 

to retain from any payment then due or thereafter to become due under this Contract or to be reimbursed to 

Contractor an amount sufficient to: (1) satisfy, discharge and defend against any such claim of lien or other 

demand, or any action or proceeding thereon which may be brought to judgment or award; (2) make good any 

such nonpayment, nonperformance, damage, failure or default; and/or (3) compensate TNC and/or the current 

landowner for and indemnify both of them against any and all loss, liability, damage, cost and expense (including 

attorneys’ and consultant’s fees and costs) which may be sustained or incurred in connection therewith. If  

appropriate, TNC may also elect to make any given payment due under this Contract jointly to Contractor and any 

person or entity which may make any such claim of lien or other demand. 

 

(f) Release Bonds. Should any subcontractor, supplier or other person make, record or file, or maintain any 

action on or respecting a claim of mechanic’s lien, equitable lien, payment of performance bond, or another lien, 

relating to the Services, Contractor shall immediately and at its own expense procure, furnish and record 

appropriate statutory release bonds which will extinguish or expunge such claim or lien. 

 

3. General Conditions. 
 

3.1 Payment & Performance Bond. Contractor shall post a payment and performance bond for the 

Implementation tasks. The bond shall be in favor of Contractor and TNC, be in an amount equal to the anticipated 

cost of the work, and be issued by an issuer and otherwise be in form and substance reasonably acceptable to the 

Contractor and TNC. 

 

3.2 Safety.  

 

The Contractor must have a written COVID-19 safety plan applicable to all employees and subcontractors which 

is enforced at all times.  

 

 

3.3 Effect of Payment. Notwithstanding anything herein to the contrary, TNC's acceptance of and/or payment 

for the completed work performed by Contractor, and payment therefor by TNC, shall not relieve Contractor of 

its obligation to TNC, which obligation is hereby acknowledged, to complete the Services in accordance with the 

highest standards of Contractor’s profession or craft and to the satisfaction of TNC, and to discharge any and all 

liens for the benefit of subcontractors or materialmen for the work covered by this Contract, which have attached 

or may subsequently attach to the property on which the work has been performed or to any interest of TNC 

therein. 

 

3.4 Warranty as to Work. The Contractor shall guarantee all Work performed under this Contract against defective 

design, materials or workmanship for a period of two (2) years from the date of final acceptance by TNC, or for such 
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longer time period as may be prescribed by law or by the terms of any applicable special guarantee or warranty. The 

Contractor at Contractor’s cost shall remedy any defects appearing within that time period and pay for any damage 

resulting therefrom. It should be noted that nominal adjustments to the stream system that do not adversely affect 

stream function or the achievement of the required performance standards (each as solely determined by TNC in 

its reasonable discretion) will not be considered failure for purposes of warranty. 

 

 

 

4. Contract Commencement and Expiration. This Contract will become effective upon the last signature 
date below and will expire automatically once all the Services have been completed and final payment by 
TNC has been made (the “Contract Term”).   Unless otherwise indicated in Exhibit A, Contractor must begin 

performing the Services promptly after this Contract has been signed by both parties and the above Conditions 

have been met, and must complete all of the Services no later than  or, as to specific 

tasks, such earlier date(s) as may be specified in Exhibit A (provided that no work may commence before the 

later signature date below). Any deadline(s) set forth in Exhibit A may be extended only with TNC’s prior written 

consent. This Contract will expire automatically at the end of the Contract Term and the parties will have no 

further rights or obligations under this Contract, except as otherwise provided in Exhibit B.   

 

At any time during the term of this Contract, TNC reserves the right to suspend the Work due to public health guidance 

or recommendations, in which event the suspended days shall be added to the completion date. 
 

 
The Nature Conservancy 

 

By: 
 

 

(signature) 

 

Print Name:    

Title:    

Date:    

[Contractor] 

 

By: 
 

 

(signature) 

 

Print Name:    

Title:    

Date:    



 

  

     

 

Exhibit A 

Scope of Work 
 

See Attachment B in the Request for Proposals 

 

 



 

 

 

Exhibit B 

 

Standard Terms and Conditions 

 

 

1. Termination.  

(a) Without Cause.  TNC may terminate this Contract without cause at any time upon fourteen (14) days written 
notice to Contractor.  TNC will pay Contractor for the Services that have been satisfactorily performed, as 
determined by TNC, as of the termination date.  Contractor shall submit a final invoice within fourteen (14) days 
following termination of services.  

(b) For Cause.  TNC may immediately terminate this Contract for cause by written notice to Contractor if 
Contractor fails to perform any duty, obligation, or covenant under this Contract, whether for circumstances 
within or beyond Contractor’s control, or if TNC determines at any time that the Services cannot be performed in 
accordance with Applicable Laws (defined below) or TNC’s policies or operating procedures. Should termination 
occur as a result of Contractor’s default, TNC may, without limiting any other remedies available to it under 
Applicable Laws, recover damages from Contractor resulting from Contractor’s default and may offset any 
amounts payable to Contractor against such damages.  
 
(c) Refund of Advanced Payments. Regardless of the reason for termination, to the extent the balance of any 
advance payments made by TNC exceeds the total payments due to Contractor for Services satisfactorily 
completed, Contractor must return the excess advance payments within fourteen (14) days.    
 

2. Conflict of Interest Determination. Contractor represents that to the best of its knowledge the information it 
has provided on TNC’s Conflict of Interest Inquiry Form, now or up to two years prior to the commencement 
date of this Contract, is true and correct. If any of the information Contractor has provided changes during the 
term of this Contract, Contractor agrees to promptly notify TNC in writing of such change.  The parties 
acknowledge that publicly traded companies engaging in the normal course of business, government agencies, 
and universities are exempt from this requirement.  
 

3. Independent Contractor Status.  The parties intend this Contract to create an independent contractor-client 
relationship and not an employee-employer relationship. Contractor is solely responsible for the conduct and 
control of the Services and fulfilling Contractor’s duties and obligations under this Contract. Contractor is not an 
agent or employee of TNC, and no partnership, joint venture, or principal-agent relationship exists. Neither party 
will have any right, power, or authority by virtue of this Contract to create any obligation, express or implied, on 
behalf of the other party.  

 
4. Taxes.  Contractor is responsible for filing and paying its own taxes and for complying with the requirements of 

any applicable tax laws. TNC will not withhold or pay on behalf of Contractor or any of Contractor’s employees 
any U.S. Federal, state, or local income tax, payroll tax, or any excise, sales, or use tax of any kind. TNC will report 
to the IRS on Form 1099 all fees paid to Contractor, as and to the extent required by Applicable Laws. 

 
5. Performance of Work.  Contractor represents and warrants that Contractor is qualified and will perform the 

Services in accordance with the highest standards of Contractor’s profession or craft. Contractor is responsible 
for the complete performance of the Services notwithstanding the use of any subcontractors or work performed 
by anyone else under Contractor’s direction or control. Contractor will not be paid for any Services found by TNC 
to be unsatisfactory. The Contractor shall be responsible to TNC for acts and omissions of the Contractor’s 
employees, subcontractors, consultants, and their agents and employees, and other persons or entities 
performing portions of the Services for, or on behalf of, the Contractor or any of its subcontractors. The 
Contractor shall supervise and direct the Services, using the Contractor’s best skill and attention. The Contractor 
shall be solely responsible for, and have control over, jobsite safety, construction means, methods, techniques, 
sequences, and procedures, and for coordinating all portions of the Services under the Contract. 
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6. Liability; Indemnification.  Contractor agrees that it is entering into this Contract and performing the Services 
entirely at Contractor’s own risk. To the fullest extent permitted by the law, the Contractor, on behalf of 
Contractor and Contractor’s employees, subcontractors, and agents, agrees to indemnify, defend, and hold 
harmless TNC and its directors, officers, employees, agents, and assigns (collectively, the “Indemnified Parties”) 
from and against any and all liabilities, demands, damages, claims, losses, costs, settlements, judgments, fines, 
penalties, or expenses, including reasonable attorneys’ fees and costs and out of pocket expenses of attorneys 
and expert witnesses, investigatory fees, and remediation costs, (collectively, “Claims”) that directly or indirectly 
arise out of, relate to, or result in any way from the performance of this Contract, whether or not the Claims have 
merit, involve third parties, or are caused or alleged to be caused by Contractor or any of its directors, officers, 
agents, employees, subcontractors, consultants, suppliers, or other third parties utilized by Contractor; provided, 
however, that Contractor will not be responsible for Claims to the extent arising from the negligence of any of 
the Indemnified Parties. Only to the extent necessary to prevent this Section from being void under Ohio Rev. 
Code § 2305.31, entitled “Promisee Indemnified Against Damage Liability,” this indemnity provision shall not 
require the Contractor to indemnify any of the Indemnified Parties against their own negligence. In claims 
against any person or entity indemnified under this Section 6 by an employee of the Contractor, a subcontractor, 
a consultant, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, this 
indemnification obligation shall not be limited by a limitation on amount or type of damages, compensation, or 
benefits payable by or for the Contractor or a subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts. Provided TNC has fulfilled its payment obligations under the Contract, the 
Contractor shall defend and indemnify TNC from all loss, liability, damage or expense, and any actions, lawsuits 
and proceedings, including reasonable attorney’s fees and litigation expenses, arising out of any lien claim or 
other claim for payment by any subcontractor, consultant, or supplier of any tier. Upon receipt of notice of a lien 
claim or other claim for payment, TNC shall notify the Contractor. The Contractor shall discharge all liens upon 
demand by TNC, and may contest a lien only if the Contractor furnishes TNC with security acceptable to TNC or 
procures a lien bond that complies with the requirements stated herein. If approved by the applicable court, 
when required, the Contractor may substitute a surety bond for the property against which the lien or other 
claim for payment has been asserted in an amount not less than one hundred fifty percent (150%) of such lien 
claim or such greater amount as may be required by law. Neither the posting of a lien bond nor obtaining other 
security shall relieve the Contractor of any responsibilities or obligations under this Section, including without 
limitation the duty to defend and indemnify TNC. The cost of any fee or premium incurred in connection with 
such bonds or security shall be the sole responsibility of the Contractor and shall not be part of, or cause any 
adjustment to, the Contract Fee. Notwithstanding anything to the contrary in the Contract, if the Contractor fails 
to post a bond or obtain other security acceptable to TNC in connection with any lien claim, TNC may discharge 
such lien claim by payments to the lien claimant or by such other means as TNC, in TNC’s sole discretion, 
determines is the most economical or advantageous method of settling the dispute. The Contractor shall 
promptly reimburse TNC, upon demand, for any payments so made. The duties and obligations of this Section 
shall survive completion or termination of the Contract. 
 

7. Insurance.  Prior to commencing the Services and during the Contract Term, Contractor must have and maintain 
the following insurance policies: (a) workers’ compensation insurance coverage as required by Applicable Laws; 
(b) commercial general liability insurance (including contractual liability) of at least $2,000,000 per incident, 
written on an occurrence basis, and covering the Services that are the subject of this Contract, including any 
related claims; (c) automobile liability insurance, covering all owned and non-owned vehicles used in 
performing the Services, with a liability limit of at least $5,000,000 per occurrence; (d) professional liability 
insurance in the amount of at least $5,000,000 if Contractor is providing professional services (such as 
consulting, engineering, design, appraisal, or surveying services); and (e) umbrella coverage of at least 
$4,000,000. Contractor’s insurance policies must be primary and non-contributory to TNC’s insurance policies 
and shall apply to both ongoing and completed operations. Before any of the Services commence, the foregoing 
requirements must be evidenced by one or more Certificates of Insurance, showing TNC named as an additional 
insured and requiring at least 30 days advance written notice to TNC of any cancellation, renewal, reduction in 
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limits, or coverage or other material change of the policies. The additional insured coverage must be primary 
and non-contributory to TNC’s insurance policies and shall apply to both ongoing and completed operations. 
TNC reserves the right to request additional documentation, such as one or more policy endorsements, deemed 
reasonably necessary to ensure such requirements have been met. Contractor’s commercial general liability 
policy under this Section shall not contain an exclusion or restriction of coverage for claims related to earth 
subsidence or movement or claims related to explosion, collapse and underground hazards.  
 

8. Compliance with Laws; Authorizations.  Contractor represents, warrants, and agrees that Contractor:  
 
a. can lawfully work in the United States and/or the countries where the Services will be performed;  
 
b. has or will obtain at Contractor’s expense (except to the extent otherwise explicitly stated in this Contract) 

any permits, licenses, or authorizations required to perform the Services. This includes, without limitation, a 
property owner’s prior permission to enter upon private property and any related permissions to and 
ensure TNC has any future permissions necessary for completion of the project, if applicable;  

 
c. will take affirmative steps to inform TNC, prior to signing this Contract, if it is a privately-held entity in 

which a Government Official1  has equity ownership or, in the case of an individual person providing 
services as an independent contractor, if the Contractor is a Government Official for any government other 
than a U.S. local, state, or federal government agency; 

 
d. will comply with all statutes, laws, ordinances, executive orders, rules, regulations, court orders, and other 

governmental requirements for the jurisdiction(s) in which the Services are performed and any other 
jurisdiction(s) in which Contractor is organized or authorized to do business;  

 
e. will comply with all applicable anti-bribery or anti-corruption laws and regulations. To that end, Contractor 

shall not either directly or indirectly, pay, offer, promise to pay, or give anything of value (including any 
amounts paid by TNC) to any person, including an employee or official of a government, with the reasonable 
knowledge that it will be used for the purpose of obtaining any improper benefit or to improperly influence 
any act or decision by such person for the purpose of obtaining, retaining, or directing business.  Any 
amounts paid by TNC to Contractor will be for services actually rendered in accordance with the terms of 
this Contract. Contractor shall not accept bribes or kickbacks in any form. The Contractor further 
represents, warrants, and agrees that it has not committed any of the acts prohibited herein or been accused 
of making or authorizing any acts prohibited herein.   

 
f. will comply with all applicable counterterrorism, anti-money laundering and economic sanctions laws. To 

that end, the, Contractor represents and warrants that, to the best of Contractor’s knowledge, Contractor 
and Contractor’s subsidiaries, principals, and beneficial owners, if any: 

 
i. are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award 

of contracts by any government agency;  
 
ii. (A) are not included on the Specially Designated Nationals and Blocked Persons lists maintained by 

the U.S. Treasury’s Office of Foreign Assets Control, the United Nations Security Council 
Consolidated List, or similar lists of proscribed entities identified as associated with terrorism; and 

 
1 For purposes of this Contract, TNC defines a "Government Official” as any official or employee of any government, political 
party, or public international organization, and any candidate for political office, regardless of whether the person purports to 
act in a private capacity or serves without compensation.  For purposes of this definition, the "government" means any agency, 
department, embassy, instrumentality, or other governmental entity, including any company or other entity owned or 
controlled by the government. 
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(B) will not engage in transactions with, or provide resources or support to, any such individuals or 
organizations or anyone else associated with terrorism; 

 
iii. are not a person or entity with whom transacting is prohibited by any trade embargo, economic 

sanction, or other prohibition of law or regulation; and 
 

iv. have not conducted, and will not conduct, their operations in violation of applicable money 
laundering laws, including but not limited to, the U.S. Bank Secrecy Act and the money laundering 
statutes of any and all jurisdictions to which they are subject, and no action or inquiry concerning 
money laundering by or before any authority is pending;  

 
g. will comply with all applicable human rights laws, statutes, regulations, and codes as well as any human 

rights policy, standard operating procedure, guideline, or procedure adopted by TNC and shared with 
Contractor. Furthermore, in performing the Services, the Contractor shall respect human rights by: (a) 
identifying, preventing, and mitigating any potential or actual adverse human rights impacts resulting from 
its activities or the activities of its subcontractors, suppliers, or similar third parties; and (b) remediating 
any actual adverse human rights impacts which it causes or to which it contributes as soon as is practicable. 
Finally, the Contractor represents and warrants that neither Contractor nor any of its employees has been 
found at fault or penalized for any human rights violations or creating an adverse impact on human rights;  

 
h. will not discriminate against any individual or group on the basis of race, religion, age, sex, national origin, 

citizenship, disability, sexual orientation, genetic information, or veterans/national guard/military reserve 
status. If any U.S. government funds are transferred under this Contract, Contractor is also subject to Title VI 
of the Civil Rights Act of 1964 and related statutes, which prohibit discrimination on the basis of race, color, 
national origin, age, or disability in federally funded programs;   

 
i. will not take any actions that might cause TNC to be in violation of the laws, statutes, regulations, or similar 

rules mentioned in this Section (collectively, “Applicable Laws”);  
 
j. will immediately notify TNC in writing if any of the representations, warranties, certifications, statements, 

or agreements in this Section change before or during the Contract Term; and 
 
k. will include provisions at least as restrictive as these in all permitted subcontracts (except for subcontracts 

purchasing commercially available, off-the-shelf goods or services). 
 
If TNC determines that any of the representations, warranties, certifications, statements, or agreements in this 
Section are false, no longer valid, or have materially changed, whether or not the Contractor is at fault, TNC may 
terminate this Contract effective immediately upon written notice to Contractor, with no further obligation by 
TNC under this Contract, including payment, and TNC may pursue all available remedies under Applicable Laws.  

 
9. Use of TNC Name and Logo.  Unless expressly authorized in writing in this Contract or in a separate written 

agreement, Contractor may not use TNC’s name, logo, or other intellectual property in any manner, whether in 
conjunction with the Services or otherwise, except (a) to deliver invoices or other notices to TNC and (b) within 
acknowledgements of TNC funding, as authorized in writing by TNC.  

 
10. Confidential Information.  In performing the Services, Contractor might have access to information, whether 

oral, in writing, in electronic format, or in any other tangible form, disclosed by TNC, directly or indirectly, to 
Contractor that is (a) identified as confidential, or (b) disclosed in a manner in which TNC reasonably 
communicates, or that Contractor should reasonably have understood, should be treated as confidential, 
whether or not designated as “confidential” (collectively, “Confidential Information”). Confidential Information 
includes, without limitation, data sets, donor data, marketing plans, research, products, technologies, software 
source code, software object code, data collection functionalities, trade secrets, pre-publication patent 
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applications, research and development, know-how, and other information relating to TNC and its operations, 
programs, or systems. Contractor may not, without TNC’s prior written consent, use, publish, or divulge any 
Confidential Information, and agrees to use Confidential Information solely in furtherance of the Services and for 
no other reason. Contractor must use appropriate security procedures to safeguard Confidential Information. 
Contractor acknowledges and agrees that in the event Contractor receives any personal identifying information 
(i.e., information that identifies or can be used to identify an individual or that relates to an identified 
individual), Contractor (i) will be subject to a TNC IT Security review prior to such transfer or exchange and (ii) 
Contractor will comply with all Applicable Laws relating to the protection of personal identifying information. In 
addition, Contractor must comply with any additional requirements relating to protection of data as set forth in 
this Contract and/or as specified in any exhibits to this Contract. 

11. Work Product; Intellectual Property.  Contractor retains all right, title, and interest in works, inventions, and 
other intellectual property original to or owned by Contractor prior to the execution of this Contract or created 
outside the scope of this Contract. If the Services involve the creation of intellectual property including, but not 
limited to, inventions, concepts, processes, reports, derivative works, studies, photographs, software (including 
in both object code and source code form), drawings, designs, writings, related drafts, supporting materials, or 
data (collectively, the “Works”), TNC will own all right, title, and interest, including copyrights, and, if applicable, 
patent rights, in and to the Works.  Contractor agrees that all copyrightable Works are “works made for hire” as 
defined under the copyright laws of the United States. To the extent that any of the Works are not works made 
for hire, Contractor unconditionally assigns to TNC and TNC’s successors and assigns all right, title, and interest, 
including copyright, and other intellectual property rights, in and to the Works in all media (whether now 
known or later developed) worldwide and in perpetuity.  Contractor grants to TNC a worldwide, non-exclusive, 
royalty-free, perpetual license to use, reproduce, distribute, modify, exercise, practice, perform, and exploit any 
assets subject to Contractor’s patents, copyrights, or other intellectual property rights, to the extent that such 
license is necessary for TNC to enjoy all rights associated with ownership of the Works.  Upon request of TNC, 
Contractor will deliver to TNC all tangible copies (including digital copies) of the Works and will execute and 
complete all documentation necessary to establish TNC’s ownership of the Works.  Contractor warrants and 
covenants that the Works will not infringe on the patent rights, copyrights, or other intellectual property rights 
of Contractor or third parties. 

12. Drug Free Workplace. Contractor shall comply with all applicable federal, state and local laws regarding smoke-free 

and drug-free work places and shall make a good faith effort to ensure that none of its employees or permitted 

subcontractors engaged in the work being performed hereunder purchase, transfer, use, or possess illegal drugs or 

alcohol, or abuse prescription drugs in any way. 

13. Miscellaneous Terms and Conditions.  

(a) Clean-Up. Contractor shall follow TNC’s clean-up directions and shall at all times ensure that the project site 
and premises are free from debris resulting from the Work. 

 
(b) Safety. Contractor shall ensure the Services are performed in a safe manner and shall give all required 
notices and comply with all applicable rules, regulations, orders, public health recommendations and other 
lawful requirements related to health and safety, and/or established to prevent injury, loss or damage to 
persons or property. The Contractor shall be responsible for implementing appropriate safety measures 
pertaining to the Services, including establishing safety rules, posting appropriate warnings and notices, erecting 
safety barriers, and establishing proper notice procedures to protect persons and property at the site and 
adjacent thereto from injury, loss or damage. At all times, Contractor shall use properly qualified individuals or 
entities and subcontractors to carry out the Work in a safe manner. The Contractor shall give prompt notice to 
TNC of any accident involving personal injury, property damage, or any failure that could have resulted in 
serious personal injury. A detailed written report of said accident or failure shall be furnished to TNC. 

 



 

Attachment C – Exhibit B – Page 6 

 

(c) Assignment; Subcontracting.  Contractor may not assign this Contract or subcontract any portion of the 
Services without TNC’s prior written consent, which may be granted via email or by the inclusion of the 
subcontract description in Exhibit A.  TNC’s consent may be granted or withheld in TNC’s sole discretion.   

 
(d) Subcontractors. All subcontracted work shall be performed only by subcontractors sufficiently skilled and, 
when required, licensed to perform the subcontracted work. All work performed by a subcontractor shall be 
pursuant to a written agreement between the Contractor and the subcontractor (and where appropriate, 
between subcontractors and sub-subcontractors). All such agreements shall require performance by the 
subcontractors in conformity with the terms of this Contract, and shall include all the terms of this Contract 
which are applicable to subcontractors. The use of subcontractors in no way relieves the Contractor from full 
responsibility for the Services or from full compliance with the Contract. The Contractor shall promptly pay each 
subcontractor. Upon the final completion of a subcontractor’s work prior to the final completion of the Services, 
Contractor shall forward to TNC a subcontractor’s executed release of lien. TNC shall not have any obligation to 
pay or to see to the payment of any monies to any subcontractor except as may otherwise be required by law.  
Contractor shall be as fully responsible to TNC for the acts and omissions of any subcontractor and of persons 
either directly or indirectly employed by the subcontractors, as he is for acts and omissions of persons directly 
employed by itself. 
 
(e) Change Orders. 
 

(1) TNC Issues Change Order. By issuing a written order, TNC may require the Contractor to 
make changes in the Services which are within the general scope of this Contract. Adjustments in the 
Contract Price, if any, resulting from such changes shall be set forth in a change order signed by TNC 
and the Contractor stating their agreement upon the change in the scope of the Services, adjustment in 
the Contract Fee and contract time. TNC may by written order direct the Contractor to perform 
incidental changes in the Services which do not involve adjustments in the Contact Fee or contract 
time. The Contractor shall promptly implement written orders for such incidental changes. 

 
(2) Contractor Issues Change Order. If Contractor desires to propose work, materials, or other 
services outside the scope of the Services, the Contractor shall issue a written order to TNC and receive 
written approval from TNC for any such work, materials, or other services that exceed or are outside 
the scope of the Services. The request from Contractor for a written order for a change in the scope of 
the Services shall contain the following information: (i) a detailed summary of the additional work 
proposed and the basis therefor; (ii) the increase in the Contract cost associated with the task; (iii) the 
amount of time expected to complete such task; and (iv) any impact in the projected date for 
completion of the Services arising from such proposed change order. 

 
(f) Damage to work and property on site. All damage or loss to any property or improvements on or near the 
site (other than incidental damage to the property at the site, such as disturbance of grass and soil) caused in 
whole or in part by the Contractor, any subcontractor, or anyone directly or indirectly employed by any of them, 
or by anyone for whose acts any of them may be liable, shall be remedied by the Contractor at Contractor’s 
expense. 

 
(g) Title free of liens at time of each progress payment. The Contractor warrants and guarantees that title to 
all work, materials, and equipment covered by an invoice for payment, whether incorporated in the Services or 
not, will pass to TNC upon the receipt of such payment by the Contractor, free and clear of all liens, claims, 
security interests, or encumbrances. Notwithstanding such passage of title, Contractor shall continue to be solely 
responsible for protecting and replacing, if necessary, such work, materials, and equipment without expense to 
TNC until final completion and acceptance. 
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(h) Unconditional Final Lien Waiver. Prior to TNC’s final payment to Contractor pursuant to Section 2 of this 
Contract (captioned “Payments”), Contractor shall deliver to TNC an unconditional final lien waiver from the 
Contractor, together with a sworn statement from the Contractor covering all Services. 

 
(i) Conduct on the Property. There will be no smoking, no open burning, no alcohol use or use of controlled 
substances, and no hunting or fishing on the job site or anywhere else on the land by the Contractor or its 
employees or subcontractors. Any smoking by employees of the Contractor or subcontractors shall occur on 
breaks and only in the personal vehicles of the employees, and all butts and other residues including all matches 
shall remain inside such vehicles and shall be properly disposed of offsite. It is extremely important that no 
butts and matches be tossed out of vehicles anywhere on the property. There shall be no harassment or killing 
of animals on the Property. 

 
(j) Notices.  Any notice, request, or demand made by either party to this Contract must be in writing and must 
be delivered: (i) in person; (ii) by mail, postage prepaid, certified (return receipt requested); (iii) by a nationally 
recognized, next-day delivery service with tracking information and requesting next-business day delivery; or 
(iv) email. Notices must be addressed to the other party at that party’s address first stated above and will be 
deemed delivered: (i) immediately if delivered in person; (ii) three business days after deposit in the mail if sent 
as described above; (iii) the next business day if sent by an overnight service and sent as required above; or (iv) 
on the first business day after sending by email. 

 
(k) Governing Law; Forum. This Contract and claims relating to this Contract will be interpreted, construed 
and governed by the laws of the state in which the TNC Business Unit set forth on the first page this Contract is 
located (excluding such state’s choice of law principles, if any). In the event of any litigation over the 
interpretation or application of any of the terms of this Contract, litigation will be conducted in the state or 
federal courts in the state in which the TNC Business Unit set forth on the first page of this Contract is located. 

 
(l) Code of Conduct; Helpline.  TNC expects itself and everyone with whom it does business to conduct 
themselves in ways that are consistent with its TNC’s Code of Conduct found at www.nature.org/codeofconduct.  
Anyone (whether an employee of TNC or not) may contact the TNC Helpline (anonymously, if desired) with 
questions, concerns, or suspected violations at www.nature.org/tnchelpline.  

 
(m) Entire Agreement; Amendments; Order of Precedence.  This Contract will become binding when signed 
by both parties and, together with its exhibits, which are hereby incorporated into and made a part of this 
Contract, constitutes the entire agreement between the parties and supersedes all prior or contemporaneous 
communications, both oral and written, between the parties relating to the Services described in this Contract. 
Unless explicitly stated otherwise in this Contract, no amendment to this Contract, including a change in the 
Description of Services or any change order, will be effective unless in a writing signed by both parties. In the 
event of a conflict, priority will be given to the documents in the following order: (i) provisions in this Exhibit B; 
(ii) provisions in the main body of this Contract; (iii) the Description of Services set forth in Exhibit A; and (iv) 
any additional exhibits or attachments to this Contract.   

 
(n) Severability; No Waiver.  If any provision of this Contract is found to be invalid by a court of competent 
jurisdiction, the other provisions will not be affected by that finding. No delay in exercising any right or remedy 
under this Contract by either party will constitute a waiver of that right or remedy or of any other right or 
remedy under this Contract or under Applicable Laws.  

 
(o) Joint and Several Liability.  If two or more persons or entities are identified as Contractor in this Contract, 
their obligations under this Contract are and will be joint and several. 

 
(p) Counterparts.  This Contract may be executed in one or more counterparts, each of which will be deemed 
an original and all of which will constitute the complete Contract. 

 

http://www.nature.org/codeofconduct
http://www.nature.org/tnchelpline
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(q) Consent to electronic signatures.  Facsimile or scanned signatures on this Contract and any related 
documents, and digital or electronic signatures where authorized under Applicable Laws, will be fully binding 
for all purposes. 

 
(r) Authorization to Sign.  Contractor represents and warrants that the person signing this Contract on behalf 
of Contractor is duly authorized to sign this Contract on Contractor’s behalf. 

 
(s) Survival.  The “Liability; Indemnification,” “Use of TNC Name and Logo,” “Confidential Information,” 
“Intellectual Property,” “Warranty,” and “Correction or Removal of Defective Work” Sections of this Contract will 
survive the expiration or earlier termination of the Contract. 

. 
 

[End of Exhibit B] 



 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT D:  

 

DISCLOSURE FORM  
  



 

Updated April 2022 

 

 

CONFLICT INQUIRY FORM  

 

STEP 1: DESCRIPTION OF PARTIES & TRANSACTION 

Name of individual or organization entering into 
transaction with TNC: 

 

Legal identity of individual or organization* entering 
into transaction with TNC (select one): 

☐ Individual 

☐ For-Profit Organization 

☐ Non-Profit Organization 

*“Organization” includes a for profit corporation, partnership, trust, estate, joint venture, limited liability corporation, professional corporation, an 
unincorporated entity, a foundation, public board, commission, 501(c)(3) or other charitable organization. 

Type of Transaction (select one):  

☐ Contract for Services        ☐ Grant Agreement   

☐ Purchase Order                ☐ Licensing Agreement   

☐ Real Estate Transaction   ☐ Other 

If you selected “Other” or “Real Estate,” include 
description here (for real estate, describe property, 
size, and type of deal (sale, gift, lease, etc.)): 

 

 

STEP 2: DEFINITIONS & QUESTIONS (Complete *only* the section relevant to your organization) 
 
(1) TNC Key Employees and Board of Directors:  Please refer to the attached list of Key Employees and members of 

Board of Directors (includes individuals who have left relevant TNC positions within the past five (5) years). 

 
(2) TNC Trustee: Individuals serving as a Trustee or Advisor to TNC. 

 
(3) Substantial Contributors: Individuals or organizations who have made total aggregate contributions to TNC of (i) ≥ 

US $5 million during the current fiscal year or (ii) ≥ US $25 million within the last five (5) fiscal years. Fiscal years run 

from July 1st through June 30th. 

 
(4) Family Members and Close Relatives: Family members of any individual listed above, such as spouse, domestic 

partner, parent, sibling, child, dependent, other progeny and ancestors. 

SECTION 1. INDIVIDUALS (explain any “yes” answers in Step 3): Yes No 

a. Are you now, or have you been in the last five (5) fiscal years, (i) a TNC “Key Employee” or (ii) a 
member of the TNC Board of Directors? 

  

b. Are you now, or have you been in the last twelve (12) months, (i) a TNC Employee, (ii) a Chapter Trustee, 
or (iii) a member of a Country Program Advisory Council or a similar advisory group? 

  

c. Are you a Substantial Contributor to TNC?   

d. To your knowledge, are you a family member or close relative of any individual identified in paragraphs 
a, b, or c above?   

  

 

 

 

 

 

SECTION 2. FOR-PROFIT ORGANIZATIONS (explain any “yes” answers in Step 3): Yes No 



 

Updated April 2022 

 

a. Is your organization a Substantial Contributor to TNC?   

b. Now, or at the time of the proposed transaction, to the best of your knowledge, do any of the following 
(individually or collectively with other such persons) (i) own more than 35% of the stock or value of your 
organization (directly or indirectly) and/or (ii) have a controlling influence over the organization’s 
management or policies (ex. key management or board member): 
 

• TNC employee (or former employee who left within the last twelve (12) months); 

• TNC Key Employee; 

• TNC Board Member; 

• Substantial Contributor to TNC; 

• TNC Chapter Trustee or Advisory Council Member for TNC or TNC’s related entities (or former 
trustees/members who left within the last twelve (12) months); and/or 

• Family members or close relatives of the above individuals.  

  

c. Now, or at the time of the proposed transaction, have or will any TNC Key Employees or members of 
the Board of Directors serve in the following positions of your organization? 
 

• Officer, director, trustee, key employee, or partner; 

• Member (if your organization is a limited liability corporation); and/or 

• Shareholder (if your organization is a professional corporation). 

  

SECTION 3. NON-PROFIT ORGANIZATIONS (explain any “yes” answers in Step 3): Yes No 

a. Now, or at the time of the proposed transaction, do any of the following (individually or collectively with 
other such persons) have the ability to influence management of the entity: 

 

• TNC employee (or former employee who left within the last twelve (12) months); 

• TNC Key Employee; 

• TNC Board Member; 

• Substantial Contributor to TNC; 

• TNC Chapter Trustee or Advisory Council Member for TNC or TNC’s related entities (or former 
trustees/members who left within the last twelve (12) months; and/or 

• Family members or close relatives of the above individuals. 

  

 

STEP 3: COMMENTS (Explain any “yes” answers checked above.  Attach additional pages as necessary.) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

Updated April 2022 

 

STEP 4: NOTICE OF TNC CODE OF CONDUCT & SIGNATURES 

 
TNC expects itself and everyone with whom it does business to conduct themselves in ways that are consistent with 
TNC’s Code of Conduct found at www.nature.org/codeofconduct. Anyone (whether a part of TNC or not) may contact the 
TNC Helpline (anonymously, if desired) with questions, concerns, or suspected violations at www.nature.org/tnchelpline. 

 

The undersigned certifies the information in the inquiry form is true and correct to the best of their knowledge. 

 

Signature:  

Printed Name:  

Title (if for an organization):  

Address:  

Date of Signature:  

 
  

http://www.nature.org/codeofconduct
http://www.nature.org/tnchelpline


 

Updated April 2022 

 

 

TNC COVERED PERSONS  
The following are individuals who are currently or have been, during the preceding five (5) fiscal years, a TNC “Key 

Employee” or a member of the Board of Directors. 

List Current as of April 22, 2022 

Current Key Employees Former Key Employees* Current Board of 
Directors 

Prior Board Members 

Keith Arnold 
Matt Arnold 
Nathalie Augustin 
David Banks 
Matt Brown 
Jan Glendening 
Meg Goldthwaite 
Katharine Hayhoe 
Tom Neises 
James Page 
Michael Tetreault 
Darci Vetter 
Leonard Williams 
 

 

Justin Adams 
Kacky Andrews 
James Asp 
Charles Bedford 
Michelle Beistle* 
Karen Berky 
Giulio Boccaletti 
Mark Burget  
Mario D’Amico 
Maria Damanaki 
Michael Doane* 
William Ginn 
Elizabeth Gray  
Santiago Gowland 
Wisla Heneghan  
Sherri Hammons 
Steve Howell  
Jack Hurd 
Charlotte Kaiser* 
Joe Keenan 
Marianne Kleiberg* 
Leonardo Lacerda* 
Richard Loomis 

 

William McGoldrick* 
Robert McKim 
Brian McPeek 
Pascal Mittermaier 
Bola Olusanya* 
Jeffrey Parrish* 
Seema Paul 
Hugh Possingham 
Glenn Prickett 
Aurelio Ramos  
Lynn Scarlett 
Theresa Shaw* 
Michael Sweeney* 
Heather Tallis 
Mark Tercek 
Ian Thompson* 
Marc Touitou 
Bill Ulfelder* 
Joni Ward* 
Peter Wheeler 
Janine Wilkin 
Heather Wishik 
Hazel Wong 
Heather Zichal 
 

James Attwood, Jr.  
Amy Batchelor 
John Bernstein 
Michelle DePass 
William Frist 
Joseph Gleberman 
Harry Hagey 
Margaret Hamburg 
Fred Hu 
Shirley Ann Jackson 
Sally Jewell 
Nancy Knowlton 
Edwin Macharia 
Claudia Madrazo 
Jennifer Morris 
Ana M. Parma 
Douglas Petno 
Sergio Rial 
Vincent Ryan 
Brenda Shapiro 
Frances A. Ulmer 
Kevin Weil 
Ying Wu 
 
 

David Blood 
Shona L. Brown  
Gretchen C. Daily 
Steven A. Denning 
Laurence Fink 
Andrew Liveris 
Jane Lubchenco 
Jack Ma  
Craig McCaw 
Thomas J. Meredith 
Thomas Middleton 
Stephen Polasky 
Rajiv Shah 
Mark Tercek 
Kent Thiry  
Thomas J. Tierney 
Moses Tsang 
P. Roy Vagelos 
Margaret C. Whitman 

*Current TNC Employee; No longer considered Key Employee. 

 

TNC’s Related Entities (If applicable) 
 

Key Employees (members of Related Entity leadership team): Current Fiduciary Board Members, if applicable: 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

https://thenatureconservancy462.sharepoint.com/sites/Department/finance/SitePages/Related-Entities.aspx?source=https%3A%2F%2Fthenatureconservancy462.sharepoint.com%2Fsites%2FDepartment%2Ffinance%2FSitePages%2FForms%2FAllPages.aspx

