
CONFIDENTIAL 
Disclose and Distribute Solely to Employees of The Nature Conservancy having a need to know 

 and to Recipient’s Employees with a need to know. 

P O T O M A C  R I V E R  B A S I N  
C O A S T A L  P L A I N  G E O G R A P H I C  S E R V I C E  A R E A

S T R E A M  M I T I G A T I O N  P R O J E C T S  
I N  V I R G I N I A  

REQUEST FOR PROPOSALS 

FEBRUARY 25, 2021 

First Round Proposal Submissions due by July 31, 2021 
(or as specified in any addenda to this RFP) 



1. GE N E R A L  AD M I N I S T R A T I V E  PR O V I S I O N S

1.1. STATEMENT OF PURPOSE 
It is the intention of The Nature Conservancy (“Conservancy” or “TNC”), to solicit Proposals for a 
Contractor or Contractors that can provide one or more full delivery STREAM mitigation project(s) 
in the Potomac River basin within the Commonwealth of Virginia for which the Virginia Aquatic 
Resources Trust Fund (VARTF) was utilized as the compensatory mitigation.  TNC will also consider 
lump sum purchase of mitigation credits from an approved mitigation bank or banks.  Those receiving 
this Request for Proposal (RFP) are referred to as “Contractor.” 

THIS IS NOT AN ORDER. 

THE NATURE CONSERVANCY (TNC) is a District of Columbia, USA, non-profit corporation with 
its principal place of business in Arlington, Virginia, USA. TNC has offices across the U.S. and in over 
79 countries and territories around the world. 

Since 1951, The Nature Conservancy has been working with communities, businesses and people like 
you to protect more than 125 million acres of land and 5,000 miles of rivers worldwide. We also operate 
more than 100 marine conservation projects globally. Our mission is to conserve the lands and waters 
on which all life depends. Our vision is a world where the diversity of life thrives, and people act to 
conserve nature for its own sake and its ability to fulfill our needs and enrich our lives. Please see 
www.nature.org for more details on what TNC does and where we work. 

1.2. TNC’S PROCUREMENT PROCESS 
Procurement activities will be conducted in a nondiscriminatory manner with fair treatment given to all 
Contractors. 

1.3. TNC’S OBLIGATIONS 
TNC incurs no obligation or liability whatsoever by reason of issuance of this RFP or action by anyone 
relative thereto. 

1.4. CONTRACTOR’S OBLIGATIONS 
Contractor must analyze and respond to all sections of this RFP providing sufficient information to allow 
TNC to evaluate the Proposal. Contractor, by submitting its Proposal, agrees that any costs incurred by 
the Contractor in responding to this RFP, are to be borne by Contractor and may not be billed to TNC.   

Contractor’s proposal must match the order in which the RFP was submitted or clearly state where the 
information resides.  If TNC has any confusion or difficulty in retrieving the required information from 
a Contractor’s proposal, it may result in disqualification of such proposal.  Contractor may not have 
the ability to resubmit its proposal to TNC.   

TNC requests firm fixed pricing for Contractor’s proposal.  If Contractor is chosen as an award winner 
and any additional costs are presented at the time of agreement negotiations or implementation, TNC 
has the right to rescind Contractor’s organization as the award winner.  
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1.5 SUBCONTRACTING 
No portion of the work shall be subcontracted without prior written consent of TNC.  In the event that 
Contractor desires to subcontract some part of the work specified in the contract, Contractor shall furnish 
TNC the names, qualifications and experience of the proposed subcontractor(s). Contractor shall, 
however, remain fully liable and responsible for the work to be done by subcontractor(s) and shall assure 
compliance with all the requirements of the contract. 
 
1.6 DISPOSITION OF PROPOSALS 
All material submitted in response to this RFP will become the property of TNC and may be returned 
only at the option of TNC and at the expense of the Contractor.  Successful and unsuccessful bidders 
will be notified in writing or via email. TNC shall not be obligated to detail any of the results of the 
evaluation.   
 
1.7 CONTRACTUAL COMMITMENT OF PROPOSAL 
The contents of submitted Proposals will be considered obligations of the successful Contractor.  No 
information should be submitted that is not intended to be incorporated into the Proposal and any 
contract that may result from such Proposal.  If there is any inconsistency between the terms herein and 
any of the other contract documents, the terms in the other contract documents shall prevail. 
 
1.8 CONFIDENTIALITY 
Any data, documentation or other business information furnished or disclosed to the Contractor shall be 
deemed the property of TNC and must be returned to TNC upon request.  
 
1.9 DISCLOSURE STATEMENT 
TNC, being a non-profit organization, relies heavily on contributions from its members.  In order to 
eliminate any conflict of interest or perceived conflict of interest, it will be necessary to require the 
disclosure of the names of any of Contractor’s employees that will be working, directly or indirectly, on 
the project, that currently hold or have ever held, a position on TNC’s worldwide Board of Governors, 
or on a TNC state chapter Board of Trustees, or are or have been employed by TNC.  It will also be 
necessary to disclose what percent ownership, if any, these persons have in Contractor’s business and 
whether or not they have a controlling interest in Contractor’s business.  If selected for this work, TNC 
will need the names, title, type of board on which these persons served, and the years they held that 
board or employment position.  
 
The above-mentioned employees of the successful bidder will be required to sign the attached TNC 
Disclosure Form (Attachment G).  TNC will evaluate all information based on its internal policies and 
procedures regarding conflict of interest, copies of which will be provided upon request. 
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2 .  PR O P O S A L  S U B M I S S I O N  A N D  E V A L U A T I O N 

2.1 PROPOSAL SUBMISSION REQUIREMENTS 
 

2.1.1 Contractor will send its response to this RFP via email to the address below.   
Chris DuBois 
Restoration Coordinator 
Email: cdubois@tnc.org 

 
2.1.2 Contractor will provide all information required as outlined in Attachment A. 
 

2.2 PROPOSAL EVALUATION/SELECTION PROCESS 
 

2.2.1 Contractors are to make written proposals, which present Contractor’s qualifications 
and understanding of the work to be performed.  Proposals should be as thorough and 
detailed as needed so that TNC may properly evaluate 1) the Contractor’s capabilities 
to provide the required goods/services and 2) whether the proposed project meets TNC’s 
mitigation and conservation goals.  Contractors are asked to address each evaluation 
criterion listed in Attachment A and to be specific in presenting their qualifications.  
Selection of the successful contractor will be based upon evaluation of the proposals in 
relation to the selection criteria, and upon in-person interviews. One or more qualified 
applicants may be interviewed. TNC will accept multiple proposals to address the 
mitigation needs and may select more than one Contractor to provide the services 
requested in this RFP.   

 
2.2.2 TNC will determine if a project/proposal submitted through this RFP meets VARTF’s 

mitigation requirements as well as the overall conservation goals of TNC.  TNC reserves 
the right to make a site visit and request/collect any information that it deems necessary 
to determine the feasibility of a project.  TNC reserves the right to refuse or 
disqualify any project/proposal that does not meet its mitigation or conservation 
goals. 

 
2.3 QUESTIONS REGARDING THE RFP  

Contractor may submit written questions regarding this RFP to TNC via email listed in 2.1.1. TNC will 
post a summary of all questions and answers as an addendum to the RFP on TNC’s website on the 
VARTF page at www.nature.org/vartf. TNC will use its best efforts to answer questions to provide 
Contractor the information and time required to submit a complete and accurate proposal.  Contractor 
understands and agrees that it has a duty to inquire about and clarify any RFP questions that the 
Contractor does not fully understand or believes may be interpreted in more than one way. TNC, 
however, is not required to answer all questions that are not pertinent to the RFP or considered to be 
TNC’s Proprietary information. Contractor also understands and agrees that it is responsible for 
continually checking the website for addenda to the RFP up until the last posted due date of proposals 
and assuring that all addenda have been reviewed and addressed as applicable in Contractor’s proposal. 
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2.4 PROPOSAL DUE DATE 

Proposals shall be delivered to TNC in accordance with Section 2.1 with a rolling deadline according to 
the schedule below or as specified in addenda to this RFP to be considered for each review period.   
 

Proposals Due TNC Potential Selection 
July 31, 2021 August 31, 2021 
October 31, 2021 November 30, 2021 
January 31, 2022 February 28, 2022 

 
TNC will review and select or reject proposals after each due date.  TNC will post on the VARTF website 
www.nature.org/vartf on or around the potential selection date if proposals will continue to be accepted 
for the subsequent due dates.  If TNC decides to extend the deadlines for submission of proposals, the 
new deadlines will be specified in addenda to this RFP posted on TNC’s website at www.nature.org/vartf 
a minimum of two weeks prior to the deadline for acceptance of proposals. Contractor understands and 
agrees that it is responsible for continually checking the website for addenda to the RFP up until the last 
posted due date of proposals. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[This space intentionally left blank] 
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3 .  ATTACHMENTS 

A Proposal Submission Requirements and Selection Criteria 
B Checklist of Required Information Related to Site Selection and Mitigation Approach 
C Scope of Work for Mitigation Projects 
  Exhibit 1. Site Selection Criteria USACE Norfolk District and  

    Virginia Department of Environmental Quality Checklist 
  Exhibit 2. Norfolk District Prospectus Checklist 
  Exhibit 3. DHR Coordination Form 
  Exhibit 4. Species Conclusion Table 
  Exhibit 5. SDP Monitoring Exhibits F, J and K 
  Exhibit 6. Anticipated Credit Release Schedule 
D Watershed Maps 
E Contractor Questionnaire 
F The Nature Conservancy’s Standard Contract for Services 
G The Nature Conservancy’s Disclosure Form 
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ATTACHMENT A:  
PROPOSAL SUBMISSION REQUIREMENTS AND SELECTION CRITERIA 
 
A.1 PURPOSE 
TNC is seeking suitable projects to meet the mitigation liability generated by unavoidable impacts in the 
Potomac River basin within the Commonwealth of Virginia for which the Virginia Aquatic Resources 
Trust Fund (VARTF) was utilized as the compensatory mitigation. The primary objectives are to restore, 
enhance and/or preserve STREAM systems in the Potomac River basin.  In general, stream mitigation 
is comprised of activities that stabilize stream banks, establish or protect riparian buffer areas, improve 
water quality through reduction of erosion and sedimentation, or preserve pristine resources. Such 
activities can significantly reduce erosion and sedimentation, improve wildlife habitat, and improve 
water quality.   
 
The scope of work requires the Contractor to provide a full delivery STREAM mitigation project(s) 
within the Potomac River basin in Virginia that will meet or exceed the standards for compensatory 
mitigation in Virginia.  The mitigation banking guidelines developed and provided by the Virginia 
Department of Environmental Quality (DEQ) and the United States Army Corps of Engineers – Norfolk 
District (Corps) should be used to guide the types of mitigation projects identified.  Stream mitigation 
activities may include stream bank grading and sloping, in-stream work or repairs, structure placement, 
live stake planting, buffer establishment or enhancement, cattle exclusion, and/or long-term 
protection/preservation. The following link provides general guidelines for wetland and stream 
mitigation within Virginia, and includes the Unified Stream Methodology (USM) for stream projects: 
http://www.deq.virginia.gov/Programs/Water/WetlandsStreams/Mitigation.aspx. 
 

A.1.1 Mitigation Bank Credits 
TNC will consider a lump sum purchase of mitigation credits from approved mitigation 
banks that service the HUCs identified in this RFP. If the Contractor is proposing to sell 
bank credits to TNC, they should provide responses to all questions and requests for 
information as outlined in this RFP. The Contractor shall provide documentation 
necessary to evaluate the bank site, including but not limited to a letter of credit 
availability for the amount of credits that may be satisfied by the bank, the signed MBI, 
current credit ledger balance from RIBITS (if RIBITS is accurate and up to date), etc.  
Lastly, the Contractor must show that the bank site is in compliance with all terms of 
the MBI and is in good standing with the IRT. 

 
A.1.2  Conversion of Bank Site 

TNC will not consider proposals that convert approved mitigation bank sites to Trust 
Fund projects. Approved mitigation banks with signed MBIs should not present a 
proposal that terminates the MBI to allow pursuit of funding the project through the 
Trust Fund. 
 

A.2 PROPOSAL SUBMISSION REQUIREMENTS 
Contractors are to make written proposals, which present detailed information on the proposed project(s) 
and Contractor’s qualifications and understanding of the work to be performed.  Proposals should be as 
thorough and detailed as needed so that TNC may properly evaluate the 1) Contractor’s capabilities to 
provide the required goods/services and 2) whether the proposed project meets TNC’s mitigation and 
conservation goals.  Proposals will be evaluated in relation to the selection criteria in Section A.3. The 
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Contractor shall address each of the selection criteria to aid TNC in its analysis and ranking of the 
proposal.   
 
Preferred sites would align with TNC’s priority of contributing to a “TNC Resilient and Connected” 
terrestrial, coastal, and/or freshwater system. These areas have been identified by TNC scientists and 
planners as areas that allow for habitat and species migration in response to climate change. If a proposed 
tidal site does not align with these areas, please provide a response as to how this particular site would 
allow for sea level rise. TNC’s resilience mapping tools and data downloads are available at: 

• http://maps.tnc.org/resilientland/  
• https://www.conservationgateway.org/ConservationByGeography/NorthAmerica/UnitedStates

/edc/reportsdata/freshwater/fwresilience/Pages/default.aspx 
• https://www.conservationgateway.org/ConservationByGeography/NorthAmerica/UnitedStates

/edc/reportsdata/climate/CoastalResilience/Pages/Resilient-Coastal-Sites--for-Conservation-
across-the-Northeast-and-Mid-Atlantic-Seaboard.aspx   

 
 
The Contractor shall provide a minimum of the following information in its proposal. Contractors may 
provide additional information if desired.   
 
1. Project Selection and Technical Approach  

Detailed information on project selection and technical approach, addressing at a 
minimum the items in the checklist in Attachment B 

 
2. Proposal to Complete Scope of Work 

For proposed mitigation projects, a detailed proposal and technical approach for 
completing all tasks described in the Scope of Work (Attachment C), as listed below.  

   
Task 1.  Pre-Application Process 
Task 2.  Prospectus Process 
Task 3.  Historic Resources and/or T&E Species Surveys (if Required) 
Task 4. Surface Water Delineation 
Task 5.  Topographic/Geomorphic Survey 
Task 6.  Preliminary Mitigation Design 
Task 7. Site Development Plan Process 
Task 8.  Establish Stewardship Endowment 
Task 9.  Recordation of Long-Term Site Protection 
Task 10. Credit Delivery (Preservation, RTE or Watershed Adjustment Factor, 

Conservation Easement, as applicable) 
Task 11.   Final Mitigation Design 
Task 12.  Implementation of Livestock Exclusion and Credit Delivery, as Applicable 

(Adjustment Factor Release) 
Task 13.  Acquisition of Permits  
Task 14.  Establish Long-Term Management Endowment 
Task 15.  Establish Maintenance and Monitoring Fund  
Task 16.  Implementation of Construction and Planting 
Task 17.  As-Built Survey and Report and Credit Delivery (Construction Release) 
Tasks 18-23. Success Monitoring and Maintenance and Credit Delivery (Monitoring 

Release and Final Release) 
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3. Cost Proposal and Payment Schedule 
a. A cost proposal shall be provided as follows: 

Credit Type Credits Delivered Total Cost Cost/Credit 

USM Stream Credits    
 

b. For proposed mitigation projects, the Contractor shall also provide proposed payment 
amounts and due dates associated with the project milestones for each project proposed, per 
the format in the table below.  The cost proposal shall include all costs of implementing the 
Scope of Work in Attachment C. 

Task Project Milestone Delivery Date (# of 
days from Contract 

Execution) 

Payment 
Amount 

1 Pre-Application Process Completed1   
2 Prospectus Process Completed, and IEL Received by TNC1   
3 Historic Resources and/or T&E Species Surveys (if Required)1   
4 Surface Water Delineation   
5 Topographic/Geomorphic Survey   
6 Preliminary Mitigation Design   
7a Site Development Plan Approved by TNC and Submitted to IRT   
7b Site Development Plan Signed by IRT and TNC1   
8 Establish Stewardship Endowment2   
9 Recordation of Long-Term Site Protection   

10 Credit Delivery (Preservation, RTE or Watershed Adjustment 
Factor, Conservation Easement, as applicable) 

  

11 Final Mitigation Design Approved by TNC and IRT   
12a Implementation of Livestock Exclusion (as applicable)   
12b Credit Delivery (Livestock Exclusion Adjustment Factor, as 

applicable) 
  

13 Acquisition of Permits    
14 Establish Long-Term Management Endowment2   
15 Establish Maintenance and Monitoring Fund1   
16a 50% Implementation of Construction   
16b 100% Implementation of Construction   
16c Completion of Planting   
17a As-Built Survey and Report   
17b Credit Delivery (Construction Release)   
18a Success Monitoring and Maintenance Year 1   
18b Credit Delivery (Monitoring Release Year 1)   
19a Success Monitoring and Maintenance Year 2   
19b Credit Delivery (Monitoring Release Year 2)   
20a Success Monitoring and Maintenance Year 3   
20b Credit Delivery (Monitoring Release Year 3)   
21 Success Monitoring and Maintenance Year 5   
22 Success Monitoring and Maintenance Year 7   
23a Success Monitoring and Maintenance Year 10   
23b Credit Delivery (Final Release)   

1The Contractor shall not proceed with tasks beyond this task until TNC provides written notice to proceed, which is 
contingent on the Corps providing approval to move forward. signing the SDP in Task 7 and providing written approval to 
move forward with construction following Task 15. 
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2Adjustments to the payment amounts for these tasks may be warranted following completion of Task 7 based on the final 
site budget in the SDP approved by the IRT, in which case the Contract shall be amended to reflect the new payment 
amounts. 
 

c. The Contractor shall specify expiration date of bid.  Submitted bid pricing must be good 
through July 31, 2022.  
 

NOTE: The full delivery contract between TNC and the Contractor will include a monetary 
penalty for every credit or portion of a credit that is not delivered based on the cost/credit and 
crediting analysis approved in the Site Development Plan.  

 
4. Contractor Qualifications 

a. Contractor Questionnaire (Attachment E) 
b. Provide the following for the Contractor: 

i. Contact information for 3 references 
ii. Information on at least 3 mitigation projects Contractor has worked on that will 

demonstrate the Contractor’s ability to perform the tasks required in the Scope of 
Work in Attachment C 

iii. Information on Contractor’s experience conducting mitigation projects in Virginia   
iv. Names, qualifications, and experience of specific members of the project team 
v. Previous experience of the Contractor and proposed subcontractors working 

together on similar projects 
 

5. Subcontractors 
a. Any subcontractors must be identified along with the defined work they will perform.  The 

names, qualifications and experience of the proposed subcontractor(s) must be provided.  
TNC will not refuse a proposal based on the use of subcontractors but does retain the right 
to refuse the subcontractors selected. Contractor shall remain solely responsible for all 
subcontracted work.  Describe your rationale for using subcontractors. 

b. Provide the following for the proposed construction firm: 
i. Contact information for 3 references 

ii. Information on at least 3 mitigation projects construction firm has worked on that 
will demonstrate the construction firm’s ability to perform the tasks required in the 
Scope of Work in Attachment C 

iii. Information on construction firm’s experience conducting mitigation projects in 
Virginia   

iv. Names, qualifications, and experience of specific members of the project team 
 

6. Contracting 
Do you agree to use attached TNC contract (Attachment F)? If not: 

i. Review attached contract and express any concerns you have regarding the terms 
of the Agreement using the following conventions: 
 Agreed – where the terms are acceptable as stated. 
 Modification Proposed – where Contractor is unable to accept the terms as 

stated but will accept a modification of the terms.  Contractor must provide: (1) 
the reason for its inability to accept the term as stated and (2) modified 
language, which would be acceptable to the Contractor. 

 Not Agreed – where the term is completely unacceptable, and no modification 
is possible. Please state the reason such term is unacceptable. 
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ii. Attach a draft copy of your contract for TNC review. 
 
7. Signed Disclosure Form (Attachment G) 
 
 
A.3 SELECTION CRITERIA 
Proposals will be evaluated in relation to the selection criteria below.   

 
 Selection Criteria Breakdown 

• 30% - Project site selection and proposed mitigation activities (additional detail below) 
• 25% - Cost (additional detail below) 
• 20% - Qualification and relevant experience of the Contractor, construction firm, other 

     subcontractors, and project team 
• 20% - Technical approach for creating deliverable products 
• 5%   - Quality of proposal/presentation 
 
 Project Site Selection and Proposed Mitigation Activities 

• Project Size 
o The project must be of adequate size to achieve the initial mitigation goals and 

ensure long term success with an adequate buffer.  A minimum buffer of 100 feet 
should be included.  Projects that protect buffers 200 feet or larger will be 
considered.  

• Credits Generated and Geographic Location 
o TNC is seeking mitigation projects that will deliver the following compensation 

credits (CC) in the following Hydrologic Unit Codes (HUCs) within the 
Commonwealth of Virginia: 

 
STREAM Mitigation Projects 

River Basin Project Location (HUC) 
STREAM 

(USM) Credits 
Generated 

Credit Type 

Potomac 
02070011 or 02070010 

Coastal Plain  
Geographic Service Area 

10,000 
A minimum of 50% of credits must 
be restoration/enhancement credits 

 
o Projects that will generate the credits stated above will be given priority in the 

selection process.  Projects that provide more than the CC above will be considered 
if costs allow.  Projects that provide less than the CC will be considered but will be 
given a lower ranking.  Contractors may submit multiple projects to address the 
range of credits requested.   

o Maps showing the areas encompassed by these HUCs are provided in Attachment 
D.   

• TNC Priority Areas/Compensation Planning Framework 
o Projects within or immediately adjacent to priority resilient and connected 

landscapes identified by TNC will be given preference in the selection process.  
Priority resilient and connected landscapes can be assessed using the Resilient Land 
Mapping Tool located at: http://maps.tnc.org/resilientland.  
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o Projects that contribute to restoration or protection of complex stream networks 
ranked by TNC as highest or high resiliency will be given preference in the selection 
process.   Freshwater resiliency data can be downloaded at the following link: 

http://www.conservationgateway.org/ConservationByGeography/NorthAmerica/UnitedSta
tes/edc/reportsdata/freshwater/fwresilience/Pages/default.aspx 

o Projects within or immediately adjacent to priority resilient coastal systems 
identified by TNC will be given preference in the selection process.  Coastal 
resiliency data can be accessed at the following link:  

https://www.conservationgateway.org/ConservationByGeography/NorthAmerica/UnitedSt
ates/edc/reportsdata/climate/CoastalResilience/Pages/Resilient-Coastal-Sites--for-
Conservation-across-the-Northeast-and-Mid-Atlantic-Seaboard.aspx  

o Projects within or immediately adjacent to TNC aquatic and terrestrial priority areas 
will be given preference in the selection process. Description and mapping of 
priority areas can be found in “The Nature Conservancy’s Watershed Approach to 
Compensation Planning for the Virginia Aquatic Resources Trust Fund” – Exhibit 
A of the Program Instrument (www.nature.org/vartf). 

• Protected Lands 
o Projects immediately adjacent to other protected lands will be given priority in the 

selection process. 
• Natural Heritage Resources 

o Projects with Heritage Elements within or immediately adjacent to the project area 
will be given priority in the selection process.  Any project that will directly benefit 
an Endangered, Threatened, and/or Sensitive species or community type will be 
given priority in the selection process. 

• Impaired Waters 
o Projects that contribute to improved water quality for identified/designated 

impaired waters will be given priority in the selection process. 
• Watershed Based Approach 

o Projects founded on a watershed approach will be given priority over other projects. 
• Mitigation Type 

o Mitigation type (restoration, creation, enhancement, preservation) will be used in 
the selection process.  Projects that provide restoration, creation, and enhancement 
opportunities are the priority.  Preservation activities may be a component but 
should not be the focus of the project.  

• Ecological Benefits 
o Projects that have higher ecological benefit (water quality, flood storage, habitat, 

etc.) will be given priority in the selection process. 
• Long-Term Site Protection 

o Projects that will be protected by a conservation easement will be given priority 
over projects protected by a deed restriction. 

 
 Cost 

The budget for the project(s) should including ALL project costs, as described in the scope of 
work, including land protection, long-term management, maintenance and monitoring, and 
financial assurances.  If appropriate, more than one project may be awarded.  Contractors shall 
provide with their proposals a total cost and a cost/credit for each proposed project and each 
credit type.  Projects with a lower total cost and a lower cost per credit ratio will be given priority 
in the selection process. 
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ATTACHMENT B: 
CHECKLIST OF REQUIRED INFORMATION RELATED TO SITE SELECTION 
AND MITIGATION APPROACH 
 
1. General Property Information 

a. Landowner name and address, property address, tax map parcel numbers 
b. Property and proposed mitigation site acreage 
c. Information on any easements, liens, rights of way, reserved timber or mineral rights on 

the mitigation site or adjoining lands. 
d. Maps 

i. Provide vicinity map of property 
ii. Provide maps showing the property boundary/mitigation site with aerial photograph 

and USGS topographic map 
iii. Map showing location of encumbrances or structures within the property (roads, 

utilities, and associated rights-of-way, culverts, or other structures, etc.) 
iv. Provide a GIS shapefile of the property boundary/mitigation site 

2. Site Location 
a. Identify the geographic location of the mitigation site. 
b. Identify current zoning of the mitigation site and adjacent lands. 
c. Identify any current, planned, or foreseeable activities upstream or upgradient of the 

mitigation site that may adversely affect the project. 
d. Identify any areas upstream of, upslope of, or adjacent to the mitigation site that are zoned 

or identified for future development in the comprehensive plan, long-range plan, or zoning 
overlay.  

e. Does proposed riparian buffer protection provide greater protection than state or local 
requirements?  

f. Is mitigation site consistent with local planning requirements? 
g. Describe any eminent threats to the property 

3. Existing Conditions 
a. Describe current site conditions including land use, vegetation (extent of natives, 

invasives, etc.), hydrology (streams, wetlands, ponds, etc.), buffers, and soils. 
b. Identify previous land uses of the site and adjacent properties. 
c. Summarize the historical hydrology of the site. 
d. Describe order(s) of streams on the mitigation site. 
e. Describe watersheds of project streams (drainage area size, land use and maps) 
f. Indicate whether a jurisdictional determination of “waters of the U.S.” has been made by 

the Corps.  
g. Provide photographs documenting existing conditions 

4. Suitability 
a. Describe the ecological suitability of the site to achieve the objectives of the proposed 

mitigation site, including the physical, chemical, and biological characteristics of the site 
and how that site will support the planned types of aquatic resources/functions. 

b. Site Selection Criteria 
i. Complete Site Selection Criteria USACE Norfolk District and Virginia 

Department of Environmental Quality Checklist (see Attachment C, Exhibit 1 of 
this RFP 
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c. Maps 
i. Provide maps showing natural heritage elements, impaired waters, protected 

lands, TNC priorities, and aquatic resources on and in the vicinity of the property 
8. Goals and Objectives 

a. Identify the objectives of the proposed mitigation site and the aquatic functions to be 
restored/enhanced (water quality improvement, flood storage, wildlife habitat, etc.). 

b. Identify any regional or local benefits derived from the mitigation site. 
c. Identify any potential threats to the mitigation site or resource type the site intends to 

provide and/or protect. 
9. Concept Design Plan 

a. Identify the methods of proposed compensation (stream restoration, stream enhancement, 
stream preservation, wetland creation/restoration, wetland enhancement, wetland 
preservation, buffer restoration/enhancement, buffer preservation, etc.) that will be 
provided.  

b. Describe the work intended to accomplish site activities 
c. Describe why the proposed mitigation activities are warranted and how they will achieve 

project goals and ecological benefits. 
d. Identify the general need for and technical feasibility of the proposed mitigation site. 
e. Identify an estimated amount (acres/linear footage) of each compensation type that will 

be provided, and width of riparian buffer that will be protected. 
f. Provide mitigation credit analysis, including USM forms and wetland credit calculator. 
g. Provide mapping of proposed mitigation activities 

10. Proposed Service Area 
a. Provide a map identifying the proposed service area of the mitigation site(s). 
b. Provide a rationale for determining the limits of the proposed service area. 

11. Project Limitations 
a. T&E species 

i. Identify any potential species surveys, time of year restrictions, or other 
limitations for T&E species that are likely to be required or might influence 
implementation or permitting of the project 

b. Cultural resources 
i. Provide historical resources screening focusing on Section 106 permitting 

restrictions (http://www.achp.gov/106summary.html).   
ii. Identify potential 106 surveys or other limitations that are likely to be required or 

might influence permitting or implementation of the project  
c. Site constraints 

i. Describe any site constraints such as encumbrances or structures (roads, utilities, 
and associated rights-of-way, culverts, or other structures), site access, etc. 

12. Long-Term Protection & Management 
a. Identify the proposed future ownership arrangements for the site. 
b. Provide proof of the landowner’s intent to participate according to the Contractor’s plans 

for the project 
c. Identify the proposed site protection instrument (deed restriction, conservation easement, 

etc.) and the likely responsible parties. 
d. Provide proof of the conservation easement holder’s intent to hold the easement if an 

easement will be the site protection instrument.  TNC does not plan to serve in this 
capacity.  

e. Identify the proposed long-term management strategy and identify the likely Long-Term 
Steward that would be responsible for long-term management.  TNC does not plan to serve 
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in this capacity. 
f. Provide proof of the Long-Term Steward’s intent to serve as the Long-Term Steward  
g. Provide a title report and copies of deeds (if any) for encumbrances on the property, such as 

rights-of-way associated with utilities or roads, and retained rights (mineral, timber, surface, 
subsurface, natural gas, water, etc.)  If there are retained rights, provide a plan for 
extinguishing those rights. 

h. Provide proof that any liens will be subordinated to the easement. 
 
 
 
 
 
 
 
 
 
 
 
 

[This space intentionally left blank] 
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ATTACHMENT C: 
SCOPE OF WORK FOR STREAM MITIGATION PROJECTS IN THE POTOMAC 
RIVER BASIN OF VIRGINIA 
 
PURPOSE 
The purpose of this project is to provide STREAM mitigation to offset unavoidable impacts in the 
Potomac River basin for which the Virginia Aquatic Resources Trust Fund (VARTF) was utilized as the 
compensatory mitigation. The scope of work requires the Contractor to provide a full delivery 
STREAM mitigation project(s) within the Potomac River basin in Virginia per the specifications 
herein that will meet or exceed the standards for compensatory mitigation in Virginia as determined by 
the United States Army Corps of Engineers (Corps), the Virginia Department of Environmental Quality 
(DEQ), and the Interagency Review Team (IRT).  
 
CONTRACTOR TASKS AND DUTIES 
The specific tasks to be completed by the Contractor are detailed below. 
 
 
TASK 1. PRE-APPLICATION PROCESS 
The Contractor will complete the required pre-application review process. The current Corps-approved 
pre-application review process is outlined below. 
  
1. The Contractor shall submit the following information for pre-application review to the U.S. Army 

Corps of Engineers (Corps) (copying TNC).  A sample completed pre-application submittal is 
available for download at www.nature.org/vartf. 

a. A pre-application request form signed by the landowner.   
b. A brief description of the site location and existing conditions, project purpose, and 

proposed mitigation activities 
c. Mapping to include location map, landscape assessment map, aerial map of mitigation area, 

proposed mitigation activities map, and proposed geographic service area map 
d. Existing condition photographs 

2. Upon receipt of a complete pre-application request, the Corps PM will schedule a site visit and invite 
the Virginia Department of Environmental Quality (DEQ) and TNC to attend. 

3. The Contractor shall attend the pre-application site visit with TNC, the Corps, and DEQ to review 
the current site conditions and proposed mitigation activities. 

4. Upon completion of the site visit, the Corps PM will provide the Contractor and TNC with: 
a. A recommendation to move forward with submittal of a draft prospectus, any applicable 

comments, a link to the Norfolk Page of RIBITS AND instructions for submitting the draft 
prospectus 
OR 

b. A recommendation to not move forward with submittal of a prospectus and any applicable 
comments. 

 
[Note: This process is anticipated to take 3-6 months from submittal of the pre-application to the 
Corps.  The Contractor shall not proceed with tasks beyond Task 1 until TNC provides written notice 
to proceed, which is contingent on the Corps providing approval to move forward.] 
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TASK 2. PROSPECTUS PROCESS 
The Contractor will complete the required prospectus process.  The current Corps-approved prospectus 
process is outlined below. 
 
1. The Contractor shall submit the following information to the Corps (copying TNC) no less than 

two weeks prior to the IRT meeting.  A sample completed prospectus is available for download 
at www.nature.org/vartf. 
a. A completed Site Selection Criteria USACE Norfolk District and Virginia Department of 

Environmental Quality Checklist (Exhibit 1 of this Scope of Work) 
b. A completed Norfolk District Prospectus Checklist (Exhibit 2 of this Scope of Work) 
c. A completed Project Proposal that includes the following: 

i. Vicinity map 
ii. Description of the work proposed 

iii. V-CRIS map 
iv. Description of eminent threats to property 
v. Potential crediting (wetland vs. stream and tidal vs. non-tidal) 

vi. Updated VARTF watershed liability 
vii. Description of the current property owner 

viii. Discussion of whether the Contractor will be purchasing the land or just easements 
ix. Brief description of current site conditions 
x. Proposed Geographic Service Area 

d. A proposed budget that includes the following (as applicable): 
i. Long-term management 

ii. Monitoring and Maintenance 
iii. Purchase costs 
iv. Legal expenses 
v. Environmental Assessment Form 

vi. Survey 
vii. Appraisal 

viii. Title search and insurance 
ix. Closing fees 
x. Stewardship startup costs 

xi. Stewardship endowment 
xii. Delineation cost 

xiii. Travel cost 
xiv. Historic/Cultural resource survey costs 
xv. Design and construction costs 

xvi. Other 
e. A completed DHR coordination package that includes the following: 

i. A vicinity map with the project boundaries clearly marked 
ii. A V-CRIS map 

iii. A copy of the V-CRIS printouts for all known resources 
iv. A completed DHR coordination form (Exhibit 3 of this Scope of Work) 
v. A copy of any completed surveys 

f. A completed T/E coordination package that includes the following: 
i. A review of the USFWS IPAC system: http:ecos.fws.gov/ipac  

ii. A completed Species Conclusion Table (Exhibit 4 of this Scope of Work) 
2. The Contractor shall present the prospectus at the IRT meeting. 
3. If requested by the IRT, the Contractor shall attend a site visit with the IRT and TNC. 
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4. Upon completion of the Corps’ 30-day review the Contractor will correct any deficiencies that 
are identified, by the IRT or TNC, in the project proposal. The Corps’ 30-day review starts at 
the date of IRT meeting. 

5. Within 15 days from the Corps’ determination that the project proposal is complete, the Corps 
PM will move forward with a 30-day public notice. 

6. Upon receipt of a complete project proposal AND a complete DHR coordination package the 
Corps PM will initiate coordination with the DHR.  

7. Within 15 days of the public notice suspense date the Corps PM will forward all comments 
received to the IRT, Contractor, and TNC. 

8. Within 30 days of the public notice suspense date, the Corps PM will provide TNC an “Initial 
Evaluation Letter” (IEL). The IEL will provide TNC with one of the following: 
a. A recommendation of approval to move forward with development of the Site Development 

Plan AND approval of all/portion of the proposed budget. 
OR 

b. A recommendation of approval with changes to the original proposal. (Once all outstanding 
issues are resolved an official decision on how to proceed will be provided by the Corps 
PM) 
OR 

c. A recommendation that the project does not move forward. 
 
[Note: This process is anticipated to take 6-12 months from submittal of the prospectus to the Corps. 
The Contractor shall not proceed with tasks beyond Task 2 until TNC provides written notice to 
proceed, which is contingent on the Corps providing approval to move forward.]  
 
TASK 3. HISTORIC RESOURCES AND/OR T&E SPECIES SURVEYS (IF REQUIRED) 
If required by the permitting agencies, the Contractor shall complete surveys of historic resources 
(Section 106) or T&E species. The Contractor shall follow the recommendations and requirements for 
field work and reporting provided by the Corps and other appropriate agencies (e.g., Virginia 
Department of Historic Resources, Virginia Department of Game and Inland Fisheries, U.S. Fish and 
Wildlife Service, Virginia Department of Conservation and Recreation). 
 
[Note: The Contractor shall not proceed with tasks beyond Task 3 until TNC provides written notice 
to proceed, which is contingent on the results of the historic resources survey and the Corps providing 
approval to move forward.] 
 
TASK 4. SURFACE WATER DELINEATION 
The Contractor shall complete a detailed delineation of waters of the U.S. within the project area subject 
to jurisdiction by the Corps under Section 404 of the Clean Water Act and all surface waters subject to 
jurisdiction under Virginia DEQ laws and regulations, and shall obtain confirmation of the delineation 
from the Corps. This delineation includes all open water, streams, wetlands, and drainage features. The 
Contractor shall utilize the Routine Determination Method as outlined in the 1987 Corps of Engineers 
Wetland Delineation Manual and methods described in the most recent regional supplement to the 
manual to identify and delineate the waters and wetlands in the project area. 
 
The Contractor shall conduct a review of available information on aquatic features onsite, including 
available resources such as National Wetlands Inventory (NWI) maps, USGS topographic maps, aerial 
color infrared photography and soils maps. Site visits shall then be conducted to delineate and flag the 
boundaries of wetlands and other Waters of the U.S.   
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The Contractor shall provide a final surface water delineation report, including but not limited to, 
detailed wetland and stream boundary maps, copies of all field data sheets, a narrative describing 
delineation findings, and a copy of the Corps confirmation letter. The report shall also include a table 
that lists the acreage of wetlands (to the nearest 0.01 acre) and stream length (to the nearest linear foot) 
for each wetland and stream feature. The streams shall be categorized as perennial, intermittent, or 
ephemeral, and wetlands shall be categorized according to wetland type (emergent, scrub-shrub, 
forested). The Contractor shall also provide ArcGIS shapefiles of the wetland and stream delineation 
boundaries. 
 
TASK 5. TOPOGRAPHIC/GEOMORPHIC SURVEY 
The Contractor shall establish survey control and datum for the project area and complete a detailed 
topographic survey to be used for mitigation design efforts.  
 
The Contractor will complete the following activities within the project area: 

• Establish survey control network, which will be tied to the Virginia Geodetic Survey grid system 
using N.A.D. 1983 State Plane Coordinates and NAVD 88 elevation datum. 

• Provide detailed topography along stream corridors, wetlands, fields, and any intersecting 
ditches, drainageways and berms within the project area 

• Detailed stream cross-sections sufficient to support the natural channel design process and 
development of a detailed hydraulic model. 

• Representative longitudinal profile surveys of each stream reach that include: thalweg, left and 
right top of bank, left and right toe of bank, water surface elevations, and floodplain topography. 

• Field locate all trails, structures, fences, roads, utilities, and associated rights-of-way that are 
visible within survey area. 

• Field locate culverts, including inverts and dimensions (pipe size and length), pipe types, cover 
over pipes and depth pipes are buried (if present). 

• Field locate centerline and edge of pavement extending approximately 50’ each side of culvert 
and stream crossings. 

• Field locate edges of farm roads within project area. 
• Field locate all trees 10” and greater within the project area. 
• Map edge of vegetation. 

 
The Contractor shall prepare a digital file (in AutoCAD or ArcGIS format) of the site survey and a sealed 
copy for the survey control points. 
 
TASK 6. PRELIMINARY MITIGATION DESIGN 
The Contractor shall complete a preliminary mitigation design plan to provide a minimum of the credits 
described in the Contractor’s proposal. The preliminary mitigation design plan shall contain all 
information required for submittal with the Site Development Plan (SDP) for IRT approval, and shall 
meet or exceed the standards for compensatory mitigation in Virginia as determined by the Corps, DEQ, 
and the IRT for this Project.  
 
Existing Conditions Assessment 
The Contractor shall conduct fieldwork to identify existing conditions within the project area and 
evaluate potential stream, wetland, and buffer mitigation activities.  The assessment of existing 
conditions shall evaluate the geomorphic, channel stability, soils, hydrology, and riparian vegetation 
conditions within the project area and throughout the watershed to support the natural channel design 
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process and the selection of appropriate stream and wetland mitigation measures.  Information gathered 
as a part of this evaluation shall include: 

• Stream assessment 
o Narrative description of each stream reach 
o Length of each stream reach, perennial flow determination, and Rosgen stream 

classification and physical attributes 
o Graphical and tabular summary of stream reach data collected in the field, with an 

analysis of bankfull cross-sectional area, width/depth ratio, entrenchment ratio, and 
bank height ratio 

o Characterization of the existing condition of the streams and riparian buffers using the 
Virginia Unified Stream Methodology (USM). USM Form 1 shall be completed and 
submitted for each reach. 

o Stream cross sections, longitudinal surveys, and pebble count data 
o Bank Erodibility Hazard Index and Near Bank Stress survey sufficient to estimate an 

annual rate of erosion (expressed as estimated tons of sediment per year)  
o Representative digital photographs to document existing conditions taken upstream and 

downstream of each cross-section and at other locations as needed to document existing 
conditions and locations of proposed activities 

• Wetland assessment 
o Narrative description of existing wetlands 
o Acreage, type, and condition of existing wetlands 
o Assessment of hydric soils presence/absence utilizing soil mapping and an analysis of 

NRCS Hydric Soil Field Indicators.   
o Soil characterization to determine the soil properties and characteristics and its 

suitability to support wetland restoration/creation activities, including soil classification 
and analysis (texture, color, etc.) at representative sample points in the project area. The 
Contractor shall note depth to hydric soil indicators at each sample point and include 
which hydric soil indicator(s) is met at each sample point using the NRCS Hydric Soil 
Field Indicators nomenclature.  

o Assessment of a reference wetland in the project area or vicinity. The Contractor shall 
conduct fieldwork to evaluate the soils, hydrology, and vegetation conditions within the 
reference wetland and provide data to support appropriate wetland mitigation measures 
provided in the design plan. 

o Site hydrology assessments 
o Representative digital photographs to document existing conditions and locations of 

proposed activities 
• Riparian vegetation assessment to identify appropriate species for stream, wetland, and riparian 

buffer restoration/enhancement activities 
• Detailed depiction of stream reaches, wetlands, open water bodies, and other jurisdictional 

drainage features 
• Visual observations and other important site conditions 
• Narrative describing existing conditions, the need for intervention, and the potential type, extent, 

and credit estimate for mitigation measures for streams, wetlands, and buffers 
• Potential issues related to construction access and adverse environmental impacts 
• Other relevant data to support the recommended mitigation approaches 
• GIS layers  
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Non-native and Invasive Species Assessment 
The Contractor shall identify and map non-native and invasive species in the project area.  Native status 
shall be determined using the Digital Atlas of the Virginia Flora.  Invasive status shall be determined 
using the Virginia Department of Conservation and Recreation’s Invasive Alien Plant Species of 
Virginia.  Narrative descriptions of non-native and invasive species shall be provided, along with maps 
showing location and extent of species.  
 
Preliminary Mitigation Design Plan 
The Contractor shall utilize existing condition data, topographic and geomorphic survey data, vegetation 
survey data, reference reach data, reference wetland data and other available information to evaluate 
stream and wetland mitigation alternatives and develop a preliminary mitigation design that clearly 
depicts and describes areas and extents of potential stream, wetland, and buffer mitigation activities.  
The preliminary mitigation design shall contain all information required for submittal with the SDP for 
IRT approval and shall meet or exceed the standards for compensatory mitigation in Virginia as 
determined by the Corps, DEQ, and the IRT for this Project.  The project shall be designed to ensure it 
will meet the success criteria for mitigation in Virginia.  Exhibit 5 of this Scope of Work provides the 
standard monitoring requirements and success criteria for VARTF mitigation projects, based on the 
current SDP template. 
 
Every effort shall be made during the design and construction phases to minimize disturbance to existing 
forest and wetlands.  The Contractor shall be responsible for working with/around all infrastructure in 
the design of the project.  Stream mitigation measures shall include livestock exclusion and stream 
restoration.  Stream design shall be based on natural channel design principles and shall ensure and detail 
stable and appropriate tie-ins with all drainages in the project area and with the portions of streams up 
and downstream of the project area.  Wetland restoration activities shall include livestock exclusion, 
eliminating channel incision and filling ditches and channels throughout the floodplain to raise the local 
water table, eliminating invasive species, and re-vegetating the wetland area with native species. Buffer 
enhancement activities shall include removal of non-native and invasive species and enhancement with 
native plantings.  The design shall include a riparian buffer, wetland, and streambank planting plan for 
the project area.  Planting will occur in the dormant season.  The plantings used will be native species 
common to the area, which are suitable for growth in local riparian conditions and from areas within the 
same or adjacent USDA Plant Hardiness Zone or NRCS Land Resource Region as the project site.  
 
The Contractor shall prepare and submit an electronic version (pdf and CADD/GIS files) of the draft 
preliminary mitigation design, which will include (as appropriate): 

• Results of the existing conditions assessment 
• Stream and wetland delineation 
• Detailed depiction of results of topographic/geomorphic survey 
• Results of the non-native and invasive species inventory and assessment 
• Narrative description of the preliminary mitigation design 
• Detailed plan view maps depicting the proposed mitigation activities 
• Typical sections to convey design concepts 
• Streambank bioengineering techniques details 
• In-stream structures details 
• Soils mapping 
• Hydrologic information 
• A management plan for non-native and invasive species control to ensure success criteria are 

met   
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• Seeding and planting plans (including vegetation community types, species to be planted and 
quantities by area, application rates, and planting densities by area) 

• USM Forms 1, 3, and 4 for each stream reach (pdf and EXCEL format) 
• Wetland credit calculators 
• Tables indicating the proposed USM and wetland credits to be generated by the project 
• GIS files 
• Other supporting concept design information, and any other information required for submittal 

of the preliminary mitigation design with the SDP for IRT approval 
 
The Contractor shall attend and facilitate a meeting with TNC to review the draft preliminary mitigation 
design and shall provide TNC with meeting notes following the meeting.  Following the meeting, TNC 
shall review the draft preliminary mitigation design and provide comments to the Contractor.  Based 
upon comments and agreed-to-items resulting from TNC’s review, the Contractor shall refine the draft 
for final submission.   
 
TASK 7. SITE DEVELOPMENT PLAN PROCESS 
The Contractor will complete the required Site Development Plan (SDP) process and deliver to TNC a 
final fully executed SDP document.  The current Corps-approved SDP process is outlined below. 
 
The SDP must include the preliminary mitigation design plan, all the items provided in the template 
VARTF SDP, and a final budget.  The Contractor must track changes on the template VARTF SDP 
when creating the SDP for the subject site.  The template VARTF SDP is available for download at 
www.nature.org/vartf. 
 
The Contractor shall submit the SDP in electronic version (Word, pdf, and CADD/GIS files as 
appropriate) to TNC for review.  TNC shall review the SDP and provide comments to the Contractor.  
Based upon comments and agreed-to-items resulting from TNC’s review, the Contractor shall refine the 
SDP for submission to the Corps.   
 
Following approval by the Corps that the SDP is complete, the Corps will forward the SDP to the 
VARTF Interagency Review Team (IRT) for a 35-day comment period.  Following the comment period, 
the Corps will forward comments to TNC/the Contractor. The Contractor shall work with TNC as needed 
to address comments.  Once comments are addressed to the satisfaction of the Corps, the Corps will sign 
the SDP which authorizes TNC to move forward with development of the final mitigation design. 
 
[Note: This process is anticipated to take 12-18 months from submittal to the Corps. The Contractor 
shall not proceed with tasks beyond Task 7 until TNC provides written notice to proceed, which is 
contingent on the Corps signing the SDP.]  
 
TASK 8. ESTABLISH STEWARDSHIP ENDOWMENT 
The Contractor will be responsible for funding the Stewardship Endowment to ensure monitoring and 
enforcement of the real estate protection document.  The Stewardship Endowment Fund monies will be 
placed into an endowment or other secure mechanism, in any case approved by the Corps/IRT, owned 
and managed by, and in the name of, the real estate protection document holder, to generate an annual 
return that is calculated to cover the anticipated annual expenses.  The holder of the real estate protection 
document shall meet the requirements specified in Chapter 10.1 Virginia Conservation Easement Act of 
the Code of Virginia.  Contractor may invoice for this task following submittal to the IRT and approval 
by the IRT of documentation that the endowment has been established.  Such endowment monies may 
be transferred by TNC directly to the real estate protection document holder, in TNC’s discretion. 
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TASK 9. RECORDATION OF LONG-TERM SITE PROTECTION 
The Contractor will record the real estate protection document in the land records of the appropriate 
locality.  The Contractor will provide a copy of the proposed protection document and current title 
commitment to TNC and the Corps for review, either with the SDP or prior to submittal of the SDP.  
The protection document and the SDP must be approved by TNC and the Corps, and the SDP must be 
signed before proceeding with recordation of the protection document.  Contractor may invoice for 
this task following submittal to TNC of the recorded conservation easement and recording receipt. 
 
TASK 10. CREDIT DELIVERY (PRESERVATION, RTE OR WATERSHED ADJUSTMENT 
FACTOR, CONSERVATION EASEMENT RELEASE, AS APPLICABLE) 
The Contractor shall develop and obtain IRT approval of a credit release request for credits associated 
with preservation, RTE or watershed adjustment factors, or conservation easement, as applicable.  The 
credit release request shall follow the approved SDP credit release schedule(s), unless otherwise agreed 
to by TNC. The approved SDP credit release schedule(s) are expected to follow the IRT-approved credit 
release schedule template (see Exhibit 6 of this Scope of Work).  The Contractor shall submit the draft 
credit release request to TNC for review prior to submittal to the IRT.  Payments for this task shall be 
reduced, for every credit or portion of a credit that is not delivered according to the credit release 
schedule(s) in Exhibit 6 of this Scope of Work, as adjusted in the SDP approved by the IRT and 
included in an amendment to the Contract, or as otherwise approved by TNC.   
 
TASK 11. FINAL MITIGATION DESIGN 
After the SDP is signed, the Contractor shall address IRT and TNC comments and incorporate additional 
details to advance the preliminary mitigation design to final design plans sufficient to obtain IRT 
approval of the final design and support all required permitting and implementation of design activities.  
All construction plans, technical specifications, and/or special construction specifications shall be 
prepared by or under the supervision of an engineer properly licensed to perform the Work.   
 
The final mitigation design plans will include the following in addition to preliminary mitigation design 
plan information from Task 6: 

• Technical specifications 
• General notes and construction sequence and schedule 
• Narrative description of proposed mitigation activities 
• Final credit calculations and tables 
• Stream and wetland existing conditions data, reference reach and database data, reference 

wetland data, and design criteria 
• Stream and floodplain plans showing proposed alignment, grading limits, and in-stream 

structure types and locations 
• Grading plans 
• Typical sections for the stream and floodplain 
• In-stream structure and bio-engineering details 
• Outlet control details 
• Design stream planform view and profiles showing proposed thalweg and bankfull 
• Invasive species management plans 
• Planting plans, details, and proposed vegetation species lists 
• Erosion and sedimentation control measures 
• Ingress/egress routes 
• GIS files 
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The Contractor shall submit the final design plans in electronic version (Word, pdf, and CADD/GIS files 
as appropriate) to TNC for review.  TNC shall review the final design plans and provide comments to 
the Contractor.  Based upon comments and agreed-to-items resulting from TNC’s review, the Contractor 
shall refine the final design plans for submission to the Corps.  
 
The Corps will forward the final design plans to the IRT for review.  Following the comment period, the 
Corps will forward comments to TNC/the Contractor. The Contractor shall work with TNC as needed 
to address comments.  Once comments are addressed to the satisfaction of the Corps, the Corps will 
provide approval of the final design. 
 
TASK 12. IMPLEMENTATION OF LIVESTOCK EXCLUSION AND CREDIT DELIVERY, 
AS APPLICABLE (ADJUSTMENT FACTOR RELEASE) 
If applicable, the Contractor shall implement the livestock exclusion activities per the approved final 
design plans.  Following implementation, the Contractor shall develop and obtain IRT approval of a 
credit release request for livestock exclusion adjustment factor credits.  The credit release request shall 
follow the approved SDP credit release schedule, unless otherwise agreed to by TNC. The approved 
SDP credit release schedule is expected to follow the IRT-approved credit release schedule template 
(see Exhibit 6 of this Scope of Work).  The Contractor shall submit the draft credit release request to 
TNC for review prior to submittal to the IRT.  Payments for this task shall be reduced, based on the 
crediting analysis and cost/credit approved in the Site Development Plan, for every credit or 
portion of a credit that is not delivered according to the credit release schedule in Exhibit 6 of this 
Scope of Work, as adjusted in the SDP approved by the IRT and included in an amendment to the 
Contract, or as otherwise approved by TNC.   
 
TASK 13. ACQUISITION OF PERMITS 
The Contractor shall be responsible for acquiring all required permits and authorizations, including the 
Joint Permit Application (JPA), needed to implement the mitigation design.  This includes filling out 
and signing all necessary permit applications, providing all necessary information (plans, contact info, 
etc.) to acquire the permits, paying all fees required to acquire the necessary permits (including any 
survey or other costs associated with historic resources or T&E species review), coordinating and 
attending any necessary site or other meetings required to secure permits or authorizations, and 
addressing agreed upon comments resulting from the permitting agencies’ review.   
 
The Contractor shall be responsible for complying with all conditions of all federal, state, and local 
permits and requirements for the duration of the project and this Contract.  Any ramifications (fines, 
fees, delay in work, etc.) related to the violation of the requirements of the permits shall be the 
responsibility of the Contractor.  The Contractor shall inform TNC immediately of any permit 
issues/violations that occur on the site. 
 
The Contractor shall notify TNC of any permit conditions and/or restrictions imposed or recommended 
by the permitting agencies during the permitting process.  The Contractor shall not proceed with 
discussions with the permitting agencies regarding permit conditions and/or restrictions until TNC and 
the Contractor have agreed on a response to the agencies. 
 
The Contractor shall submit applications for all required permits to complete the implementation of the 
design following execution of the final SDP and IRT approval of the final design plans for the project.  
The Contractor shall submit copies of all permit documents to TNC following issuance of 
permits/authorizations.   
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TASK 14. ESTABLISH LONG-TERM MANAGEMENT ENDOWMENT 
The Contractor will be responsible for funding the Long-Term Management Fund to implement the 
Long-Term Management and Maintenance Plan.  The Long-Term Management Fund monies will be 
placed into an endowment or other secure mechanism, in any case approved by the Corps/IRT, to 
generate an annual return that is calculated to cover the anticipated annual expenses.  The Long-Term 
Management Fund monies will be used and managed by the Long-Term Steward for the project site.  
Contractor may invoice for this task following submittal to the IRT and approval by the IRT of 
documentation that the endowment has been established. 
 
TASK 15. ESTABLISH MAINTENANCE AND MONITORING FUND 
The Contractor will be responsible for funding the Maintenance and Monitoring Fund and implementing 
corrective actions during the 10-year monitoring period as needed to ensure attainment of success 
criteria.  The Maintenance and Monitoring Fund monies will be placed into an interest-bearing account 
or other mechanism approved by TNC.   The Maintenance and Monitoring Fund will be used by the 
Contractor to conduct maintenance and monitoring activities during the 10-year monitoring period.  
Contractor may invoice for this task following submittal to TNC and approval by TNC of documentation 
that the fund has been established. 
 
[Note: The Contractor shall not proceed with tasks beyond Task 15 until TNC provides written notice 
to proceed, which is contingent on the Corps providing approval to proceed with implementation 
following easement recordation, IRT approval of final design plans, acquisition of permits, and 
establishment of the Stewardship Endowment, Long-Term Management Endowment, and 
Maintenance and Monitoring Fund.]  
 
TASK 16. IMPLEMENTATION OF CONSTRUCTION AND PLANTING 
Construction Oversight 
The Contractor shall be responsible for management of the project and for oversight of all mitigation 
activities and all contractors hired to implement mitigation activities.  The Contractor shall retain the 
responsibility for the quality and completion of their work and the work of their subcontractors and for 
adhering to applicable regulations, permits, plans, and specifications. 
 
The Contractor shall notify TNC at least 5 calendar days prior to beginning construction and within 5 
calendar days prior to the anticipated demobilization date. 

 
The Contractor shall be responsible for ensuring all components of the design (including all grading, 
seeding, stabilization, erosion and sediment control measures, invasive species management, planting, 
and construction tasks) are implemented according to the final design plans and specifications.  During 
the field activities, the Contractor shall use best professional judgment to implement necessary changes 
to the approved design or technical specifications if site conditions warrant such a change.  However, 
the Contractor shall notify TNC as soon as possible to discuss this change. 
 
The Contractor shall be on-site as needed during the construction phase to ensure that the site is built in 
accordance with the design plans, specifications, and approved permits.  The Contractor shall 
communicate regularly with the construction firm and shall meet with the construction firm on-site as 
needed regarding the progression of construction. 
 
The Contractor shall submit reports at 50% and 100% completion of construction.  The reports shall 
include adequate data to show that all components have been constructed and installed according to the 
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final design plans and construction documents, or are within acceptable tolerances, and any changes or 
deviations from these documents have been approved by TNC.  At a minimum, the reports shall include 
data sheets with built elevations of wetland outlets, wetland areas, in-stream structures, and data 
collected and plotted for channel cross sections located approximately every 500 feet of channel length 
to verify correct channel dimensions.  The 50% construction complete report shall be submitted within 
10 days of 50% completion of construction, and the 100% construction completion report shall be 
submitted within 10 days of 100% completion of construction and prior to demobilization, and in both 
cases such reports shall be submitted no later than submission of the invoices for Tasks 16(a) and 16(b) 
respectively.   
 
Meetings shall be conducted on the site at pre-construction, 50% completion, and 100% completion with 
TNC and the Contractor to ensure that all activities are satisfactorily planned for and completed.  A 
person qualified in each design phase of the project shall be available when required to support the 
necessary visits.  The 100% construction meeting shall be held prior to demobilization.   
 
Construction 
The Contractor shall implement the construction activities as approved in the final design plan and shall 
provide all materials and labor to complete such activities.  
 
The Contractor shall provide a payment bond and a performance bond in a penal sum equal to the cost 
of implementing the design including construction and planting.  The bond shall be in a form acceptable 
to TNC and shall be issued by a corporate surety with an AM Best rating of A- or better.  The 
performance bond shall be payable to TNC and its successors and assigns, shall be conditioned on the 
Contractor’s faithful performance of the project required by this Contract, and shall be executed by a 
corporate surety acceptable to TNC that is authorized to do business in Virginia.  The payment bond 
shall protect those who have a direct contractual relationship with the Contractor or its subcontractors 
and who supply labor or materials in connection with the project, and shall be executed by a corporate 
surety acceptable to TNC that is authorized to do business in Virginia.  Upon request of any person or 
entity appearing to be a potential beneficiary of the payment bond, Contractor shall promptly furnish a 
copy of the bond to such person or entity. The bond can be released upon TNC approval of Task 17 – 
As-built Survey and Report. 
 
The Contractor shall be responsible for all coordination to locate and protect utilities present within the 
project corridor. The Contractor shall stakeout the location of the proposed stream channel and wetlands 
prior to commencing excavation operations.  The survey shall identify the general locations of the 
centerline and the centerline offsets along the new stream channel, the wetland grading limits, and 
existing wetlands.  The Contractor shall be responsible for conducting construction activities in a manner 
that does not damage utilities, other structures, roads, or trails, and shall repair any damages to utilities, 
other structures, roads, or trails occasioned by such activities.   
 
Finished grades must not deviate by more than +/- 0.3 feet from elevations shown on final design plan.  
The Contractor, with TNC approval, may determine that elevations need to be adjusted to ensure proper 
stream and wetland function and/or fit with surrounding field conditions.  The Contractor shall then re-
grade these areas to meet the appropriate elevations. If finished grades deviate more than +/- 0.3 feet 
from the plan elevations and the Contractor, with TNC approval, determines that the deviation does not 
compromise stream channel or wetland stability or function, additional grading shall not be required.   
 
The Contractor shall apply a mix of temporary stabilizing native seed and permanent native seed to all 
disturbed areas.  Invasive or non-native species shall not be included in any seed mix applied to the site.  
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The Contractor shall also install erosion control matting per approved specifications on all disturbed 
streambanks immediately following construction.  The Contractor shall restore all disturbed areas 
(including stockpile and staging areas) prior to demobilization.  The Contractor shall be responsible for 
the off-site transport and disposal of all unused construction materials (e.g., rock, fill, trees, etc.) not 
properly used or properly disposed of on-site. 
 
Invasive Species Management 
The Contractor shall implement the invasive species management activities as approved in the final 
design plan and shall provide all materials and labor to complete such activities.  All herbicides used 
shall be safe for use in/near aquatic environments and shall be applied in a manner that is safe for the 
environment and consistent with product labeling.  Herbicide applications shall be conducted under the 
appropriate weather conditions.  Every precaution shall be taken to ensure that native non-target species 
are not harmed by spray drift or other management activities. 
 
Planting 
The Contractor shall implement the planting activities as approved in the final design plan and shall 
provide all materials and labor to complete such activities.  The Contractor shall order the species and 
quantities indicated in the approved planting plan and these materials shall be installed during the 
dormant season in accordance with the approved plan.  In the case that adequate planting stock is not 
available, or other stock may be more suitable, suggestions for additional or alternate species shall be 
coordinated with the IRT.  All planting materials must be handled and installed in accordance with best 
management practices.  
 
TASK 17. AS-BUILT SURVEY AND REPORT AND CREDIT DELIVERY (CONSTRUCTION 
RELEASE) 
The Contractor will be responsible for the delivery of an as-built report for mitigation activities.  The 
as-built survey shall be certified by a licensed land surveyor or a licensed professional engineer.  The 
as-built report will include adequate data to show that all components have been constructed, installed, 
managed, and/or planted according to final design plans.  The as-built report shall also be used for 
comparison during future success monitoring.  The data collection and reporting shall be consistent with 
the approved monitoring plan and success criteria described in the approved SDP Exhibits F, J and K. 
Exhibit 5 of this Scope of Work provides the standard monitoring requirements and success criteria for 
VARTF mitigation projects, based on the current SDP template.  
 
The Contractor shall install all monitoring equipment needed to complete the as-built survey and 
implement the monitoring program described in the approved SDP Exhibits F, J and K.  Permanent 
monitoring stations shall be installed for geomorphic, hydrologic, vegetation, and photographic 
monitoring.  The Contractor shall ensure that the monitoring stations are sufficient in number and 
location to meet the requirements of the monitoring program and enable determination of future 
conditions relative to the success criteria.  The locations of the monitoring stations shall be determined 
by the Contractor.  To document the occurrence of bankfull events (as well as larger events), the 
Contractor shall also provide and install a gage within the restored channel prior to the completion of 
the as-built survey.   
 
The Contractor shall conduct pre-construction, construction, and post-construction photo monitoring to 
document the existing conditions, the progress of the construction, and the final site conditions.  The 
directional orientation of the photos shall remain constant during all photo monitoring events. 
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Pre-Construction Photo Monitoring – Photographs shall be taken prior to commencing activities at 
the site to document existing site conditions. 
 
Construction Photo Monitoring – The frequency of photographs taken during construction activities 
shall be at the discretion of the Contractor.  However, the frequency should be sufficient to capture 
the milestones of the restoration activities (weekly, at a minimum). 
 
Post-Construction Photo Monitoring – Following all site activities, photographs shall be taken to 
document the final stream channel and banks, in-stream structures, restored/created/enhanced 
wetland areas, buffer/floodplain, and overall site conditions. 

 
The as-built report shall include the following: 
1. A title page indicating the Mitigation Site name, watershed, Mitigation Site phase (if applicable), 

monitoring year, Sponsor identification (name, address, phone number and email address), and 
preparer identification (name, address, phone number and email address).  

2. A detailed narrative summarizing the condition of all areas of the Mitigation Site and results of the 
as-built survey.   

3. Plan view of the stream, adjacent floodplain, wetlands, and buffer areas. Plan view shall show: 
a. Location of all permanent monitoring stations (photographic, hydrology wells, vegetation, 

cross sections, longitudinal profile termini, stream gage). 
b. All stream restoration features including channel pattern and all in-stream and streambank 

structures.  Design and as-built elevations should be shown. 
c. Identification of limits of mitigation activities, including a breakdown of the acreages and 

lengths of each activity (e.g., stream restoration, enhancement, and preservation, wetland 
restoration, creation, enhancement, and preservation, riparian area re-establishment and 
preservation).  Wetland type should be indicated for each wetland area. 

d. All wetland restoration/creation features and adjacent floodplains.  Design and as-built 
elevations should be shown. 

e. Topographic survey elevations, including spot elevations within stream mitigation areas and 
on any water control structures or diversions. Vertical survey information shall be accurate 
to within 0.2’. 

f. Mitigation Site boundary. 
g. Crossings, utilities, trails, roads, etc. if applicable. 

4. Photographs (dated and labeled, including directional orientation) taken from permanent photo 
stations. 

5. Planting area details including dates planted, species planted, total planting density, and quantity 
planted by species within each planting area.  Show comparison of planting details to design planting 
plan and discuss comparison. 

6. Detailed information regarding seed mixtures, including dates seeded, species seeded, areas seeded, 
amount of seed used per acre and method of spreading. 

7. Detailed information regarding final status of road/access areas. 
8. Detailed stream restoration and stream preservation cross-sections taken from permanent cross-

sections.  Items on the cross-section shall include streambanks, streambed, water surface, bankfull, 
and adjacent floodplain elevations.  Show comparison to design cross-sections and discuss 
comparison. 

9. Detailed information on installed in-stream structures (structure location, elevation, anchoring, etc.) 
Show comparison to design profile and discuss comparison. 

10. Longitudinal profiles of the streams.  Items on the profile shall include the thalweg, water surface, 
and bankfull.  Measurements of the locations, depths, and slopes of riffles, runs, pools, glides, and 
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in-stream structures should be shown.  Show comparison to design longitudinal profile and discuss 
comparison. 

11. Stream classification pebble count, bar sample of pavement/sub-pavement sample, wetted-perimeter 
cross-section pebble count of representative riffles (not constructed riffles), the D50 analysis of the 
pebble count data. 

12. The Bank Erodibility Hazard Index (BEHI) will be assessed at each permanent cross-section. 
13. Surveyed stream pattern measurements to include at a minimum radius of curvature within a 

representative reach, and sinuosity of a representative section. 
14. Summary table of geomorphological data.  Geomorphological data shall include at a minimum – 

bankfull width, bankfull mean depth, width/depth ratio, bank height ratio, bankfull cross-sectional 
area, radius of curvature ratios, sinuosity, thalweg station, and average stream slope. 

15. Detailed topographic survey on all constructed wetland areas sufficient to capture the 
microtopography of slopes and morphology of wetland areas. 

16. Mitigation activity tables containing the as-built acreage/length of each mitigation activity and 
associated credits generated.   

17. As-built USM forms 
18. As-built wetland credit calculator 
19. A narrative/discussion of the comparison and/or discrepancies from the design or from unstable 

conditions, in general. 
20. Any additional information required to adequately characterize Mitigation Site conditions (as 

needed). 
 

The Contractor shall submit the as-built report to the permitting agencies and TNC within 30 calendar 
days after 100% completion of construction activities.  The Contractor shall deliver the as-built report 
in electronic version and provide TNC with the CADD or GIS data for the as-built.  Depending on the 
schedule, if a delay is proposed between completion of construction and completion of planting, the 
Contractor shall submit an as-built report documenting as-built conditions of construction following 
completion of construction and a second report documenting as-built conditions of planting following 
completion of planting.   
 
The Contractor shall develop and obtain IRT approval of a credit release request for stream, wetland, 
and buffer construction.  The credit release request shall follow the approved SDP credit release 
schedule(s), unless otherwise agreed to by TNC. The approved SDP credit release schedule(s) are 
expected to follow the IRT-approved credit release schedule template (Exhibit 6 of this Scope of Work).  
The Contractor shall submit the draft credit release request to TNC for review prior to submittal to the 
IRT.  Payments for this task shall be reduced, based on the crediting analysis and cost/credit 
approved in the Site Development Plan, for every credit or portion of a credit that is not delivered 
according to the credit release schedule in Exhibit 6 of this Scope of Work, as adjusted in the SDP 
approved by the IRT and included in an amendment to the Contract, or as otherwise approved by 
TNC. 
 
TASKS 18-23.  SUCCESS MONITORING AND MAINTENANCE AND CREDIT DELIVERY 
(MONITORING RELEASE AND FINAL RELEASE) 
The Contractor will perform monitoring events on the site in years 1, 2, 3, 5, 7, and 10.  Year-1 
monitoring will be conducted during the first growing season after project construction and planting 
have been completed.  The Contractor will follow the success criteria, monitoring requirements, and 
monitoring reporting requirements outlined in the approved SDP Exhibits F, J and K, which are expected 
to follow the IRT-approved SDP template (Exhibit 5 of this Scope of Work).  Note that the IRT has 
stated that baseline preservation monitoring for stream preservation areas can be collected during Year-
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1 monitoring and baseline preservation monitoring for buffer preservation areas should be collected 
during design/SDP development; thus a separate (“Year 0”) monitoring event to collect preservation 
data is not required.  The Contractor will develop monitoring reports each year that present the results 
of the annual monitoring events, summary of corrective action completed at the site since the last 
monitoring event, recommendations for further corrective actions, and documentation of any 
coordination with the IRT in regards to the site.   
 
The Contractor shall submit the monitoring reports to TNC by November 15th of each monitoring year.  
TNC shall review the monitoring report and provide comments to the Contractor.  Based upon comments 
and agreed-to-items resulting from TNC’s review, the Contractor shall refine the monitoring report for 
final submission. Final reports shall be submitted no later than December 15th of each monitoring year.  
The Contractor shall deliver the report in electronic version (pdf and CADD/GIS files).   
 
The Contractor will also be responsible for implementing all corrective actions during the 10-year 
monitoring period as needed to ensure attainment of success criteria.  
 
The Contractor shall develop and obtain IRT approval of credit release requests associated with 
monitoring success.  Following the end of the success monitoring period, the Contractor will deliver a 
report documenting the credits achieved through the project for presentation to TNC and the IRT for 
final approval and release of mitigation credits.  The credit release requests shall follow the approved 
SDP credit release schedule(s), unless otherwise agreed to by TNC. The approved SDP credit release 
schedule(s) are expected to follow the IRT-approved credit release schedule template (see Exhibit 6 of 
this Scope of Work).  The Contractor shall submit the draft credit release request to TNC for review 
prior to submittal to the IRT.  Payments for this task shall be reduced, based on the crediting analysis 
and cost/credit approved in the Site Development Plan, for every credit or portion of a credit that 
is not delivered according to the credit release schedule in Exhibit 6 of this Scope of Work, as 
adjusted in the SDP approved by the IRT and included in an amendment to the Contract, or as 
otherwise approved by TNC. 
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Attachment C:  Exhibit 1. 
 
 

Site Selection Criteria USACE Norfolk District and  
Virginia Department of Environmental Quality Checklist 

(Exhibit C: Site Selection Criteria USACE Norfolk District and 
Virginia Department of Environmental Quality October 2018) 
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Exhibit C 
Site Selection Criteria 

USACE Norfolk District and Virginia Department of Environmental Quality 
October 2018

Bank/Site Name

ORM Number

Date

1. Principal Criteria  
(check all that apply)

a. Site activities will result in at least 80% of wetland credits 
obtained through wetland restoration/creation
b. Site activities will result in at least 50% of stream credits 
obtained through stream restoration/enhancement
c. Site is contiguous or connected to other aquatic resources

d. Site contains minimal or no INU species

e. Site has not been logged in the past 5 years

f. Site abuts and/or adjoins an existing preservation/
conservation area, etc.
g. Site has no known encumbrances (ie easements, liens, 
rights of way, reserved timber, severed surface or subsurface 
mineral or natural gas rights, etc.) on the site, on adjacent 
properties or within the watershed of the site that will 
negatively affect the compensation goals
h. Immediately adjacent land is less than 10% impervious cover

i. Site does not contain any impoundments that are not 
proposed for removal
j. Site is able to be protected long-term through the recordation 
of an appropriate site protection instrument or other 
mechanism that will support the long-term protection of the 
site
k. Site is expected to provide in-kind compensation (similar 
hydrologic regime)

2. Watershed Scale Features 
(check all that apply) 
  
**Explanation required.  
Provide supplemental 
information in an attachment 
to this Checklist

a. Site activities will contribute to habitat diversity **

b. Site activities will remove pollutants from waters **

c. Site activities will remediate inputs of substantial amounts of 
sediment**
d. Site will contribute to habitat connectivity
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3. Development Trends in the 
Watershed Where Site is 
Located 
(check all that apply) 
  
**Explanation required.  
Provide supplemental 
information in an attachment 
to this Checklist 
  
 

a. Site will address watershed needs for habitat protection as 
identified in a wildlife action plan, compensation planning 
framework, habitat Conservation Plan, etc.**
b. Site will address watershed needs for water quality 
improvement/reduction in sediment loads as identified in the 
303(d) list**
c. Less than 50% of land use within the watershed is 
residential/commercial/industrial
d. Less than 50% of land use within the watershed is 
agricultural
e. Future land use plans (ie local comprehensive plans, 
conservation plans) show minimal or no change
f. No water withdrawal permits issued within the vicinity of the 
site
g. No point source permits within the vicinity of the site

4. Watershed vs. Site Specific 
Water Quality Goals 
(check all that apply) 
  
**Explanation required.  
Provide supplemental 
information in an attachment 
to this Checklist 
 

a. Site is likely to contribute to improved water quality within 
the watershed and not solely within the site boundaries**
b. Site will include preservation/establishment/rehabilitation of 
the entire watershed upstream of the project to the drainage 
divide
c.  No downstream impoundments (excluding drinking water) 
that would limit the watershed benefits derived from site 
activities
d. Site will improve water quality conditions of existing 
wetlands identified by VDEQ (WetCAT) as "Somewhat Severely 
Stressed" or "Severely Stressed"**

5.Site Compatibility with 
Adjacent Land Use 
(check all that apply) 
  
**Explanation required.  
Provide supplemental 
information in an attachment 
to this Checklist 
 

a. Site is within an area identified as meriting conservation in 
an approved watershed management plan, wildlife action plan, 
national forest management plan, or conservation plan**
b. Site is not likely to be affected by current activities occurring 
on adjacent properties
c. Site will not be affected by likely future activities occurring 
on adjacent properties
d. Site activities will not affect adjacent properties**

e. Site is not adjacent to silvicultural operations

f. Site is not adjacent of agricultural land

g. Properties adjacent to the site do not have the potential to 
spread INU species to the site**

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
33

2/25/2021



6. Positive Effects Site will 
have on Ecological/Cultural 
Resources 
(check all that apply) 
  
**Explanation required.  
Provide supplemental 
information in an attachment 
to this Checklist 
  
  
 

b. Site activities will conserve/restore natural communities 
identified by VDCR as imperiled**
c. Site activities will conserve/restore karst resources 
identified by VDCR as imperiled**
d. Site activities are within areas that have been identified by 
VDGIF as meriting improvement**
e. Site activities will conserve/restore areas designated by 
VDGIF as wild trout streams**
d. Site activities will conserve/restore areas designated by 
VDGIF as anadromous fish use areas**
e. Site activities will restores/preserve/enhance areas 
designated by VDGIF as Threatened and Endangered Species 
Waters**
f. Site activities will protect state or federal threatened and/or 
endangered species**
g. Site contains historical cultural resources that will be 
preserved**
h. Site activities will establish new or expand existing wildlife 
corridors**
i. Site activities will result in removal of barriers to fish 
passage**
j. Site results in score of 1 or greater for potential wetland, 
riparian, or upland restoration or preservation as identified by 
the Watershed Resource Registry (WRR)**
k. Site will improve habitat conditions of existing wetlands 
identified by VDEQ (WetCAT) as “Somewhat Severely 
Stressed” or “Severely Stressed”**

7. Hydrologic Sources/
Ecological Features 
(check all that apply) 
  
 

a. Site activities do not consist of wetland creation in the 
uplands unless adjacent to existing streams or wetlands
b. Site activities do not consist of stream creation

c. Site activities do not entail impounding or diverting water 
from other areas to the project site
d. Site activities do not entail excavation to reach groundwater

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
34

2/25/2021



8. Physical/Chemical 
Characteristics 
(check all that apply) 
  
**Explanation required.  
Provide supplemental 
information in an attachment 
to this Checklist

a. Sites receiving waters are 303(d) listed

b. Site qualifies for preservation only, as 1) the resources 
provide important physical, chemical, or biological functions 
to the watershed, 2) the resource contribute significantly to 
the ecological sustainability of the watershed, 3) the IRT has 
determined that preservation is appropriate and practicable, 
4) the resources are under threat of destruction or adverse 
modification, and 5) the site will be permanently protected 
through an appropriate real estate instrument**
c. Site activities will not result in the construction of artificial 
or unnatural wetlands that will have limited opportunity to 
provide the desired functions
d. Past land use was PC crop or ditched wetlands

e. Past land use was agriculture/silviculture**

f. Past land use was commercial or industrial**

g. No impoundments exist upstream of the site that will cause 
thermal increases in water temperature, decreases in 
dissolved oxygen, erosion and degradation of the channel 
downstream from the impoundment, or dam failure from a 
storm event**
h. Site activities will result in all onsite impoundments being 
removed and streams re-established/ rehabilitated
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Attachment C: Exhibit 2. 
 
 

Norfolk District Prospectus Checklist 
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Norfolk District Prospectus Checklist [per 33CFR 332.8(d)(2)] 
October 2009 

1) Contact information (name, address, telephone number, email address, etc.) for the
Sponsor, the land owner and the agent.

2) Indicate whether the sponsor owns the land or is acquiring an interest in the
proposed bank sites (fee simple acquisition, easement, etc).

3) Identify the objectives of the proposed mitigation bank.
a) Identify the method(s) of proposed compensation (wetland creation/restoration,

stream restoration/enhancement, preservation, etc.) that will be provided.
b) Identify an estimated amount (acres/linear footage) of each compensation type

that will be provided.
c) Identify the aquatic functions to be restored/enhanced (water quality

improvement, flood storage, wildlife habitat, etc.).

4) Describe how the bank will be established.
a) Summarize the work intended to accomplish site activities.
b) Describe how the proposed work will meet identified goals and objectives.
c) Provide a vicinity map (USGS topographic map).
d) Provide a current aerial photograph identifying the area to be included within the

bank limits.
e) Provide a conceptual development plan showing the proposed work.

5) Identify the proposed service area.
a) Provide a map identifying the proposed service area of the bank.
b) Provide a rationale for determining the limits of the proposed service area.

6) Identify the general need for and technical feasibility of the proposed mitigation bank.
a) Identify any watershed plans the mitigation project would accommodate.
b) Identify any regional or local benefits derived from the bank.
c) Identify any potential threats to the bank site or resource type the bank intends to

provide and/or protect.
d) Discuss the proposed construction work required to develop the bank and its

feasibility.

7) Describe the ecological suitability of the site to achieve the objectives of the proposed
mitigation bank, including the physical, chemical, and biological characteristics of the
bank site and how that site will support the planned types of aquatic resources/functions.

a) Summarize current site conditions including land use, vegetation, hydrology, and
soils (forested, row-cropped, pasture, ditched and drained wetland, previously
channelized streams, etc).  Pictures are helpful.

b) If known, include information on rare or T/E species, historic properties, impaired
waters (303(d) streams), etc.

c) Identify any known encumbrances (mortgages, liens, rights-of-way, servitudes,
easements, etc.) on the property.

ATTACHMENT C: Exhibit 2.
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d) Identify previous land uses of the site and adjacent properties.
e) Identify current zoning and any existing and/or proposed development adjacent to

the bank site.
f) Identify current zoning of the bank site.
g) Summarize the historical hydrology of the site.
h) Indicate whether a jurisdictional determination of “waters of the U.S.” has been

made by the Corps. This will be needed to support development of an MBI and
mitigation plan

i) Identify which of the Virginia Off-site Mitigation Location Guidelines are met by
the proposal and how they were met.

8) Identify the proposed future ownership arrangements and long-term management
strategy for the proposed mitigation bank.

a) Identify the proposed long-term management strategy.
b) Identify the likely party that would be responsible for long-term management.
c) Identify the proposed site protection instrument that would be utilized and the

likely responsible parties.

9) Summarize the qualifications of the sponsor to successfully complete the type of
mitigation project proposed. Including information describing past actions undertaken
by the sponsor that demonstrate experience in the restoration, creation, preservation, or
enhancement of aquatic resources.

10) Assurance of sufficient water rights and/or hydrological influences on the site to support
the long-term sustainability of the mitigation bank.

a) Describe any existing hydrologic disturbances on and adjacent to the site.
b) Identify any temporary or long-term structural management requirements (levees,

weirs, culverts, etc.) needed to assure hydrologic/vegetative restoration.
c) Describe generally (a water budget is not required at this point):

i. Water source(s) and losses (precipitation, surface runoff, groundwater,
stream, tidal, etc.)  

ii. Hydroperiod (seasonal depth, duration, and timing of inundation and/or
saturation)  

iii. Approximate contributing drainage area (map and size).

11) Names and mailing addresses of all adjacent property owners (APOs). If there are more
than 3 APOs, mailing labels should be provided with the prospectus.

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
38

2/25/2021



Attachment C:  Exhibit 3. 
 
 

DHR Coordination Form 
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U.S. Army Corps 
Of Engineers 
Norfolk District

DATE SENT: 

SUSPENSE DATE: 30 days plus 3 mail days 

VDHR COORDINATION FORM 

AGENCY NAME: Corps of Engineers, Regulatory Branch 

PROJECT NAME: 

CORPS PROJECT NUMBER: 

CORPS PROJECT MANAGER: 

APPLICANT’S NAME AND ADDRESS: 

CONSULTANT’S NAME AND ADDRESS: 

________________________________________________________________________ 

PROJECT INFORMATION 

PROJECT DESCRIPTION:  Brief description of the project including dimensions/acreages. Note 

if the site has been previously disturbed. 

PROJECT LOCATION:  

PERMIT AREA/AREA OF POTENTIAL EFFECT: State the dimensions/acreage of the permit 

area, including the area of ground disturbance. 

KNOWN HISTORIC PROPERTIES: 

A) ARCHAEOLOGICAL SITES:

B) ARCHITECTURAL: (include any structures likely to be 50 years or older within view shed of
permitted structures)

CORPS EFFECT DETERMINATION: (If enough information available) 
___ Initial Coordination Only (effect unknown) 
___ No Effect 
___ No Adverse Effect 
___ Adverse Effect 

Comments: 

ENCLOSURES: 
____ Project Vicinity Map or Quad Sheet (with location marked) 
____ Plan view drawings with permit area marked 
____ Printout from VDHR Virginia Cultural Resource Information System (VCRIS) 
____ VCRIS inventory form for known historic properties 
____ Photos of structures (if available) 
____ Copies of previous correspondence from VDHR 

ATTACHMENT C: Exhibit 3.
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Attachment C:  Exhibit 4. 
 
 

Species Conclusion Table 
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Species/Resource Name Conclusion
ESA Section 7 / Eagle Act 

Determination Species Info / Habitat Description Notes / Determination

Eagle Nests

Eagle Concentration Areas

Critical Habitat

Other (other species not listed above or required coordination for NOAA, DCR, & VDGIF)

Project Name: 

Date: 

Eagles (Haliaeetus leucocephalus)

ATTACHMENT C: Exhibit 4.
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Attachment C:  Exhibit 5. 
 
 

SDP Monitoring Exhibits F, J and K 
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ATTATCHMENT C: Exhibit 5. 
SDP Monitoring Exhibits F, J and K 

EXHIBIT F 
PERFORMANCE STANDARDS 

The wetland Performance Standards should demonstrate that the wetlands that were 
preserved, enhanced, restored and created meet the intended objectives and functions of the 
Mitigation Site. The stream Performance Standards should demonstrate that the stream 
channels that were preserved, enhanced, and restored meet the intended objectives and 
functions of the Mitigation Site and attain dynamic equilibrium. 

The Conservancy and IRT will use monitoring reports, visual observations, and best 
professional judgment to evaluate attainment of Performance Standards and in determining 
whether the Mitigation Site/Phase has met its goals and objectives, or whether corrective 
action or Adaptive Management are warranted. 

All final and approved Performance Standards, and any deviation in Performance Standards, 
must be approved by the Chairs in consultation with the IRT prior to implementing the 
Performance Standards. Any decision whether or not a project meets the Performance 
Standards is within the sole discretion of the IRT, Chairs, applicable Board, official, or court, 
and shall not be subject to appeal. 

All Performance Standards marked (Required) are required if those preservation, 
enhancement, restoration or creation activities apply to the Mitigation Site/Phase. 

Important Note: If there is no appropriate Performance Standard listed below the 
Conservancy may propose a suitable Performance Standard, subject to IRT review 
and approval. 

The following standards will be used to assess project performance: 

FINANCIAL AND OTHER REPORTS 
Submittal of required documentation, including monitoring and financial reports, as-built 
drawings, proof of escrow deposits and withdrawals in accordance with SDP Sections 18 and 
25. 

WETLAND, RIPARIAN BUFFER, UPLAND BUFFER PRESERVATION PERFORMANCE 
STANDARDS 

1) Document compliance with the INU Management Plan as approved in the MWP.

2) Any preservation areas that were cleared to provide access for construction of restoration or
enhancement activities must meet the Performance Standards described in Buffer areas
below.

RIPARIAN OR UPLAND BUFFER PERFORMANCE STANDARDS 
In all restored or enhanced Riparian and Upland Buffer areas: 
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FORESTED BUFFER VEGETATION 
(Choose either Number 2 or Number 3 below OR choose Number 4) 
1)  (Required) A minimum of 400 woody stems of native tree species per acre (including 

volunteers) shall be achieved by the end of the first growing season following planting 
and maintained each monitoring year until shrub and/or canopy/crown coverage is at 
least 30%. Canopy coverage shall be at least 30% each monitoring year thereafter. 
The number of woody stems of native tree species per acre may vary under certain 
circumstances. Such deviations must be approved by the Chairs in consultation with the 
IRT. 

 
2) The Year 5 and Year 10 reports shall contain documentation of a 10% increase per 

year in tree height of all established and surviving trees. This standard applies until 
shrub and/or canopy/crown coverage is at least 30%. Canopy coverage shall be at 
least 30% each monitoring year thereafter. 

 
3) The Year 5 and Year 10 reports shall contain documentation that the average tree 

height of all established and surviving trees is at least 5 feet. This standard applies 
until shrub and/or canopy/crown coverage is at least 30%. Canopy coverage shall be at 
least 30% each monitoring year thereafter. 

 
4) In the Coastal Plain or Piedmont physiographic regions, the total stem area at 

groundline (SAG) for all woody vegetation must be greater than or equal to: 
 

(a) 1st growing season 0.6 ft2/acre 
(b) 2nd growing season 1.0 ft2/acre 
(c) 3rd growing season 1.5 ft2/acre 
(d) 5th growing season 3.8 ft2/acre 
(e) 7th growing season 8.9 ft2/acre 
(f) 10th growing season 29.1 ft2/acre 

 
5) (Required) Document compliance with the INU Management Plan as approved in the 

MWP. 
 

SCRUB/SHRUB BUFFER VEGETATION 
(All Required) 

 
1) A minimum of 400 woody stems of native tree or shrub species per acre (including 

volunteers) shall be achieved by the end of the first Growing Season following planting 
and maintained each monitoring year until shrub and/or canopy/crown coverage is at 
least 30%. Canopy coverage shall be at least 30% each monitoring year thereafter. 
The number of woody stems of native tree species per acre may vary under certain 
circumstances. Such deviations must be approved by the Chairs in consultation with the 
IRT. 

 
2) Native or non-invasive herbaceous plant coverage shall be at least 60% by the end of 

the first growing season, and at least 80% each monitoring year thereafter, until shrub 
and/or canopy/crown coverage is at least 30%. Canopy coverage shall be at least 30% 
each monitoring year thereafter. 
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3) Document compliance with the INU Management Plan as approved in the MWP.

FIELD OR GRASS BUFFER VEGETATION 
(All Required) 

1) Native or non-invasive herbaceous plant coverage shall be at least 60% by the end of
the first growing season, and at least 80% each monitoring year thereafter, until shrub
and/or canopy/crown coverage is at least 30%. Canopy coverage shall be at least 30%
each monitoring year thereafter.

2) Document compliance with the INU Management Plan as approved in the MWP.

VEGETATED NONTIDAL WETLAND PERFORMANCE STANDARDS 

WETLAND ENHANCEMENT 

1) Wetland Enhancement Performance Standards are required for all wetland Enhancement
areas and should be chosen from the Performance Standards for wetland
Restoration/Creation areas. The Performance Standards should be based on the wetland
functions that are being enhanced. (Example: If an existing wetland lacks vegetative
layers and wetland vegetation is being enhanced, choose from among the vegetation
Performance Standards for wetland Restoration/Creation.)

WETLAND RESTORATION/CREATION 

1) WETLAND HYDROLOGY

(a) The site is inundated (flooded or ponded) or the water table is ≤12 inches below the
soil surface for ≥14 consecutive days during the growing season.

(b) The overall seasonal hydroperiod (depth, degree, duration, and periodicity) is similar to
that of the reference wetland or targeted wetland type.

2) WETLAND SOILS (Applies to all areas where soils have been cut or filled)
(Choose at least two (2) of the following standards specific to the soil type)

(a) (Required) For coarse textured (sandy) surface soils, positive indicators of hydric soil
formation must be demonstrated within 6 inches of the soil surface.

(b) (Required) For fine textured soils (silts, clays, loams), positive indicators of hydric soil
formation must be demonstrated within 12 inches of the soil surface.

(c) (Required) The subsoil shall have a bulk-density of less than 90 lbs/cubic foot (1.45
g/cc) for clay textures, grading to less than 112 lbs/cubic foot (1.80 g/cc) for sands (prior
to adding organic matter or topsoil to the site).  Replaced topsoil layers should also be
remediated to a similar bulk density range.
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(d) For all monitoring years after reaching the final grade piezometers or shallow wells
demonstrate free water within 12 inches of the surface for 14 consecutive days during
the growing season.

(e) Redoximorphic features including, but not limited to redox concentrations, redox
depletions, and reduced matrices are present.

(f) Positive tests with reagent occur within 60 percent or more of a specific layer in at least
two or three soil samples. A reaction to alpha-alpha-Diperydyl reagent must occur within
a 2-inch layer of the upper 4 inches in soil that is inundated but not saturated, a 2.5-inch
layer of the upper 5 inches in sandy textured soils, and a 4-inch layer of the upper 12
inches in clayey soils.

(g) A minimum of three of five Indicator of Reduction in Soil (IRIS) tubes must have 30
percent iron removed from a zone 6 inches or more thick. The zone of removal must
begin within 6 inches of the soil surface for all soil textures.

3) FORESTED WETLAND VEGETATION
(Choose either Letter (c) or Letter (d) OR choose Letter (e))

(a) (Required) Wetland Vegetation Dominance: More than 50% of all dominant tree,
shrub, and herbaceous plant species shall be facultative (FAC) or wetter (FACW or
OBL).Wetland vegetation dominance, defined as a vegetation community where more
than 50% of all dominant species are facultative (FAC) or wetter using "routine
delineation methods" as described in the 1987 Corps of Engineers Wetland
Delineation Manual and the most current version of the appropriate Regional
Supplement to the Manual must be achieved.

(b) (Required) Native stem density of at least 400 living woody stems of native tree
species per acre with an indicator of FAC or wetter shall be maintained through the
end of the monitoring period or until canopy coverage of tree species is at least 30%,
whichever comes first. Canopy coverage shall be at least 30% each monitoring year
thereafter.

(c) The Year 5 and Year 10 reports shall contain documentation that the average tree
height of all established and surviving trees has increased by not less than an average of
10% per year. This standard applies until shrub and/or canopy/crown coverage is at
least 30%. Canopy coverage shall be at least 30% each monitoring year thereafter.

(d) Year 5 and Year 10 reports shall contain documentation that the average tree height of
all established and surviving trees is at least 5 feet in each plot. This standard applies
until shrub and/or canopy/crown coverage is at least 30%. Canopy coverage shall be
at least 30% each monitoring year thereafter.

(e) In the Coastal Plain or Piedmont physiographic regions, the total stem area at
groundline (SAG) for all woody vegetation must be greater than or equal to:

(a) 1st growing season 0.6 ft2/acre 
(b) 2nd growing season 1.0 ft2/acre 
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(c) 3rd growing season 1.5 ft2/acre 
(d) 5th growing season 3.8 ft2/acre 
(e) 7th growing season 8.9 ft2/acre 
(f) 10th growing season 29.1 ft2/acre 

(f) (Required) Document compliance with INU Management Plan as approved in the
MWP.

4) SCRUB/SHRUB WETLAND VEGETATION
(All Required)

(a) Wetland Vegetation Dominance: More than 50% of all dominant tree, shrub, and
herbaceous plant species shall be facultative (FAC) or wetter (FACW or OBL).Wetland
vegetation dominance, defined as a vegetation community where more than 50% of
all dominant species are facultative (FAC) or wetter using "routine delineation methods"
as described in the 1987 Manual and appropriate Regional Supplement to the Manual
(or insert reference to any approved Regional Supplements as they become
available prior to SDP approval) must be achieved.

(b) Native stem density of at least 400 living woody stems of native tree or shrub species
per acre with an indicator of FAC or wetter shall be maintained through the end of the
monitoring period

(c) Native or non-invasive herbaceous plant coverage shall be at least 60% by the end of
the first growing season, and at least 80% each monitoring year thereafter, until shrub
and/or canopy/crown coverage is at least 30%. Canopy coverage shall be at least 30%
each monitoring year thereafter.

(d) Document compliance with INU Management Plan as approved in the MWP.

5) EMERGENT WETLAND VEGETATION
(All Required)

(a) Wetland Vegetation Dominance: More than 50% of all dominant herbaceous plant
species shall be facultative (FAC) or wetter (FACW or OBL). Wetland vegetation
dominance, defined as a vegetation community where more than 50% of all dominant
species are facultative (FAC) or wetter using "routine delineation methods" as
described in the 1987 Manual and appropriate Regional Supplement to the Manual (or
insert reference to any approved Regional Supplements as they become available
prior to SDP approval) must be achieved.

(b) Native or non-invasive herbaceous plant coverage shall be at least 60% by the end of
the first growing season, and at least 80% each monitoring year thereafter. until shrub
and/or canopy/crown coverage is at least 30%. Canopy coverage shall be at least 30%
each monitoring year thereafter.

(c) Document compliance with INU Management Plan as approved in the MWP.
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VEGETATED TIDAL SALTWATER WETLAND PERFORMANCE STANDARDS 
(Performance standards for Tidal Freshwater wetland sites may differ from the items below and 
will be proposed at the time of the Mitigation Site’s SDP submittal).  

 

WETLAND RESTORATION/CREATION 
 

1) WETLAND HYDROLOGY 
(All Required) 
 

(a) Submission of an as-built survey which documents that the elevations provided in the 
construction plans have been achieved. 

 
(b) Daily inundation and drainage of the site with tidal water is required to provide the 

necessary tidal hydrology to promote the growth and success of the planted wetland 
vegetation. 

 
(c) Any constructed tidal channels within the tidal wetland areas shall maintain a relatively 

stable cross-sectional area, sufficient to provide the necessary tidal hydrology to the 
site. There will likely be short-term variability, with areas of accretion and erosion, until 
equilibrium with the tidal currents is established. 

 
2) WETLAND SOILS 

(All Required) 
 

(a) Presence of soil under hydric conditions. 
 

(b) Soil organic matter increase to be documented by: 
(1) Surface algal mats. 
(2) Root growth from increasing vegetation growth. 

 
3) WETLAND VEGETATION 

(All Required) 
 

(a) Wetland Vegetation Dominance: More than 50% of all dominant herbaceous plant 
species shall be facultative (FAC) or wetter (FACW or OBL). Wetland vegetation 
dominance, defined as a vegetation community where more than 50% of all dominant 
species are facultative (FAC) or wetter using "routine delineation methods” as 
described in the 1987 Manual and appropriate Regional Supplement to the Manual (or 
insert reference to any approved Regional Supplements as they become available 
prior to SDP approval) must be achieved. 

 
(b) Planted vegetation survival after the first full growing season shall be at least 90%. 

 
(c) Vegetative Cover shall be at least the following for each monitoring year: 

(1) Year 1 10 – 20% 
(2) Year 2 30 – 50% 
(3) Year 3 50 – 70% 
(4) Year 5,7,10 70 – 80% 
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(d) Invasive Species 
(1) Aerial coverage of Phragmites australis, shall not exceed 5% per plot. 
(2) Document compliance with INU Management Plan as approved in the MWP. 

 
(e) Natural recruitment of plant species:   Colonizing species documented in sampling 

quadrats. 
 

4) PRIMARY PRODUCTION (All Required) 
 

(a) Increasing vegetation cover. 
 

(b) Increased stem height. 
 

5) PRIMARY AND SECONDARY CONSUMER UTILIZATION (All Required) 
 

(a) Faunal observations from sampled quadrats. 
 

(b) Document observations of additional consumers during sampling events. 
 

6) HIGHER CONSUMER UTILIZATION (birds, mammals, fish, etc.) (All Required) 
 

(a) Seining of channels for fish and shellfish. 
 

(b) Document observations of birds using the site. 
 

(c) Document observed mammals and mammal tracks and scat. 
 
STREAM PERFORMANCE STANDARDS 

 

STREAM PRESERVATION AREAS (Applies to all linear footage of preserved stream 
channel where stream restoration/enhancement is occurring upstream and within the 
Mitigation Site/Phase) (Choose at least two (2)) 

 
1) The Width / Depth Ratio Stability Rating (measured Width / Depth Ratio divided by 

the Year 1 Width / Depth Ratio) shall not be greater than 1.3. If the channel is incising, 
then the Width / Depth Ratio Stability Rating shall not be less than 0.7. 

 
2) The Bank Height Ratio shall not increase by an amount greater than 0.2 of the Year 

1 Bank Height Ratio. 
 

3) The Entrenchment Ratio (ER) shall be appropriate for the channel type. (Example: For 
restored C, DA, or E stream types, the ER shall be greater than 2.2. For restored 
B stream types, the ER shall be greater than 1.4. The ER may not be an appropriate 
measure for A stream types). 

 
4) The Bankfull stream Cross-Sectional Area shall not increase or decrease by an amount 

greater than 25% of the as-built stream cross-sectional area. 
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STREAM ENHANCEMENT OR STREAM ENHANCEMENT WITH STRUCTURES 

1) Stream Enhancement Performance Standards are required all stream Enhancement
or Enhancement with Structures areas and should be chosen from the Performance
Standards for stream Restoration areas. The Performance Standards and should be
based on the stream functions that are being enhanced. (Example: If an existing stream
lacks stable stream banks and stream bank enhancement is undertaken, choose from
among the appropriate Performance Standards for lateral stability of stream
Restoration).

STREAM RESTORATION 

1) FLOODPLAIN CONNECTIVITY
(Choose one (1))

(a) The reach-averaged Bank Height Ratio (average of the calculated Bank Height
Ratios for all riffle cross-sections within a given reach) shall not increase by an amount
greater than 0.2 of the as-built Bank Height Ratio.

(b) The reach-averaged Entrenchment Ratio (average of the calculated Entrenchment
Ratios for all riffle cross-sections within a given reach) shall not decrease by an amount
greater than 0.5 from the as-built Entrenchment Ratio, or the Entrenchment Ratio
(ER) shall be appropriate for the channel type and/or design approach. (Examples:
For restored C, DA, or E stream types, the ER shall be greater than 2.2. For
restored B stream types, the ER shall be greater than 1.4. The ER may not be an
appropriate measure for A stream types.)

2) LATERAL STABILITY/BANK MIGRATION
(Choose four (4))

(a) (Required) The Total Score of Bank Erodibility Hazard Index (BEHI) for a reach shall
be equal to or less than the previous year’s Total Score, and shall have a Total Score
of “Moderate” by monitoring Year 3. For C or E stream types, a Total Score of “Low”
or better shall be achieved by monitoring Year 5, and maintained at “Low” or better
throughout the remainder of the monitoring period. For B stream type channels,
a Total Score of “Moderate” or better shall be maintained throughout the remainder
of the monitoring period.

(b) The reach-averaged Width / Depth Ratio Stability Rating (average of the calculated
Width / Depth Ratio Stability Ratings for all riffle cross-sections within a given reach
= Width / Depth Ratio divided by the as-built Width / Depth Ratio) shall not be less
than
0.7 or greater than 1.3, or each measured Width / Depth Ratio shall remain within
the design conditions.

(c) The Bankfull stream Cross-Sectional Area shall not increase or decrease by
an amount greater than 25% of the as-built stream cross-sectional area.

(d) The reach-averaged Meander Width Ratio (Meander or Belt Width divided by

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
51

2/25/2021



the Bankfull Width) for a perennial stream in an alluvial valley (C or E stream types) 
shall be equal to or greater than 3.5, or each measured Meander Width shall remain 
within the range represented in the design conditions. 

(e) The sinuosity of the stream shall not increase or decrease by an amount greater
than
0.1 of the approved as-built sinuosity, or the sinuosity of the stream shall remain
within the range represented in the design conditions.

(f) The reach-averaged Radius of Curvature / Bankfull Width Ratio (average of
the calculated Radius of Curvature Width Ratios for the reach) does not increase
or decrease by an amount greater than 0.2 of the as-built condition, or each
measured Radius of Curvature shall remain within the range represented in the
design conditions.

(g) (Required) The numbers of live stakes and woody stems of native tree and shrub
species providing bank stabilization from the top of bank to the toe of slope shall be at
least 1 living stem per 50 square feet per stream edge along the bank by the end of
the first growing season following planting and maintained each monitoring year until
canopy coverage is 30% for any identified reach. Canopy coverage shall be at least
30% each monitoring year thereafter.

(h) Native or non-invasive herbaceous plant coverage shall be at least 60% by the end of
the first growing season, 80% by the end of the second growing season, and maintained
each monitoring year thereafter until canopy coverage is at least 30%. Canopy
coverage shall be at least 30% each monitoring year thereafter.

(i) Bare ground coverage shall be no more than 40% by the end of the first growing
season, 20% by the end of the second growing season, and maintained each
monitoring year thereafter, until canopy coverage is at least 30%. Canopy coverage
shall be at least 30% each monitoring year thereafter.

3) VERTICAL STABILITY/BED FORM DIVERSITY
(Choose two (2))

(a) (For perennial streams only) The reach-averaged Pool-to-pool Spacing Ratio is
appropriate for the stream and valley type [Example: The Pool-to-pool Spacing Ratio
shall be 4 - 5 in C and E stream types or 2 – 4 in B stream types], or each measured
Pool-to-pool Spacing shall remain within the range represented in the design
conditions.

(b) The reach-averaged Max Pool Depth Ratio (Bankfull Max Pool Depth divided by the
Bankfull Mean Riffle Depth) shall remain within the typical values for the stream type
[Example: The Max Pool Depth Ratio shall be greater than 1.5 in gravel bed C and E
stream types, and all B stream types. The Max Pool Depth Ratio shall be greater than
1.2 in sand bed C and E stream types], or each measured Max Pool Depth shall remain
within the range represented in the design conditions.

(c) The average riffle slope of the reach shall not increase or decrease by an amount
greater than 0.1 of the approved as-built slope, or the slope of the reach shall remain
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within the range represented in the design conditions. 
 

(d) The average bankfull slope of the reach shall not increase or decrease by an amount 
greater than 0.1 of the approved as-built slope, or the slope of the reach shall remain 
within the range represented in the design conditions. 

 
(e) (Constructed riffles only) The D50 size particle remains within its approved as-built 

size class (silt, sand, gravel, cobble, or boulder), or the D50 size particle remains within its 
design size class (silt, sand, gravel, cobble, or boulder). 

 
4) STRUCTURE STABILITY 

(All Required) 
 

(a) Absence of collapsed structure or repositioned header rocks. 
(b) Absence of under cutting, washing around, or erosion of the bank or streambed 

associated with any instream structure that could lead to a collapsed structure or 
repositioned head rock. 

(c) Maintenance of pool depth immediately downstream of the structure (where 
appropriate), including absence of excessive scour or deposition in pool immediately 
downstream of the structure. 

(d) All structures are exposed, unless they are specified as buried rock or log sill structures. 
 

5) AQUATIC HABITAT 
(All Required) 

 
(a) (For perennial streams only) Habitat Assessment – The Total Score of the Habitat 

Assessment for each reach shall be 100 or greater at Year 1, and each monitoring 
year thereafter the Total Score shall be equal to or greater than the previous Year’s 
Total Score. 

 
REFERENCES for Performance Standards, Monitoring, and Reporting: 

 
Barbour, M.T., J. Gerritsen, B.D. Synder, and J.B. Stribling. 1999. Rapid Bioassessment 
Protocols for Use in Streams and Wadeable Rivers: Periphyton, Benthic Macroinvertebrates, and 
Fish, Second Edition. EPA 841-B-99-002. U.S. Environmental Protection Agency; Office of 
Water; Washington, D.C. 

 
Daniels, W.L. (2018). Review Comments on Proposed Mitigation Banking Instrument Template. 
Memorandum, Virginia Tech-College of Agriculture and Life Sciences, Blacksburg, VA. 

 
Daniels, W.L., Perry, J.E., Whittecar, R.G., Fajardo, G., Bergschneider, c., and DesPres, A. 2005. 
Effects of Soil Amendments and Other Practices upon the Success of the Virginia Department 
of Transportation’s Non-Tidal Wetland Mitigation Efforts. Virginia Research Council. 
Charlottesville, Virginia. VTRC 05-CR25-(see pp 55-56). 

 
Davis, Sandra L., Richard R. Starr, and Christopher K. Eng. 2014. Rapid Stream Restoration 
Monitoring Protocol. CBFO-S14-01. U.S. Fish and Wildlife Service; Coastal Program – Stream 
Habitat Assessment and Restoration, Chesapeake Bay Field Office, Annapolis, MD. 

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
53

2/25/2021



DeBerry, Douglas A. (2018). Vegetation Sampling on Compensatory Mitigation Sites, Literature 
Review.  Unpublished manuscript, College of William & Mary, Williamsburg, VA. 

DeBerry, Douglas A. (2018). Vegetation Sampling Protocol: Adapted for Use on Compensatory 
Mitigation Sites in Virginia. Unpublished manuscript, College of William & Mary, Williamsburg, 
VA. 

DEQ. 2008. Biological Monitoring Program Quality Assurance Project Plan for Wadeable 
Streams and Rivers. Version 1. Prepared by Biological Monitoring Program, Office of Water 
Quality Monitoring and Assessment Programs, Virginia Department of Environmental Quality. 
Richmond,VA. 
http://www.deq.virginia.gov/Portals/0/DEQ/Water/WaterQualityMonitoring/BiologicalMonitoring/
B  ioMonQAPP_13Aug2008.pdf 
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EXHIBIT J 
MONITORING AND REPORTING REQUIREMENTS 

AS-BUILT MONITORING AND REPORTING 

An as-built report shall be submitted to the IRT within 90 days of completion of mitigation activities 
for the Mitigation Site/Phase depicted in the FMWP. The as-built report shall include 
comparisons of the design plan to the as-built plan, using the following components: 

1) Plan view maps of the constructed wetlands, streams, and adjacent buffers that depict
the Mitigation Site/Phase Boundaries, as-built topography, all mitigation activities
(including buffer activities), and the locations of all monitoring stations (photo stations,
anticipated vegetation sampling plots, wetland monitoring wells or iris tubes, soil boring
locations, stream gages, precipitation gauges, cross-sections, longitudinal profiles, pattern
and bank vegetation monitoring stations, chemical and biological monitoring stations, etc.).

2) As-built longitudinal profiles of stream reaches taken from permanent locations, and overlaid
with and compared to design longitudinal profiles.

3) As-built cross-sections of stream reaches taken at locations, and overlaid with and compared
to design cross-sections.

4) Photographs of the completed construction taken at permanent photo stations.
5) Summary stream geomorphologic data presented in a side by side comparison of the design,

reference, and as-built channels.
6) Planting composition, locations, and densities.
7) Revised credit totals for the entire Mitigation Site, the Phase for which the as-built is

submitted, and individual mitigation activities, in the same format as in the Credit and
Debit Procedures (Exhibit G).  Explain any differences in credits totals from design to as-
built plans.

GENERAL MITIGATION MONITORING GUIDELINES 

Monitoring activities will follow the timing and guidelines set forth in the Monitoring Requirements 
section of the Program Instrument, and according to the following monitoring schedules, 
requirements, and reporting requirements. General conditions on monitoring and reporting 
include the following: 

• For any year in which planting was conducted, monitoring of vegetation shall take place
at least 6 months following planting.

• Monitoring of all vegetation shall be conducted during the growing season.
• After Year 2, physical monitoring of stream condition (e.g. Longitudinal profiles, cross- 

sections, pattern monitoring) may be conducted outside of the growing season.
• If all Performance Standards have not been met in the 10th monitoring year, then

a monitoring report may be required for each consecutive year until two sequential
annual reports indicate that all criteria have been successfully satisfied.

• For stream chemical and biological monitoring, the monitoring event shall occur
consistently in either spring or fall of each monitoring year. Spring sampling shall be
conducted between March 1 and May 31. Fall sampling shall be conducted between
September 1 and November 30.
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MITIGATION MONITORING AND REPORTING 

All monitoring reports, other than the as-built report, will include the following general items, 
in addition to all monitoring and reporting requirements in this Exhibit that are relevant to the 
Mitigation Site/Phase being monitored: 

• Title page, including, where applicable, the Mitigation Site name, Phase, monitoring
year(s), requested actions (credit release, adaptive management, etc.), Conservancy
identification (name, address, phone number, and email address), Report preparer
identification (name, address, phone number, and email address).

• Vicinity Map of the Mitigation Site, including latitude and longitude at the entrance of the
site.

• A Section with all Performance Standards and monitoring requirements for the
Mitigation Site/Phase.

• Complete maintenance summary for the Mitigation Site/Phase since construction,
including any adaptive management or corrective action (e.g. supplemental planting,
structure repair, invasive treatment, etc.).

• A map or drawing, based on the as-built drawings of the Mitigation Site/Phase, that
depicts topography, all mitigation activities, and the locations of all monitoring stations
(permanent photo stations, vegetation sampling plots, wetland monitoring wells or iris
tubes, soil boring locations, stream gauges, precipitation gauges, cross-sections,
longitudinal profiles, pattern monitoring stations, etc.).

• Overall Performance Standard table for the Mitigation Site/Phase, showing each plot,
cell, or area and whether that area met Performance Standards during the current
monitoring year and each previous monitoring year.

• Beginning at Year 3, a detailed narrative discussing the objectives of the Mitigation
Site/Phase as described in the Mitigation Work Plan (Exhibit E), and the degree to
which the Mitigation Site/Phase meets those objectives.

• A revised summary map and table depicting the total mitigation credits within the
Mitigation Site/Phase and the areas where Credits have been released.

• Corrective action plan, if necessary, including the current deficiencies or issues within
the Mitigation Site/Phase, proposed adaptive management, corrective actions, or
maintenance activities, and an estimated schedule for completion.

• The following certification statement: "I certify under penalty of law that this document
and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons
who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true,
accurate, and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations."

CREDIT RELEASE TABLE (EXCEL spreadsheet available) 
In the columns for Year and Type of Release(s), please specify initial, construction, Year 1, etc. 
for all activities for which the Conservancy is requesting credit. The percentage of released 
mitigation credit for each activity is tracked in the right hand column. Each monitoring year, the 
release will be based off the amount of successful credits that are eligible to be released, not 
a multiplier of the two numbers as in previous credit release schedules. 
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Table 1. Credit Release Table 

Mitigation 
Activity 
(Example) 

Credit 
Total 
(for 
Mitiga
tion 
Site) 

(Year): 
(Type of 
Release(s) 
from 
Credit 
Release 
Schedule) 

(Year): 
(Type of 
Release(s) 
from Credit 
Release 
Schedule) 

(Year): 
(Type of 
Release(s) 
from Credit 
Release 
Schedule) 

Percentage 
of 
Released 
Mitigation 
Credits by 
Activity 

PHASE I
Restoration 
Enhancement 
Preservation 
Buffer Rest 
Buffer Enh 
Buffer Pres 
Adjustment 
Factors 

PHASE II 
Restoration 
Enhancement 
Preservation 
Buffer Rest 
Buffer Enh 
Buffer Pres 
Adjustment 
Factors 
Total (Should 

match 
RIBITS) 

(Should 
match 
RIBITS) 

(Should 
match 
RIBITS) 

LEDGER AND FINANCIAL REPORTING 
Please see Section 25 of the SDP for information on submitting ledger and Financial Assurance 
and Long-Term Management Funding Reports. 

PRESERVATION MONITORING AND REPORTING 
In Wetland Preservation Areas, Riparian Buffer Preservation Areas, and Upland Buffer 
Preservation areas, monitoring and reporting will be driven by the Performance Standards, 
and shall include the following: 

1) VEGETATION
a) Monitoring: Methodology necessary to demonstrate compliance with the approved

INU treatment plan.
b) Reporting: Reporting necessary to demonstrate compliance with the approved INU

treatment plan. At a minimum, preservation areas should be included on an updated
INU species Inventory Map for the Mitigation Site/Phase that shows the current location
and extent of INU species onsite, and takes into account any changes in INU species
populations, such as treatment that was performed in the past year.
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2) VISUAL OBSERVATIONS 

 
a) Monitoring: Visual observations of the preservation areas shall include any changes in 

the buffer condition and photographic documentation of the preservation areas, if they 
have changed. 

 
b) Reporting: Visual observations shall be provided with each monitoring report through 

written discussion of the condition of preservation areas, any changes to the buffer, 
and photographic documentation, as necessary to further describe the buffer 
condition. 

 
RIPARIAN OR UPLAND BUFFER MONITORING AND REPORTING 
In all Restored or Enhanced Riparian and Upland Buffer areas, monitoring and reporting will 
be driven by the Performance Standards and INU Management Plan, and will include the 
following: 

 
1) VEGETATION 

 
a) Monitoring 

 
(1) Forested or scrub/shrub (i.e. woody) monitoring plots – Riparian and/or upland 

buffers shall be stratified into relatively homogeneous sample areas. These sample 
areas may correspond to planting zones, Phases, proposed habitat, 
cover/community type, or other characterizations. These sample areas do not have to 
be contiguous. Appropriate methods shall be used to randomly locate woody plots 
within sample areas (transects with random number generators, GIS randomization 
methods, etc.). Plots shall be re-established in new random locations each year. 

 
Woody plots shall be circular in dimension and measure 1076 ft2 (100 m2), which is 
equivalent to a circle with a radius of 18.5 ft (5.6 m). This plot size equates to 
0.025 or 1/40th of an acre, which provides a multiplier of 40x for stem density 
conversion to per acre values. 

 
At a minimum, the total area covered by woody plots shall be at least 2% of the 
sample area (see Table 2 below). However, additional plots will be required if the 
number of plots is determined to not be adequate. Sampling adequacy can be 
determined using a variety of methods (e.g. Species-area curves leveling off, 
variance stabilization, etc.) and shall be included in all monitoring reports. 
Conversely, after 3 years of sampling, if sampling adequacy analysis indicates 
oversampling, the number of plots may be reduced. 

 

Table 2. Minimum Number of Woody Sampling Plots (based on 2% of total sample area) 
 

Sample Area (ac.) Number of Plots Sample Area (ac.) Number of Plots 
1-5 4* 28 23 
6 5 29 23 
7 6 30 24 
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8 6 31 25
9 7 32 26
10 8 33 27
11 9 34 28
12 10 35 28
13 11 36 29
14 11 37 30
15 12 38 31
16 13 39 32
17 14 40 32
18 15 41 33
19 15 42 34
20 16 43 35
21 17 44 36
22 18 45 36
23 19 46 37
24 19 47 38
25 20 48 39
26 21 49 40
27 22 50+ add 1 plot per 2ac.

* Note: For sample areas 1-5 acres in size four (4) plots are recommended to ensure the number of plots is adequate.

The woody vegetation data collected shall include identification of all live woody 
stems found in the sampling plot by scientific and common name with 
corresponding wetland indicator status, native status, stem count, dominant 
species, stem diameter at groundline (see below), stem height, overall canopy 
coverage, or others, as required by the Performance Standards. 

The stem diameter at groundline (SDG) of all individual woody vegetation (any 
height or diameter) including trees and shrubs should be measured to the nearest 
0.1 inch. If significant swelling or malformation is present, the SDG should 
be measured directly above where the stem returns to normal taper. For 
multi- stemmed vegetation, the SDG for each individual stem should be 
measured and combined following conversion to stem area at groundline (SAG). 
This effectively forms a single stem for each individual. Total SAG shall be 
presented as ft2/acre for each plot and average SAG with measures of variance 
(e.g. standard deviation) shall be presented for each sample area. 

(2) Herbaceous monitoring plots - Plots shall be located on a stratified random basis
within Riparian and Upland Buffers (as described above). Herbaceous vegetation
sampling plots shall be square sampling frames with inside dimensions of 3.3x3.3 ft
(1x1 m), which is equivalent to an area of 10.8 ft2 (1 m2).
(or equivalent sized circles).

A minimum of 5 herbaceous plots per acre is required. However, additional plots
will be required if the number of plots is determined to not be adequate. Sampling
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adequacy can be determined using a variety of methods (e.g. Species-area curves 
leveling off, variance stabilization, etc.) and shall be included in all monitoring 
reports. Conversely, after 3 years of sampling, if sampling adequacy analysis 
indicates oversampling, the number of plots may be reduced. 

The vegetation data collected shall include identification of all herbaceous species 
found in the sampling plot by scientific and common name with corresponding 
estimate of absolute percent cover (including bare ground and/or open water), 
indicator status, native status, or others, as required by the Performance 
Standards. For estimating herbaceous species cover, it is recommended that 
cover classes be used, taking the midpoints of the classes for data analysis. The 
following cover classes are recommended (midpoints in parentheses, rounded to 
nearest whole integer): 

Class 1: 0-1% (1%)
Class 2: 1-5% (3%)
Class 3: 5-25% (15%)

Class 4: 25-50% (38%)
Class 5: 50-75% (63%)
Class 6: 75-95% (85%)
Class 7: 95-100% (98%)

b) Reporting

The monitoring report shall include raw and summary vegetation data. The raw data
can be submitted as a supplementary Excel file and should include all vegetation data
from all plots. The summary data shall present the vegetation data summarized (e.g.
averages, variance, totals, etc.) for each strata (homogenous sample area described
above) preferably in table form. These summary tables shall include comparisons of
summarized data to all applicable Performance Standards. For Riparian and Upland
Buffer areas these summary tables may include the following data (depending on the
approved SDP Performance Standards and INU Management Plan); woody stem
density (stems/acre), canopy coverage (percentage), woody vegetation height (feet),
change in tree height (percentage/year), SAG (ft2/acre), herbaceous plant cover
(absolute percentage), and location and cover of INU species.

2) PHOTOGRAPHS
Visual observations shall be documented and provided with each monitoring report
with the following:

a) Monitoring
Either ground level photographs will be taken facing north, south, east, and west, from
stations located adjacent to each vegetation plot or one color aerial photograph (8"
x 10" or larger) depicting the entire site will be taken. An aerial photograph should
be taken after site construction (including planting) and again in the 5th and 10th 

monitoring years. Existing aerial images (if current) may be substituted (i.e. Google
Earth images or state aerial images). One aerial photograph may be used for the
whole Mitigation Site/Phase, including any riparian, upland, or wetland mitigation
areas.
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b) Reporting 
For the current monitoring year, either the ground level photographs or the color aerial 
photograph (if applicable) will be provided with the report. 

 
NON-TIDAL WETLAND RESTORATION/CREATION/ENHANCEMENT AREAS 
MONITORING AND REPORTING 
In non-tidal Restored, Created, or Enhanced wetland areas, monitoring and reporting will 
be driven by the Performance Standards, INU Management Plan, and may include the 
following: 

 
1) GROWING SEASON DOCUMENTATION 

This documentation is necessary ONLY if you wish to extend the growing season beyond 
that which is an approximation using air temperature data from (WETs) tables (NRCS 
National Water and Climate Center). 

 
a) Monitoring 

 
(1) Growing Season – The methods of determining the beginning of the growing 

season of a Mitigation Site/Phase will follow the definition found in the 
applicable Regional Supplement to the Delineation Manual. However, dated 
photographs of two or more different non-evergreen vascular plants growing 
within the Mitigation Site/Phase AND from an adjacent forested site are required. 

 
(2) Soil Temperature – Soil temperatures are to be measured from within the 

Mitigation Site/Phase limits. Daily soil temperature data collected by data 
loggers are preferred but information from soil thermometers may be 
acceptable (the thermometer used must be calibrated with proof of calibration 
provided). Soil temperature data should be collected at least two times a week 
starting in January to provide information in support of the establishment of the 
start of the growing season. 

 
(3) Soil temperature and plant data must be collected at locations approved by the 

IRT. For Mitigation Site/Phases proposed as forested wetlands, soil temperature 
and plant growth data must be collected in a similarly situated 
(hydrogeomorphically) adjacent reference wetland area, as well as on the 
Mitigation Site/Phase. 

 
(4) The Mitigation Site/Phase must be monitored each year to determine the 

growing season. Prior year’s data expires after it is submitted to the IRT and 
cannot be used for future years. 

 
b) Reporting 

 
(1) The location (shown on map), species, and indicators of biological activity will be 

provided. 
 

(2) The raw soil temperature data, collection location (shown on map), equipment 
used, calibration information, and dates collected will be provided. 
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2) HYDROLOGY

a) Monitoring

(1) The number and location of monitoring wells or other soil saturation measurement
devices shall be sufficient to demonstrate that the Performance Standards for
wetland hydrology are met for the proposed wetland type. Proposed monitoring
well number and location shall be included on the overall proposed monitoring map in
the as-built report. A minimum of 3 monitoring wells will be required for each
Mitigation Site/Phase. For a Mitigation Site/Phase less than 20 acres, a minimum
of 1 monitoring well per 2 acres will be required. For a Mitigation Site/Phase
greater than 20 acres, a minimum of 1 monitoring well per 5 acres will be required.

(2) Specific details on the soil saturation measurement device and location or
groundwater monitoring wells shall be provided in the Final Mitigation Work Plan
for IRT approval, acting through the Chair(s) as described in Exhibit E.

(3) The depth of water and the hydroperiod will be measured to demonstrate that the
appropriate hydrogeomorphic standards have been met and they are similar to the
target wetland type or reference wetland.

(4) During the first two years, at least six months of water level data will be obtained,
with timing sufficient to confirm (a) the length and depth of near –surface saturation
and/or ponding and (b) the overall depth of the dry season water level draw-down.

b) Reporting

Water level data will be submitted in each monitoring report in tabular and graph format
for the current monitoring year. A hydrograph for the current monitoring year will be
created and submitted. The Conservancy will provide a comparison of the current
monitoring year’s hydrograph with a hydrograph for the wetland type that is being
restored or created. Daily precipitation data for the monitoring period with a
comparison to historical average precipitation data will be provided in tabular and
graphic form.

3) SOILS

(For Created or Restored wetlands)

a) Monitoring

A complete soil morphologic profile and description shall be documented immediately
post- construction and at the 3rd, 7th, and 10th year following construction to
document changes in overall soil morphology, particularly the development of
redoximorphic features over time (such as a reduction in matrix chroma or
development of redox depletions and/or concentrations), to demonstrate that soils at
the site are progressing towards hydric soil conditions.  Soil profiles shall be described
at a distance of 10 feet from each monitoring well.

b) Reporting

Describe the soil profile, including a table with the following for each soil profile:
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h o r i z o n ,  d e p t h , color, texture, horizon, matrix color, redoximorphic feature type, 
abundance, locat ion,  and colors, and any documented field indicators per 
current NRCS guidance. 

4) VEGETATION

a) Monitoring

(1) Forested or scrub/shrub (i.e. woody) monitoring plots – Created, restored or
enhanced wetlands shall be stratified into relatively homogeneous sample areas.
These sample areas may correspond to planting zones, Phases, proposed habitat,
cover/community type, or other characterizations. These sample areas do not have to
be contiguous. Appropriate methods shall be used to randomly locate woody plots
within sample areas (transects with random number generators, GIS randomization
methods, etc.). Plots shall be re-established in new random locations each year.

Woody plots shall be circular in dimension and measure 1076 ft2 (100 m2), which is
equivalent to a circle with a radius of 18.5 ft (5.6 m). This plot size equates to
0.025 or 1/40th of an acre, which provides a multiplier of 40x for stem density
conversion to per acre values.

At a minimum, the total area covered by woody plots shall be at least 2% of the
sample area (see Table 2 above). However, additional plots will be required if the
number of plots is determined to not be adequate. Sampling adequacy can be
determined using a variety of methods (e.g. Species-area curves leveling off,
variance stabilization, etc.) and shall be included in all monitoring reports.
Conversely, after 3 years of sampling, if sampling adequacy analysis indicates
oversampling, the number of plots may be reduced.

The woody vegetation data collected shall include identification of all live woody
stems found in the sampling plot by scientific and common name with
corresponding wetland indicator status, native status, stem count, stem diameter at
groundline (see below), stem height, overall canopy coverage, aerial coverage by
each species (using cover classes below), or others, as required by the
Performance Standards.

The stem diameter at groundline (SDG) of all individual woody vegetation (any
height or diameter) including trees and shrubs should be measured to the nearest
0.1 inch. If significant swelling or malformation is present, the SDG should be
measured directly above where the stem returns to normal taper. For multi- 
stemmed vegetation, the SDG for each individual stem should be measured and
combined following conversion to stem area at groundline (SAG). This effectively
forms a single stem for each individual. Total SAG shall be presented as ft2/acre for
each plot and average SAG with measures of variance (e.g. standard deviation) shall
be presented for each sample area.

(2) Herbaceous monitoring plots - Plots shall be located on a stratified random basis
within Riparian and Upland Buffer areas (as described above). Herbaceous
vegetation sampling plots shall be square sampling frames with inside dimensions of
3.3x3.3 ft (1x1 m), which is equivalent to an area of 10.8 ft2 (1 m2) (or equivalent sized
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circles). 
 

A minimum of 5 herbaceous plots per acre is required. However, additional plots 
will be required if the number of plots is determined to not be adequate. Sampling 
adequacy can be determined using a variety of methods (e.g. Species-area curves 
leveling off, variance stabilization, etc.) and shall be all included in monitoring 
reports. Conversely, after 3 years of sampling, if sampling adequacy analysis 
indicates oversampling, the number of plots may be reduced. 

 
The vegetation data collected shall include identification of all herbaceous species 
found in the sampling plot by scientific and common name with corresponding 
estimate of absolute percent cover (including bare ground and/or open water), 
indicator status, native status, or others, as required by the Performance 
Standards. For estimating herbaceous species cover, it is recommended that 
cover classes be used, taking the midpoints of the classes for data analysis. The 
following cover classes are recommended (midpoints in parentheses, rounded to 
nearest whole integer): 

 
Class 1: 0-1% (1%) 
Class 2: 1-5% (3%) 
Class 3: 5-25% (15%) 
Class 4: 25-50% (38%) 
Class 5: 50-75% (63%) 
Class 6: 75-95% (85%) 
Class 7: 95-100% (98%) 

 
b) Reporting 

 
The monitoring report shall include raw and summary vegetation data. The raw data 
can be submitted as a supplementary Excel file and should include all vegetation data 
from all plots. The summary data shall present the vegetation data summarized (e.g. 
averages, variance, totals, etc.) for each strata (homogenous sample area described 
above) preferably in table form. These summary tables shall include comparisons of 
summarized data to all applicable Performance Standards. For Created, Restored or 
Enhanced wetland areas these summary tables may include the following data 
(depending on the approved SDP Performance Standards and INU Management 

 
Plan); hydrophytic vegetation dominance test (as defined in the Corps’ 1987 Wetland 
Delineation Manual and subsequent Regional Supplements), prevalence index (as 
defined in the Corps’ 1987 Wetland Delineation Manual and subsequent Regional 
Supplements), stem density (stems/acre), canopy cover by all woody species 
(percentage), woody vegetation height (feet), change in tree height 
(percentage/year), SAG (ft2/acre), herbaceous plant cover (absolute percentage), 
and location and cover of INU species. 

 
5) PHOTOGRAPHS 

Visual observations shall be documented and provided with each monitoring report 
with the following: 
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a) Monitoring 

 
Either ground level photographs will be taken facing north, south, east, and west, from 
stations located adjacent to each vegetation plot or one color aerial photograph (8" 
x 10" or larger) depicting the entire site will be taken. An aerial photograph should 
be taken after site construction (including planting) and again in the 5th and 10th 

monitoring years. Existing aerial images (if current) may be substituted (i.e. Google 
Earth images or state aerial images). One aerial photograph may be used for the 
whole Mitigation Site or Phase, including any riparian, upland, or wetland mitigation 
areas. 

 
b) Reporting 

 
For the current monitoring year, either the ground level photographs or the color aerial 
photograph (if applicable) will be provided with the report. 

 
STREAM MONITORING AND REPORTING 

 

1) BANKFULL EVENT DOCUMENTATION 
For stream Enhancement or Restoration activities, stream gauge data and documentation 
of any bankfull events on the Mitigation Site/Phase will be provided, as recorded by 
onsite stream gauge(s) and/or onsite or nearby precipitation data. 

 
2) CROSS-SECTIONS 

Where Performance Standards indicate that channel dimension will be measured and 
analyzed (Width/Depth Ratio, Bank Height Ratio, Entrenchment Ratio, Cross-Sectional Area, 
or others), the following shall occur: 

 
a) Monitoring 

 
Permanent cross-sections shall be established to ensure that the same locations are used 
each monitoring year. A minimum of one cross-section in appropriate stream preservation 
reaches (see Performance Standards), and one cross-section per 1000 linear feet 
in enhancement and restoration reaches will be required. In enhancement or 
restoration reaches, cross-sections should include at least 1 riffle and 1 pool cross-
section on each reach, and a proportionate amount of riffle and pool cross-sections on 
each reach. Total number required will vary depending on project length and complexity. 
Additional cross- sections may be required to show areas where aggradation, 
degradation, erosion, and mid-channel bars have developed.     Cross-sectional 
measurements shall include 
streambanks, streambed, water surface, bankfull, and adjacent floodplain. The bankfull 
elevation in the channel shall be measured at the as-built monitoring, and the as-built 
bankfull shall be used as the bankfull elevation in each subsequent monitoring event. 
When calculating the Entrenchment Ratio, the floodplain may be measured separate from 
the cross-section during field data collection. Ground level photographs will be taken 
annually during November or December of the current monitoring year at all cross- 
sections. These photographs will be taken facing upstream at the cross-section, 
downstream at the cross-section, and left bank and right bank, showing the riparian buffer 
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area and stream bank. 

b) Reporting

Cross-section reporting shall include a graph of the current monitoring year’s cross- 
section, with the cross sections for all previous monitoring years overlain. Callouts on
the graph shall be appropriate for the Performance Standards, and may include
bankfull elevation, bankfull width, bankfull depth, floodprone elevation, floodprone
depth, top of bank location and elevation, or others, as appropriate. A table of the
appropriate Performance Standard parameters will be provided, showing all individual
cross-section calculations and a reach-averaged calculation, and comparing the as-
built to the current year’s monitoring data. Ground level photographs shall be provided
with each monitoring report, according to the monitoring requirements.

3) LONGITUDINAL PROFILE
Where Performance Standards indicate that channel bed form or vertical stability parameters
will be measured and analyzed (Pool-to-pool spacing, max pool depth, slope, riffle slope,
or others), the following shall occur:

a) Monitoring

A surveyed longitudinal profile will be conducted of the reach in the thalweg of the channel,
from 20 feet upstream of the start of the reach to 20 feet downstream of the end of
the reach (unless property boundaries, stream confluences, or other constraints are
present). Longitudinal profile measurements should include the locations, depths, and
slopes of riffles, runs, pools, and glides, and representative water surface elevation
and bankfull surface elevation lines.

b) Reporting

Longitudinal profile reporting shall include a graph of the current monitoring year’s profile,
with the profiles for all previous monitoring years overlain. Callouts on the graph shall be
appropriate for the Performance Standards, and may include bankfull elevation, water
surface elevation, locations of facets, or others, as appropriate. Pool-to-pool spacing is
measured from the top of pool to top of pool. Max pool depth is the pool depth measured
from the reach bankfull elevation to the thalweg in the deepest part of the pool. Channel
bed slope shall be measured from the top of a riffle to the top of another riffle over
a channel length of at least 10 bankfull widths. Riffle slope is measured from the top of
riffle to the bottom of the same riffle (top of run). A table of the appropriate
Performance Standard parameters will be provided in each monitoring report, showing
all individual profile calculations and a reach-averaged calculation, and comparing the
as-built to the current year’s monitoring data for each parameter.

4) PATTERN
Where Performance Standards indicate that lateral stability or bank migration parameters
will be measured and analyzed (Meander Width Ratio, Sinuosity, Radius of Curvature,
Bank Erodibility Hazard Index (BEHI), or others), the following shall occur:

a) Monitoring
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Permanent pattern monitoring stations shall be established to ensure that the same 
locations are used each monitoring year. A minimum of three pattern monitoring stations 
shall be established to measure Meander Width Ratio, Radius of Curvature, or BEHI. 
A minimum of one pattern monitoring station shall be established to measure 
sinuosity. Total number of monitoring stations required will vary depending on project 
length and complexity. Sinuosity shall be assessed along a stream reach that is a 
minimum of 10 bankfull widths in length. When BEHI is conducted, all individual BEHI 
metrics shall be measured at each permanent station in the field during each monitoring 
event. 

b) Reporting

Pattern reporting shall include a table of the appropriate Performance Standard
parameters, showing all individual pattern measurements and a reach-averaged
calculation or ratio (if applicable), and comparing the as-built to the current year’s
monitoring data for each parameter. BEHI reporting shall include providing the current
monitoring year’s BEHI worksheet, and a table of the total BEHI score for each monitoring
year from as-built to the current year.

5) STREAM BANK VEGETATION
Where Performance Standards indicate that stream bank vegetation will be measured and
analyzed (Livestakes, Herbaceous Coverage, Bare Ground Coverage, or others), the
following shall occur:

a) Monitoring

Stream bank vegetation plots (50 square feet in size or larger) shall be located on each
bank representative permanent cross-section or pattern monitoring stations.

b) Reporting

Stream vegetation reporting may include a table of the results of the vegetation surveys,
including per plot reporting of the species and number of livestakes or woody stems,
extrapolated number livestakes per 50 square feet, estimated herbaceous coverage,
and/or estimated bare ground coverage.

6) MATERIALS
Where Performance Standards indicate that stream bed materials will be measured and
analyzed (D50 particle size, or others), the following shall occur:

a) Monitoring

Conduct the Wolman pebble count technique within a representative amount of
constructed riffles within a reach.  Pebble counts may be associated with representative
permanent cross-section or pattern monitoring stations, or set up within the longitudinal
profile at independent monitoring stations.

b) Reporting
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Materials reporting shall include a table of the representative D50 of the constructed riffle 
pebble count for each reach during each monitoring year, and the size class represented 
by the as-built and current monitoring year D50. 

 
7) STRUCTURES 

Where Performance Standards indicate that structure stability will be evaluated and 
analyzed, the following shall occur: 

 
a) Monitoring 

Ground level photographs, documenting the structural integrity and function of each 
instream structure, will be taken looking upstream at the structure, showing at a minimum 
the instream structure at the thalweg (or location of buried sill), the upstream and 
downstream channel, and the immediately adjacent stream banks to bankfull elevation, 
where possible. 

 
b) Reporting 

Ground level photographs shall be provided with each monitoring report, documenting 
structure conditions during the current monitoring year. The report shall note any 
structural failures or issues, as listed in the Performance Standards. 

 
8) AQUATIC HABITAT 

Where Performance Standards indicate that aquatic habitat will be evaluated and 
analyzed, the following shall occur: 

 
a) Monitoring 

A habitat assessment shall be conducted at either each benthic macroinvertebrate 
monitoring station (as outlined below), or at a minimum one representative monitoring 
station per reach. Procedures and forms for habitat assessment can be located in DEQ’s 
Biological Monitoring Program Quality Assurance Project Plan for Wadeable Streams and 
Rivers (DEQ, 2008) Appendix B (iii) or EPA’s Rapid Bioassessment Protocol for Use 
in Streams and Wadeable Rivers (Barbour et. al, 1999) Chapter 5. 

 
b) Reporting 

Habitat reporting shall include providing the current monitoring year’s Habitat 
Assessment worksheet for each reach. A table shall be provided in the monitoring 
report that shows the habitat assessment total score for all monitoring years for each 
reach. 

 
9) CHEMICAL AND BIOLOGICAL MONITORING 

The objective of benthic macroinvertebrate sampling is to allow for comparison between 
sites involving stream channel restoration activities; to identify issues that may need to be 
addressed in restoration design; to determine realistic expectations for the post-restoration 
aquatic community; and to inform future stream restoration designs and efforts. The following 
monitoring and reporting shall occur during every monitoring year within stream restoration 
reaches onsite: 

 
a) Monitoring 
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(1) Monitoring events shall occur consistently in either spring or fall of each monitoring
year. Spring sampling shall be conducted between March 1 and May 31. Fall
sampling shall be conducted between September 1 and November 30. Water
chemistry and benthic samples shall be collected simultaneously at each of the
monitoring locations. The number and location of monitoring stations shall be
determined and approved by the IRT on a site-specific basis, and shall remain
consistent throughout the monitoring period. Surveys of other biota (e.g. fish, waterfowl,
amphibians, etc.) may occur on a case-by-case basis, especially in the case of potential
or confirmed presence of rare, threatened, or endangered species.

(2) Scientific Collection permits for conducting benthic sampling shall be obtained from
Virginia Department of Game and Inland Fisheries (information available at
http://www.dgif.virginia.gov/permits/guide.asp). All field sampling as well as laboratory
sample processing shall be performed by or under supervision of an aquatic biologist.
As required by the collection permit, all sampling data shall be submitted to VDGIF
using their annual reporting protocol, in addition to the reporting requirements within
this SDP.

(3) Chemistry – Temperature, total dissolved oxygen, pH, and conductivity shall be
collected at each designated monitoring location site using a multi-probe meter.
Detailed information on testing, inspection, and maintenance requirements of all multi- 
probe meters for measurement of stream physicochemical parameters can be found in
Section IV of the Standard Operating Procedures Manual for the Department of
Environmental Quality Office of Water Quality Monitoring and Assessment Program
(DEQ, 2010).

(4) Biological – A quantitative survey for benthic macroinvertebrates shall be conducted at
permanent monitoring locations. Benthic macroinvertebrates shall be identified at least
to the genus level. Detailed procedures and methods for biological monitoring, field
methods, laboratory methods, and quality assurance can be found in Biological
Monitoring Program Quality Assurance Project Plan for Wadeable Streams and Rivers
(DEQ, 2008). This document shall serve as the basis for the field monitoring and
laboratory data collection methods. Two sampling procedures are presented:

(a) Single Habitat is used for streams in which riffles or riffle/pool complexes with
appropriate substrate (cobble) are available for sampling and are large enough so
that at least 1m² of the substrate can be sampled.

(b) Multiple Habitat is used in cases where no or few riffles are present, the riffles in
the reach are too small and/or too few to sample 1m² of substrate. Multi-habitat
sampling is most commonly performed in, but not limited to, low gradient or coastal
plain streams.

b) Reporting

(1) Benthic Macroinvertebrate reporting shall include a table showing the VSCI or CPMI
total score for all monitoring years for each reach.

(a) For non-coastal streams, use the resulting benthic macroinvertebrate data to
calculate the Stream Condition Index for Virginia Non-Coastal Streams (VSCI).
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This Stream Condition Index for Virginia Non-Coastal Streams (September 2003) 
is found at  
http://www.deq.virginia.gov/Portals/0/DEQ/Water/WaterQualityMonitoring/Biologi  
calMonitoring/vsci.pdf.  An Access database used to calculate VSCI and CPMI 
can be provided upon request. 

(b) For coastal streams, use the resulting data to generate a Coastal Plain
Macroinvertebrate Index (December 2013) found at
http://www.deq.virginia.gov/Portals/0/DEQ/Water/WaterQualityMonitoring/Probab
ilisticMonitoring/vcpmi.pdf. An Access database used to calculate VSCI and CPMI
can be provided upon request.
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EXHIBIT K 
SITE OPERATIONS MAINTENANCE PLAN 

The Conservancy shall maintain the Site consistent with the SDP during operation of the 
Site, including this Maintenance Plan, in addition to construction, monitoring, and adaptive 
management. The Maintenance Plan is a description and schedule of maintenance requirements 
to ensure the continued viability of the mitigation resources from SDP approval to Site closure 
and Long-Term Management. The Conservancy shall continue with such maintenance activities 
until the Site is closed in accordance with the Site closure procedures and the Long-Term Steward 
assumes their responsibilities. Deviation from the maintenance provisions in the approved SDP 
requires review and written approval from the Chairs in consultation with the IRT. 

Upon the conclusion of the ten year monitoring period, the Conservancy will revisit this 
Maintenance Plan, and submit an updated Maintenance Plan, for coordination with the IRT. 
The updated Maintenance Plan will cover any changes or revisions anticipated in maintenance 
activities from the time of the conclusion of monitoring until Site Closure. An updated Maintenance 
Plan may be uploaded to RIBITS and notification sent to the Chairs, either concurrent with 
Year 10 monitoring or by January 31st on the year after completion of monitoring. 

The following regular maintenance and bookkeeping will be conducted for the Site, at a 
minimum: 

• Maintain a Site activities ledger, which describes the date, purpose, description of
activities performed, and outcome of each maintenance visit. This ledger is not required
to be submitted on a regular basis, but may be requested by the IRT at any time;

• Conduct regular inspections of all mitigation areas, including preservation areas,
particularly during non-reporting years of Site operation (annual inspections
recommended, at a minimum);

• Maintain and repair all mitigation areas to meet or exceed the objectives and functions of
the Site, including all mitigation-related berms and structures;

• Proactively manage INU species on the Site property;
• Ensure that no trespass, illegal dumping, or trash accumulation occurs on the Site

property;
• Post and repair Site/property limit and conservation easement signs;
• Maintain, repair, and/or replace gates and fences, as necessary;
• Maintain and repair direct access roads, as necessary;
• Other maintenance responsibilities to Site operation and adaptive management.
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Attachment C:  Exhibit 6. 
 
 

Anticipated Credit Release Schedule 
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ATTATCHMENT C: Exhibit 6. 

CREDIT RELEASE SCHEDULES 

Credit releases are dependent upon construction and performance of the Mitigation Site. Upon 
submittal of all appropriate documentation by the Conservancy and subsequent approval by the 
IRT, the Chairs will provide in writing any release of Credits to the Conservancy in 
accordance with the following schedules. 

INITIAL CREDIT RELEASE SCHEDULE 

Preservation Credits (up to 50%) may be available for Debiting for each Phase of the Mitigation 
Site for which Initial Release is requested upon implementation of the following: 

a. Approval of this SDP;

b. Approval of the CMWP for each Phase or Site of the Mitigation Site for
which Initial Release is requested as described in Exhibit E;

c. Approval of Mitigation Site Final Budget and Maintenance and Monitoring
funding;

d. Payment into VARTF Endowment for Long-Term Management;

e. Securing the Property interests necessary for the entire Mitigation Site limits
(e.g. fee simple acquisition, acquisition of a mitigation easement, or
otherwise securing appropriate property interest);

f. Submittal of a copy of the approved and recorded Site Protection Instrument
that protects the Mitigation Site in perpetuity, including the plat graphic.

g. Approval of the LTMP;

h. All of the above documents and all associated exhibits submitted
electronically to the Chairs and uploaded to RIBITS; and

i. Submittal of Shape files, KML/KMZ files of the Mitigation Site limits and the
Geographic Service Area

Credits may be released by the Chairs, in consultation with the IRT, as noted in the schedules 
below on the following schedule. One Credit release may occur per monitoring and reporting 
season (Credit releases may not be combined). 

The IRT may withhold Credits based on field conditions. 

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
73

2/25/2021



Wetland Credit Release Schedule 

a. Construction Release (as-built):
25% upon completion and approval of all initial physical and biological
improvements made pursuant to the FMWP and IRT approval of the as-
built report.

b. Second Release:
60% (up to 85% cumulative) upon meeting all Performance Standards
in Exhibit F applicable for the year in which monitoring is occurring.

c. Third Release:
15% (up to 100% cumulative) upon meeting all Year 5 Performance
Standards in Exhibit F.

Wetland and Stream Preservation, Buffer Preservation, Watershed and T&E Preservation 
AF Credit Release Schedule 

a. Initial Release:
50% upon completion of the initial release requirements listed above

b. Second Release:
50% (100% cumulative) upon meeting all Performance Standards in Exhibit
F.

Livestock Exclusion AF Credit Release Schedule 

a. Initial Release:
100% upon completion of the initial release requirements listed above and
evidence has been provided that livestock have been excluded from the
site (i.e. livestock removed and/or fences installed)

Threatened and Endangered Species Adjustment Factor Credit Release Schedule 

a. Associated with Stream Preservation –  See Stream Buffer Preservation
Release Schedule above

b. Associated with Stream Restoration/Enhancement – See
Stream Restoration/Enhancement Release Schedule below

Stream Buffer Enhancement/Restoration/Re-establishment Credit Release Schedule 

a. Construction Release (as-built):
25% upon completion and approval of all initial physical and biological
improvements made pursuant to the FMWP and IRT approval of the as-built
report. IRT may withhold credit based on field conditions.

b. Second Release:
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60% of total credits (up to 85% cumulative) upon meeting all Performance 
Standards applicable for the year in which monitoring is occurring in Exhibit 
F. 

c. Third Release:
15% of total credits (up to 100% cumulative) upon meeting all Year 5
Performance Standards in Exhibit F.

Stream Restoration/Enhancement/T&E AF Associated with R/E Credit Release Schedule 

a. Construction Release (as-built):
25% upon completion and approval of all initial physical and biological
improvements made pursuant to the FMWP and IRT approval of the as-
built report.

b. Second Release:
10-20% of total Credits (up to 45% cumulative) upon the occurrence of
a bankfull event, and all Performance Standards in Exhibit F are met.

c. Third Release:
10-20% of total Credits (up to 65% cumulative) upon the occurrence of
a bankfull event, and all Performance Standards in Exhibit F are met.

d. Fourth Release:
10-20% of total Credits (up to 85% cumulative) upon the occurrence of
a bankfull event, and all Performance Standards in Exhibit F are met.

e. Fifth Release:
Up to 15% of total Credits (100% cumulative) upon the occurrence of a
bankfull event, and all Performance Standards in Exhibit F are met.

f. No additional credits will be released after Year 4 until a bankfull event
occurs. For each additional monitoring year, no more than 20% of total
Credits will be released not to exceed the remaining available Credits if a
bankfull event occurs that year, the channel is stable, and all Performance
Standards in Exhibit F are met.

If at any time, the number of Credits Debited exceeds the number meeting all Performance 
Standards then the Conservancy shall voluntarily cease Credit sales and notify the IRT. This 
may occur at any time during the year. 
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CREDIT RELEASE SCHEDULES 
 
 

Typical Wetland Credit Release Schedule 
 
 

 
 
Release Activity 

Percentage of 
Credits to be 

Released 

 
 
Requirements 

 
Construction 

 
25% 

• Approval of as-built by IRT 
•  

 
2nd Release 

 
60% 

• Meeting Performance Standards for year monitored 
•  

 
3rd Release 

 
15% 

• Meeting Year 5 Performance Standards 
•  

 
 
 

Typical Wetland and Stream Preservation, 
Buffer Preservation, Watershed, and T&E Preservation AF Credit Release 

Schedule 
 

 
 
Release Activity 

Percentage of 
Credits to be 
Released 

 
 
Requirements 

Initial Release 50% • Completion of initial release requirements 

 
2nd Release 

 
50% 

• Meeting Performance Standards 
•  

 
 
 
 

Typical Livestock 
Exclusion AF Credit 
Release Schedule 

 
 

 
 
Release Activity 

Percentage of 
Credits to be 
Released 

 
 
Requirements 

 
Initial Release 

 
100% 

• Completion of initial release requirements 
• Livestock excluded 
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Typical Stream Buffer Enhancement/Restoration/Re-
establishment Credit Release Schedule 

Release Activity Percentage of 
Potential Credits 
Released Requirements 

Construction 25% • Approval of as-built by IRT

2nd release 60% 
• Meeting Performance Standards
•

3rd Release 15% 
• Meeting Year 5 Performance Standards
•

Typical Stream Credit Release Schedule 
Stream Restoration/Enhancement and T&E AF Associated 

with R/E 

Release Activity 

Percentage of Credits 
Meeting all PS Eligible 
for Release Requirements 

Construction 25% • Approval of as-built by IRT
2nd Release 10-20%** • Meeting Performance Standards

• Upon the occurrence of a bankfull event
•

3rd Release 10-20%** • Meeting Performance Standards
• Upon the occurrence of a bankfull event

4th Release 10-20%** • Meeting Performance Standards
• Upon the occurrence of a bankfull event
•

5th Release minimum 15% • Meeting Performance Standards
• Upon the occurrence of a bankfull event
•

** 10% if no bankfull event, 20% if bankfull & channel is stable
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ATTACHMENT D: 
WATERSHED MAP 
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ATTACHMENT E:   
CONTRACTOR QUESTIONNAIRE 
 
Please answer each of the following questions in the space provided.  If additional space is required, 
please continue on a separate sheet, and attach it to this form. 
 
General Information: 
 
Company Name:  
 
Company Address: 

 

Contact Name:  
Phone & Email:  
Years in Business:  

 
 
Contractor Information: 
 
Please indicate if you have done business with TNC in the past and provide contact information below. 
 

 

 
 
Statement of Qualifications: 
 
Please provide a statement of qualifications below. This statement of qualifications must include 
information pertaining to the attached scope of work.   
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Employee Information 
 
Number of Employees:  

 
 
Service Information 
 
Are there any geographical areas that your company is not able to serve?   

 YES  NO 
  
 If yes, please list.  

 
 
 

 
 
Minority and Women - Owned Business Enterprise 
 
Please indicate below if your firm is at least 51% minority or women owned, controlled, and operated.  
Identify the % of minority or women ownership. 
 
 
Legal 
If your firm is bonded, please indicate type: 
  

Performance Bond  YES  NO 
Labor & Material Payment Bond  YES  NO 

Are there any judgments, suits or claims pending against your firm?  
 YES  NO 

  If yes, please explain: 
 
 
 

 
Has your firm operated under a different name? (Please provide)  

 
 
 
 
 
 
 
 
 
 
 
 

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
81

2/25/2021



ATTACHMENT F:   
THE NATURE CONSERVANCY’S STANDARD CONTRACT FOR SERVICES 
 

 

Contract Number:  

TNC Accounting Information 

Project Name:  

Project-Award-Activity #:  

Source of funds:  

☐ Public Funds 
☐ Private funds as MATCH 
☐ Private funds (restricted) 
☐ Private funds (unrestricted)  

 
CONTRACT FOR SERVICES (U.S.) 

 
This Contract for Services (the “Contract”) is entered into by and between The Nature Conservancy, a 
District of Columbia non-profit corporation (“TNC”), through the following U.S. office: 

TNC Business Unit:  
Contact:  
Address:  
Telephone:  
Email Address:  

 
and the following person or entity (“Contractor”): 

Name of Contractor:  
Address:  
Telephone:  
Email Address:  
For Entities Only (individuals leave blank): 
Name of Representative:  
Type of Entity:  
State of Incorporation:  

 
1. Services. TNC engages Contractor to provide the services, goods and/or deliverables (collectively, the 

“Services”) described in Exhibit A (“Description of Services”) in accordance with the terms and conditions 
of this Contract. The parties acknowledge that none of the Services are to be performed or delivered 
outside of the United States or its territories.  

 
2. Payment.  TNC will compensate Contractor for the Services as follows: 

 
(a) Contract Fee.  For all of the Services, TNC will pay Contractor a fee of $[INSERT DOLLAR AMOUNT] 
([INSERT WRITTEN AMOUNT]) (the “Contract Fee”), which is inclusive of all taxes, in accordance with the 
following schedule and conditions, but subject to reduction as provided below for failure to deliver the 
requisite quantity of mitigation credits: 
 
Full Delivery Cost Per Credit 

  Credits Delivered Cost/Credit 
USM Stream Credits   $                        
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In consideration of the Contract Fee, Contractor shall deliver to TNC a total of [INSERT NUMBER OF 
CREDITS] ([INSERT WRITTEN NUMBER])    [INSERT CREDIT TYPE] mitigation credits generated by the Project 
as determined by the United States Army Corps of Engineers (Corps).  A reduction in the total number of 
credits expected from this Contract may be warranted following completion of Task 7 based on the Site 
Development Plan (SDP) approved by the Interagency Review Team (IRT), however the cost per credit shall 
not be modified.  A reduction of not more than five percent (5%) in anticipated credits following 
completion of Task 7 will not be considered a failure to perform by Contractor.  If a reduction in the total 
number of credits expected from this Contract occurs as a result of the IRT’s review and modification of the 
SDP, the Contract will be amended to reflect the new credit amount and reduced total Contract Fee 
(determined by reducing the Contract Fee by the product of the difference between total credits and the 
anticipated number of approved credits in the SDP, multiplied by cost/credit). An increase in the credits at 
Task 7 will not be considered a modification of the Contract and no change in the Contract Fee will be 
required. 
 
Contractor shall release credits according to the credit release schedules in the SDP approved by the IRT.  
The anticipated credit release schedules, based on IRT-approved guidelines for VARTF projects, are 
provided below.  Adjustments to the credit release schedules may be warranted following completion of 
Task 7 based on the SDP approved by the IRT, in which case the Contract will be amended to reflect the 
new credit release schedules.  Payments for Tasks 10, 12, 17-20, and 23 shall be reduced at the above 
cost/credit for every credit or portion of a credit that is not delivered according to the credit release 
schedule below, as adjusted in the SDP approved by the IRT and included in an amendment to the 
Contract, or as otherwise approved by the TNC. 
 
Payment Milestones 

Task Project Milestone Delivery Date  
(# of days from 

Contract Execution) 

Payment 
Amount 

1 Pre-Application Process Completed1   
2 Prospectus Process Completed, and IEL Received by TNC1   
3 Historic Resources and/or T&E Species Surveys (if Required)1   
4 Surface Water Delineation   
5 Topographic/Geomorphic Survey   
6 Preliminary Mitigation Design   

7a Site Development Plan Approved by TNC and Submitted to IRT   
7b Site Development Plan Signed by IRT and TNC1   
8 Establish Stewardship Endowment2   
9 Recordation of Long-Term Site Protection   

10 Credit Delivery (Preservation, RTE or Watershed Adjustment 
Factor, Conservation Easement, as applicable) 

  

11 Final Mitigation Design Approved by TNC and IRT   
12a Implementation of Livestock Exclusion (as applicable)   
12b Credit Delivery (Livestock Exclusion Adjustment Factor, as 

applicable) 
  

13 Acquisition of Permits    
14 Establish Long-Term Management Endowment2   
15 Establish Maintenance and Monitoring Fund1   

16a 50% Implementation of Construction   
16b 100% Implementation of Construction   
16c Completion of Planting   
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17a As-Built Survey and Report   
17b Credit Delivery (Construction Release)   
18a Success Monitoring and Maintenance Year 1   
18b Credit Delivery (Monitoring Release Year 1)   
19a Success Monitoring and Maintenance Year 2   
19b Credit Delivery (Monitoring Release Year 2)   
20a Success Monitoring and Maintenance Year 3   
20b Credit Delivery (Monitoring Release Year 3)   
21 Success Monitoring and Maintenance Year 5   
22 Success Monitoring and Maintenance Year 7   

23a Success Monitoring and Maintenance Year 10   
23b Credit Delivery (Final Release)   

 Total Contract Fee   
1 The Contractor shall not proceed with tasks beyond this task until TNC provides written notice to proceed, which is 
contingent on the Corps providing approval to move forward. signing the SDP in Task 7 and providing written 
approval to move forward with construction following Task 15. 
2  Adjustments to the payment amounts for these tasks may be warranted following completion of Task 7 based on 
the final site budget in the SDP approved by the IRT, in which case the Contract shall be amended to reflect the new 
payment amounts. 
 
Anticipated Credit Release Schedule 
[INSERT CREDIT RELEASE TABLE] 
 
 
 
 
 (b) Invoices and Payments.  Requests for payment of the Contract Fee must be submitted to TNC in the 
form of an invoice itemizing the Services performed or delivered during the invoice period.  Invoices will be 
subject to review and approval by TNC, and TNC may deny payment of requests received more than sixty 
(60) days after the final deadline for the completion of Services.  TNC will make all payments either (i) by 
check, subject to TNC’s receipt from Contractor of a properly completed IRS Form W-9, or (ii) via Vendor 
ACH, if requested by Contractor and subject to Contractor’s completion of TNC’s Vendor ACH Enrollment 
Form. 

 
(c) No Expense Reimbursement.  Contractor will not be reimbursed for any expenses Contractor incurs in 
performing the Services. 
 
(d) Withholding by TNC.  Contractor shall provide TNC with a list of all subcontractors and laborers 
working on the Project, as well as all suppliers of material or equipment for the Project (whether 
purchased or rented), and shall update such list promptly in the event of any changes, no later than one 
business day after the change.  TNC, on the basis of reasonable and verifiable evidence, may withhold from 
any payment otherwise due to Contractor under this Contract such amounts as may be necessary for 
protection against loss caused by defective work not remedied, reasonable evidence that the work cannot 
be completed for the then remaining unpaid portion of the Contract Fee, damages and/or delays caused by 
Contractor, and for any legitimate set-off TNC may have (including, but not limited to, any which may 
result from any notice of mechanic’s lien that TNC or the current landowner may receive with respect to 
the Project).  If any claim of lien or other demand for payment or security therefor is made or filed with 
TNC or as to the Project by any person claiming that Contractor or any subcontractor or supplier, or any 
other person claiming under any of them, has failed to perform its contractual obligations or to make 
payment for any labor, materials, equipment or other item furnished or obligation incurred in connection 
with the Project, or if at any time there shall be evidence of such nonperformance or nonpayment of any 
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claim of lien or other demand for which, if established, TNC, the landowner and/or the property on which 
the Project is located might become liable, then TNC shall have the right to retain from any payment then 
due or thereafter to become due under this Contract or to be reimbursed to Contractor an amount 
sufficient to:  (1) satisfy, discharge and defend against any such claim of lien or other demand, or any 
action or proceeding thereon which may be brought to judgment or award; (2) make good any such 
nonpayment, nonperformance, damage, failure or default; and/or (3) compensate TNC and/or the current 
landowner for and indemnify both of them against any and all loss, liability, damage, cost and expense 
(including attorneys’ and consultant’s fees and costs) which may be sustained or incurred in connection 
therewith.  If appropriate, TNC may also elect to make any given payment due under this Contract jointly 
to Contractor and any person or entity which may make any such claim of lien or other demand. 
 
(e) Release.  Should any subcontractor, supplier or other person make, record or file, or maintain any 
action on or respecting a claim of mechanic’s lien, equitable lien, payment of performance bond, or 
another lien, relating to the Project, Contractor shall immediately and at its own expense procure, furnish 
and record appropriate statutory release bonds which will extinguish or expunge such claim or lien. 
 
(f) Effect of Payment.  TNC's acceptance of and/or payment for the completed work performed by 
Contractor, and payment therefor by TNC, shall not relieve Contractor of its obligation to TNC, which 
obligation is hereby acknowledged, to complete the work in accordance with the highest standards of 
Contractor’s profession or craft and to the satisfaction of TNC, and to discharge any and all liens for the 
benefit of subcontractors for the work covered by this Contract, which have attached or may subsequently 
attach to the property on which the work has been performed or to any interest of TNC therein. 

 
3. Term.  This Contract will become effective upon the last signature date below and will expire automatically 

once all the Services have been completed and final payment by TNC has been made (the “Contract 
Term”). Contractor must comply with all deadlines in Exhibit A and finalize all Services on or before [INSERT 
ANTICIPATED END DATE OF SERVICES].  Any deadlines set forth herein may be extended only with TNC’s 
prior written consent, which may be provided by email. Time is of the essence in the performance of this 
Contract. 

 
4. Termination.  

(a) Without Cause.  TNC may terminate this Contract without cause at any time upon two weeks’ written 
notice to Contractor.  TNC will pay Contractor for the Services that have been satisfactorily performed, as 
determined by TNC, as of the termination date.  Contractor shall submit a final invoice within fourteen days 
following termination of services.  

(b) For Cause.  TNC may immediately terminate this Contract for cause by written notice to Contractor if 
Contractor fails to perform any duty, obligation, or covenant under this Contract, whether for 
circumstances within or beyond Contractor’s control, or if TNC determines at any time that the Services 
cannot be performed in accordance with Applicable Laws (defined below) or TNC’s policies or operating 
procedures. Should termination occur as a result of Contractor’s default, TNC may, without limiting any 
other remedies available to it under Applicable Laws, recover damages from Contractor resulting from 
Contractor’s default and may offset any amounts payable to Contractor against such damages.  
 
(c) Refund of Advanced Payments. Regardless of the reason for termination, to the extent the balance of 
any advance payments made by TNC exceeds the total payments due to Contractor for Services 
satisfactorily completed, Contractor must promptly return the excess advance payments.    
 

5.   Conflict of Interest Determination. Contractor represents and warrants that, to the best of Contractor’s 
knowledge, the information Contractor has provided on TNC’s Conflict of Interest Disclosure Form is true 
and correct. If any of the information Contractor has provided changes during the term of this Contract, 
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Contractor agrees to promptly notify TNC in writing of such change.  The parties acknowledge that publicly 
traded companies engaging in the normal course of business, government agencies, and universities are 
exempt from this requirement.  

 
6. Independent Contractor; Taxes.  The parties intend this Contract to create an independent contractor-

client relationship and not an employee-employer relationship. Contractor is solely responsible for the 
conduct and control of the Services and fulfilling Contractor’s duties and obligations under this Contract. 
Contractor is not an agent or employee of TNC, and no partnership, joint venture, or principal-agent 
relationship exists. Neither party will have any right, power, or authority by virtue of this Contract to create 
any obligation, express or implied, on behalf of the other party. Contractor is responsible for filing and 
paying its own taxes and for complying with the requirements of any applicable tax laws. TNC will not 
withhold or pay on behalf of Contractor or any of Contractor’s employees any U.S. Federal, state, or local 
income tax, payroll tax, or any excise, sales, or use tax of any kind. TNC will report to the IRS on Form 1099 
all fees paid to Contractor, as and to the extent required by Applicable Laws.  
 

7. Performance of Work.  Contractor represents and warrants that Contractor is qualified and will perform 
the Services in accordance with the highest standards of Contractor’s profession or craft. Contractor is 
responsible for the complete performance of the Services notwithstanding the use of any subcontractors 
or work performed by anyone else under Contractor’s direction or control. Contractor will not be paid for 
any Services found by TNC to be unsatisfactory. Contractor shall at all times provide protection from 
weather conditions so as to maintain all work, materials, apparatus and fixtures free from damage.  At the 
end of a day's work, Contractor shall protect all work likely to be damaged and shall secure the premises.  
Any work damaged by failure to provide protection as required above shall be replaced with new work at 
Contractor's expense. 

 
8. Liability; Indemnification.  Contractor agrees that it is entering into this Contract and performing the 

Services entirely at Contractor’s own risk. Contractor, on behalf of Contractor and Contractor’s employees, 
subcontractors, and agents, agrees to indemnify, defend, and hold harmless TNC and its directors, officers, 
employees, agents, and assigns (collectively, the “Indemnified Parties”) from and against any and all 
liabilities, demands, damages, claims, losses, costs, settlements, judgments, fines, penalties, or expenses, 
including reasonable attorneys’ fees and costs, (collectively, “Claims”) that directly or indirectly arise out 
of, relate to, or result in any way from the performance of this Contract, whether or not the Claims have 
merit, involve third parties, or are caused or alleged to be caused by Contractor or any of the Indemnified 
Parties; provided, however, that Contractor will not be responsible for Claims arising from the sole 
negligence, gross negligence, or willful misconduct of any of the Indemnified Parties. 

 
9. Insurance.  Prior to commencing the Services and during the Contract Term, Contractor must have and 

maintain the following insurance policies: (a) workers’ compensation insurance coverage as required by 
Applicable Laws; (b) commercial general liability insurance (including contractual liability if the Contract 
Fee is $100,000 or more or if requested by TNC) of at least $1,000,000 per incident, written on an 
occurrence basis, and covering the Services that are the subject of this Contract, including any related 
claims; (c) automobile liability insurance, covering all owned and non-owned vehicles used in performing 
the Services, with a liability limit of at least $1,000,000 per occurrence; (d) professional liability insurance in 
the amount of at least $1,000,000 if Contractor is providing professional services (such as consulting, 
engineering, design, appraisal, or surveying services); and (e) umbrella coverage of at least $4,000,000 if 
the Contract Fee is $100,000 or more, or if requested by TNC. Contractor’s insurance policies must be 
primary to TNC’s insurance policies. Before any of the Services commence, the foregoing requirements 
must be evidenced by one or more Certificates of Insurance, showing TNC as an additional named insured 
and requiring at least 30 days advance written notice to TNC of any cancellation, renewal, reduction in 
limits, or coverage or other material change of the policies. TNC reserves the right to request additional 
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documentation, such as one or more policy endorsements, deemed reasonably necessary to ensure such 
requirements have been met.  

 
10. Compliance with Laws; Authorizations.  Contractor represents, warrants, and agrees that Contractor; (a) 

can lawfully work in the United States; (b) has or will obtain at Contractor’s expense (except to the extent 
otherwise explicitly stated in this Contract) any permits, licenses, or authorizations, including without 
limitation, a property owner’s prior permission before entering upon any private property, that are 
required to perform the Services, and; (c) will comply with all statutes, laws, ordinances, executive orders, 
rules, regulations, court orders, and other governmental requirements for the jurisdiction(s) in which the 
Services are performed, the state in which TNC’s Business Unit set forth on the first page of this Contract is 
located, and any other jurisdiction(s) in which Contractor is organized or authorized to do business 
(collectively, “Applicable Laws”). Contractor must not take any actions that might cause TNC to be in 
violation of any Applicable Laws. This provision must be included in all permitted subcontracts. 

 
11. Counterterrorism, Anti-Money Laundering and Economic Sanctions Laws.  Contractor represents and 

warrants that, to the best of Contractor’s knowledge, Contractor and Contractor’s subsidiaries, principals, 
and beneficial owners, if any (collectively, the “Contractor Parties”): 
 
(a) are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any government agency;  

(b) (i) are not included on the Specially Designated Nationals and Blocked Persons lists maintained by the 
U.S. Treasury’s Office of Foreign Assets Control, the United Nations Security Council Consolidated List, or 
similar lists of proscribed entities identified as associated with terrorism; and (ii) will not engage in 
transactions with, or provide resources or support to, any such individuals or organizations or anyone else 
associated with terrorism; 

(c) are not a person or entity with whom transacting is prohibited by any trade embargo, economic 
sanction, or other prohibition of law or regulation; and   

(d) have not conducted, and will not conduct, their operations in violation of applicable money laundering 
laws, including but not limited to, the U.S. Bank Secrecy Act and the money laundering statutes of any and 
all jurisdictions to which the Contractor Parties, or any one of them, is subject, and no action or inquiry 
concerning money laundering by or before any authority involving any of the Contractor Parties is pending.  

Should Contractor become aware that Contractor or any other of the Contractor Parties is subject to any of 
the above conditions of this Section during the term of this Contract, Contractor must immediately notify 
TNC in writing.  If TNC determines that Contractor or any of the Contractor Parties is subject to any of the 
above conditions of this Section, TNC may terminate this Contract effective immediately upon written 
notice to Contractor, with no further obligation by TNC under this Contract, including payment, and TNC 
may pursue all available remedies under Applicable Laws. The terms of this Section must be included in all 
permitted subcontracts. 

12. Use of TNC Name and Logo.  Unless expressly authorized in writing in this Contract or in a separate written 
agreement, Contractor may not use TNC’s name, logo, or other intellectual property in any manner, 
whether in conjunction with the Services or otherwise, except (a) to deliver invoices or other notices to 
TNC and (b) within acknowledgements of TNC funding, as authorized in writing by TNC.  

 
13. Confidential Information.  In performing the Services, Contractor might have access to information, 

whether verbal, in writing, in electronic format, or in any other tangible form, disclosed by TNC, directly or 
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indirectly, to Contractor that is (a) identified as confidential, or (b) disclosed in a manner in which TNC 
reasonably communicates, or that Contractor should reasonably have understood, should be treated as 
confidential, whether or not designated as “confidential” (collectively, “Confidential Information”). 
Confidential Information includes, without limitation, data sets, donor data, marketing plans, research, 
products, technologies, software source code, software object code, data collection functionalities, trade 
secrets, pre-publication patent applications, research and development, know-how, and other information 
relating to TNC and its operations, programs, or systems. Contractor may not, without TNC’s prior written 
consent, use, publish, or divulge any Confidential Information, and agrees to use Confidential Information 
solely in furtherance of the Services and for no other reason. Contractor must use appropriate security 
procedures to safeguard Confidential Information. Contractor acknowledges and agrees that in the event 
Contractor receives any personal identifying information (i.e., information that identifies or can be used to 
identify an individual or that relates to an identified individual), Contractor (i) will be subject to a TNC IT 
Security review prior to such transfer or exchange and (ii) Contractor will comply with all Applicable Laws 
relating to the protection of personal identifying information. In addition, Contractor must comply with any 
additional requirements relating to protection of data as set forth in this Contract and/or as specified in the 
Additional Service Terms and Conditions – Data and Information Security, if attached to this Contract. 

14. Work Product; Intellectual Property.  Contractor retains all right, title, and interest in works, inventions, 
and other intellectual property original to or owned by Contractor prior to the execution of this Contract or 
created outside the scope of this Contract. If the Services involve the creation of intellectual property 
including, but not limited to, inventions, concepts, processes, reports, derivative works, studies, 
photographs, software (including in both object code and source code form), drawings, designs, writings, 
related drafts, supporting materials, or data (collectively, the “Works”), TNC will own all right, title, and 
interest, including copyrights, and, if applicable, patent rights, in and to the Works.  Contractor agrees that 
all copyrightable Works are “works made for hire” as defined under the copyright laws of the United 
States. To the extent that any of the Works are not works made for hire, Contractor unconditionally assigns 
to TNC and TNC’s successors and assigns all right, title, and interest, including copyright, and other 
intellectual property rights, in and to the Works in all media (whether now known or later developed) 
worldwide and in perpetuity.  Contractor grants to TNC a worldwide, non-exclusive, royalty-free, perpetual 
license to use, reproduce, distribute, modify, exercise, practice, perform, and exploit any assets subject to 
Contractor’s patents, copyrights, or other intellectual property rights, to the extent that such license is 
necessary for TNC to enjoy all rights associated with ownership of the Works.  Upon request of TNC, 
Contractor will deliver to TNC all tangible copies (including digital copies) of the Works and will execute and 
complete all documentation necessary to establish TNC’s ownership of the Works.  Contractor warrants 
and covenants that the Works will not infringe on the patent rights, copyrights, or other intellectual 
property rights of Contractor or third parties. 

 
15. Miscellaneous Terms and Conditions.  

 
(a) Notices.  Any notice, request, or demand made by either party to this Contract must be in writing and 
must be delivered: (i) in person; (ii) by mail, postage prepaid, certified (return receipt requested); (iii) by a 
nationally recognized, next-day delivery service with tracking information and requesting next-business day 
delivery; or (iv) email. Notices must be addressed to the other party at that party’s address first stated 
above and will be deemed delivered: (i) immediately if delivered in person; (ii) three business days after 
deposit in the mail if sent as described above; (iii) the next business day if sent by an overnight service and 
sent as required above; or (iv) on the first business day after sending by email. 
 
(b) Governing Law; Forum. This Contract and claims relating to this Contract will be interpreted, 
construed and governed by the laws of the state in which the TNC Business Unit set forth on the first page 
this Contract is located (excluding such state’s choice of law principles, if any). In the event of any litigation 

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
88

2/25/2021



over the interpretation or application of any of the terms of this Contract, litigation will be conducted in 
the state in which the TNC Business Unit set forth on the first page of this Contract is located. 

 
(c) Assignment; Subcontracting.  Contractor may not assign this Contract or subcontract any portion of 
the Services without TNC’s prior written consent, which may be granted via email.  TNC’s consent may be 
granted or withheld in TNC’s sole discretion. 
 
(d) Code of Conduct; Helpline.  TNC expects itself and everyone with whom it does business to conduct 
themselves in ways that are consistent with its TNC’s Code of Conduct found at 
www.nature.org/codeofconduct.  Anyone (whether an employee of TNC or not) may contact the TNC 
Helpline (anonymously, if desired) with questions, concerns, or suspected violations at 
www.nature.org/tnchelpline.  

 
(e) Entire Agreement; Amendments; Order of Precedence.  This Contract will become binding when 
signed by both parties and, together with its exhibits, which are incorporated into this Contract by this 
reference and made a part of this Contract, constitutes the entire agreement between the parties and 
supersedes all prior or contemporaneous communications, both oral and written, between the parties 
relating to the Services described in this Contract. Unless explicitly stated otherwise in this Contract, no 
amendment to this Contract, including a change in the Description of Services or any change order, will be 
effective unless in a writing signed by both parties. Unless otherwise agreed in writing by the parties, when 
provisions in the main body of this Contract are inconsistent or in conflict with any exhibit or attachment to 
this Contract, first priority will be given to the provisions in the main body of this Contract; second priority 
will be given to the provisions of any exhibit pursuant to Section 16 below, if applicable; third priority will 
be given to the Description of Services set forth in Exhibit A; and fourth priority will be given to any 
additional exhibits or attachments to this Contract.   
 
(f) Severability; No Waiver.  If any provision of this Contract is found to be invalid by a court of 
competent jurisdiction, the other provisions will not be affected by that finding. No delay in exercising any 
right or remedy under this Contract by either party will constitute a waiver of that right or remedy or of 
any other right or remedy under this Contract or under Applicable Laws.  

 
(g) Joint and Several Liability.  If two or more persons or entities are identified as Contractor in this 
Contract, their obligations under this Contract are and will be joint and several. 

 
(h) Counterparts.  This Contract may be executed in one or more counterparts, each of which will be 
deemed an original and all of which will constitute the complete Contract. 

 
(i) Consent to electronic signatures.  Facsimile or scanned signatures on this Contract and any related 
documents, and digital or electronic signatures where authorized under Applicable Laws, will be fully 
binding for all purposes under this Contract. 

 
(j) Authorization to Sign.  Contractor represents and warrants that the person signing this Contract on 
behalf of Contractor is duly authorized to sign this Contract on Contractor’s behalf. 

 
(k) Survival.  The “Liability; Indemnification,” “Confidential Information,” and “Intellectual Property” 
Sections of this Contract will survive the expiration or earlier termination of the Contract. 

 
16. Additional Terms and Conditions.  This Contract is further subject to the additional terms and conditions 

set forth in the following Exhibit C (and subsequent exhibits, in the event more than one option is 
selected): 
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☐ Additional Service Terms and Conditions Attachment 
☐ U.S. Government Laws and Regulations Attachment 
☐ State/Local Government Terms and Conditions Attachment 
☐ Private Funder Terms and Conditions 
☒ None 

 
In consideration of the above, TNC and Contractor execute this Contract effective as of the later date of 
signature below.  
 
 

The Nature Conservancy 
 
By: _______________________________ 
   (signature) 
Print Name: _______________________________ 
Title: _______________________________ 
Date: _______________________________ 

[Contractor’s Name] 
  
By: ___________________________________ 
   (signature) 
Print Name: ___________________________________ 
Title (if applicable):  ______________________________ 
Date: ___________________________________ 

 
 

Exhibits: 

Exhibit A: Description of Services 
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EXHIBIT A 
Description of Services 

 
 

SEE SCOPE OF WORK FOR THIS RFP 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[This space intentionally left blank] 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
91

2/25/2021



ATTACHMENT G:   
THE NATURE CONSERVANCY CONFLICT OF INTEREST DISCLOSURE FORM 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

[This space intentionally left blank] 
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The Nature Conservancy 
 

CONFLICT OF INTEREST DISCLOSURE FORM 
 

 
 
 
It is the policy of The Nature Conservancy (“TNC”) to identify actual, potential or perceived conflicts of interest in any 
situation in which TNC has a significant business interest.  To assist TNC in complying with this policy, we request that all 
individuals and/or organizations that will be involved in a proposed transaction with TNC complete this form.   
 

TRANSACTION (TNC staff complete transaction section) 

For Real Estate transactions, describe the property, its size and the type of deal (e.g., purchase or sale, gift, fee, 
easement, or other). 

For all other transactions, describe the type of agreement (e.g., service contract, grant from TNC to grantee, etc.). 

_________________________________________________________________________________________________  

_________________________________________________________________________________________________ 

Total dollar value of transaction: $____________________  

[For cashless barter transactions, provide the value of the benefits being provided each party.] 

STEP 1: ORGANIZATION TYPE 
Please check the box to indicate the type of party for which this form is being completed, list all individuals and/or 
organizations that will be involved in this transaction.  An “organization” includes a for profit corporation, partnership, 
trust, estate, joint venture, limited liability corporation, professional corporation or unincorporated entity of any kind, a 
foundation, public board, commission, and a 501(c)(3) or other charitable organization. 

 
 Individuals (list all, then complete Section 1): __________________________________________   

 For Profit Organizations (list all, then complete Section 2):_______________________________ 

 Not for Profit Organizations (list all, then complete Section 3):____________________________   

STEP 2: QUESTIONS 
Complete the applicable section of questions below. Individuals complete Section 1. For Profit Organizations 
complete Section 2. Not for Profit Organizations complete Section 3. Note:  Please refer to the attached list of TNC 
key employees and current and prior members of TNC’s Board of Directors when completing the rest of this form. 

 
Section 1. INDIVIDUALS: Please check all that apply and attach an explanation for any “Yes” answers.   
 Yes No 

a. Are you now, or have you been at any time since July 1, 2013, a TNC “key employee” or a 
member of the TNC Board of Directors as identified on the attached list?   

b. Are you now or have you been in the last 12 months a TNC employee (other than a key employee), 
a Chapter Trustee or member of a Country Program Advisory Council?   

c. Have you contributed to TNC U.S. $5 million or more during the current fiscal year (July 1 – June 
30), or U.S. $25 million or more, cumulatively, in the current fiscal year and the prior four fiscal 
years? 

  

d. To your knowledge, are you a Family Member of any individual identified in paragraph a, b or c 
above?  (For these purposes, the term “Family Member” includes the individual’s spouse, ancestors, 
brothers and sisters (whether whole or half-blood), children (whether natural or adopted), 
grandchildren, great-grandchildren, and spouses of brothers, sisters, children, grandchildren, and 
great-grandchildren; and any person with whom the covered person shares living quarters under 
circumstances that closely resemble a marital relationship or who is financially dependent upon the 
covered person.) 
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Section 2. FOR PROFIT ORGANIZATIONS:   
Please check all that apply and attach an explanation for any “Yes” answers. 

 Yes No 
a. Has the organization made total aggregate contributions to TNC (i) U.S. 5 million or more during the 

current fiscal year (July 1 – June 30), or (ii) U.S. $25 million or more, cumulatively, during the 
current fiscal year and the prior four fiscal years? 

  

b. Now or at the time of the proposed transaction, does or will any Substantial Contributor (as 
defined in 1.c.); TNC employee (includes former TNC employee who left within the last 12 
months); member of TNC’s Board of Directors or key employees (see list attached); or TNC 
Chapter Trustee, Related Entity Board of Director or Advisory Council member (includes 
former ones who served within the last 12 months), individually or collectively with other such 
persons (including Family Members of such persons; see Section 1(d) above for definition of 
Family Members), own more than 35% of the stock or value of the organization (directly or 
indirectly), or have the legal or de facto power to exercise a controlling influence over the 
organization’s management or policies, e.g., as an officer, key management employee, board 
member or partner? 

  

c. Now, or at the time of the proposed transaction, have or will any members of TNC’s current 
Executive Team or Board of Directors (see attached list) serve as: 

• an officer, director, trustee, key employee, or partner; or  
• if the entity is a limited liability corporation, a member; or 
• if the entity is a professional corporation, a shareholder?   

  

 
Section 3. NOT FOR PROFIT ORGANIZATIONS 
Please check all that apply and attach an explanation for any “Yes” Answers. 
 Yes No 

a. Now or at the time of the proposed transaction, have or will any Substantial Contributor (as 
defined in 1.c.); TNC employee (includes former TNC employee who left within the last 12 
months); member of TNC’s Board of Directors or key employees (see list attached); Chapter 
Trustee or Advisory Council member (includes former ones who served within the last 12 
months), or Family Members of any of these, individually or collectively, have the ability to 
control management of the entity?  See Section 1(d) above for definition of Family Members. 

  

 
STEP 3: COMMENTS 

Please explain any “Yes” answers checked above. 
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Individuals who in the current fiscal year (FY21) are or during the preceding five fiscal years have been a Conservancy “key 
employee” or a member of the Board of Directors: 
 
Key Employees 
Keith Arnold 
David Banks 
Michelle Beistle 
Matt Brown 
Michael Doane 
Eddie Game 
Jan Glendening 
Meg Goldthwaite 
Santiago Gowland 
Elizabeth Gray 
Wisla Heneghan 
Charlotte Kaiser 
Marianne Kleiberg 
Joyce Ma 
Jennifer Morris 
Tom Neises 
Bola Olusanya 
James Page 
Jeffrey Parrish 
Lynn Scarlett 
Michael Sweeney 
Michael Tetreault 
Bill Ulfelder 
Molly Wallace 
Joni Ward 
Leonard Williams 
      
Other/Former Key Employees 
Justin Adams 
Kacky Andrews 
James Asp 
Charles Bedford 
Karen Berky 
Giulio Boccaletti 
Mark Burget  
Mario D’Amico 
Maria Damanaki 
Addison Dana 
Andrea Erickson-Quiroz 
William Ginn 
Sherri Hammons 
Steve Howell 
Jack Hurd 
Sally Jewel 
Joe Keenan 
Richard Loomis 
Robert McKim 
Brian McPeek 
Pascal Mittermaier 
Hugh Possingham 
Glenn Prickett 
Aurelio Ramos 
LaTresse Snead 
Heather Tallis 

Mark Tercek 
Marc Touitou 
Peter Wheeler 
Janine Wilkin 
Heather Wishik 
Heather Zichal 
 
Current Board of Directors (FY ‘21) 
Amy Batchelor 
John Bernstein 
Shona L. Brown 
Michelle DePass 
William Frist 
Joseph H. Gleberman 
Harry Hagey 
Margaret Hamburg 
Shirley Ann Jackson 
Sally Jewell 
Nancy Knowlton 
Edwin Macharia 
Claudia Madrazo 
Craig McCaw 
Jennifer Morris 
Ana M. Parma 
Douglas Petno 
Vincent Ryan 
Brenda Shapiro 
Kent J. Thiry 
Jeffrey Ubben 
Frances A. Ulmer 
Kevin Weil 
Ying Wu 
 
Prior Board Members (FYs ’16-’20)  
Teresa Beck 
David Blood 
Gretchen C. Daily 
Steven A. Denning 
Laurence Fink 
Jeremy Grantham 
Andrew Liveris 
Frank E. Loy 
Jane Lubchenco 
Jack Ma 
Thomas J. Meredith 
Thomas Middleton 
Stephen Polasky 
Roberto Hernández Ramirez 
Muneer A. Satter 
Rajiv Shah 
Mark Tercek 
Thomas J. Tierney 
Moses Tsang 
P. Roy Vagelos 
Margaret C. Whitman 

  
 
 
 
 
 
 
 
 
 

VARTF RFP for Potomac Coastal Plain STREAM Mitigation Projects 
95

2/25/2021



TNC expects itself and everyone with whom it does business to conduct themselves in ways that are consistent with its TNC’s Code of 
Conduct found at www.nature.org/codeofconduct.  Anyone (whether a part of TNC or not) may contact the TNC Helpline 
(anonymously, if desired) with questions, concerns, or suspected violations at www.nature.org/tnchelpline. 
 
 
STEP 4: SIGNATURES 

The undersigned certifies that the information in the disclosure form is true and correct to the best of his/her knowledge. 
 
Signatures for For Profit or Not for Profit Organizations:  Signatures for Individuals: 
 
Name of Organization: ___________________________ Signature: _________________________________ 
 
Organization Address: ____________________________      Individual’s Address: _________________________ 
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